



**Flood DSS
Project Summary Report
September 2010**

Most of the effort in September was put into the following tasks: System Development, Data Quality for Web Serving, Access to Laserfiche, Installation and Testing, Training and Documentation, and System Evaluation. See the Work Activity Report for additional detail on technical work completed.

Comments and Concerns

The Flood DSS has been successfully deployed to the DNR server. Work in October will focus on completing the administrator's manual and conducting the administrator's training.

In addition, Riverside has received the fully executed amendment to the contract. Riverside will be performing project management activities to organize and begin execution of work activities using the additional funds and period of performance.