



**Flood DSS  
Project Summary Report  
October 2010**

Most of the effort in October was devoted to:

- Developing the administrator's manual under the Training and Documentation task.
- Working to secure the services on the Riverside development site under the System Development task.

See the Work Activity Report for additional detail on technical work completed.

**Comments and Concerns**

Work in November will focus on completing the administrator's manual and conducting the administrator's training. Completion of these tasks will signal completion of the original scope.

In addition, Riverside has begun work on the add-on. Riverside is nearing completion on securing the services. Work in November will focus on securing the services and completing the support activities identified by CWCB.

The task summary report has been updated to reflect the additional resources that were added to the contract.

Riverside has no project-related concerns at this time.