

Flood DSS Work Activity Description

Task	Activity
Task 1 Project Kickoff	Task is complete.
Task 2 Level of Data Collection	Task is complete.
Task 3.1 Evaluation of Alternative Technologies	Task is complete.
Task 3.2 System Development	<ul style="list-style-type: none"> ▪ Continued working to secure the web services on the Riverside test site and to document the changes. Once the testing is successful, Riverside will deploy to the DNR site. ▪ Worked with DNR to secure a new login account for the duration of the add-on phase.
Task 4 Data Inventory	Task is complete.
Task 5.1 Statewide Data Collection	None.
Task 5.2 County Data Collection	Task is complete.
Task 5.3 Digitizing Data	Task is obsolete.
Task 6.1 Real-Time Flow Data	Task is complete.
Task 6.2 Flood Outlook and Snow Data	Task is complete.
Task 6.3 Link to SMS Alert System	Began working on changes required to disable the HDR data layers and text products during the off season.
Task 6.4 Data Quality Assessment and Utility for Web Serving	Task is complete.
Task 6.5 Data Preprocessing	Task is complete.
Task 7 Access to Non-Spatial Data	Task is complete.
Task 8 Access to Laserfiche Data	Task is complete.
Task 9 Installation and Testing	None.
Task 10 Training and Documentation	Developed the draft final administrator's manual.
Task 11 System Evaluation	Task is complete.
Task 12 Project Management	<ul style="list-style-type: none"> ▪ Managed work activities. ▪ Submitted September invoice and monthly reports on Oct 6. ▪ Held September progress meeting by phone on Oct 14.