

Flood DSS Work Activity Description

Task	Activity
Task 1 Project Kickoff	Task is complete.
Task 2 Level of Data Collection	Task is complete.
Task 3.1 Evaluation of Alternative Technologies	Task is complete.
Task 3.2 System Development	<ul style="list-style-type: none"> ▪ Completed securing the AGS restricted services on the Riverside development server and DNR deployment server. Added draft documentation to version 1.1 of the administrator's manual. ▪ In deploying the security features, also deployed website changes including making the logo clickable to the main website, changing the color of the Home link, and fixing the feature that disables and enables the HDR products based on calendar date.
Task 4 Data Inventory	Task is complete.
Task 5.1 Statewide Data Collection	None.
Task 5.2 County Data Collection	Task is complete.
Task 5.3 Digitizing Data	Task is obsolete.
Task 6.1 Real-Time Flow Data	Task is complete.
Task 6.2 Flood Outlook and Snow Data	Task is complete.
Task 6.3 Link to SMS Alert System	None.
Task 6.4 Data Quality Assessment and Utility for Web Serving	Task is complete.
Task 6.5 Data Preprocessing	Task is complete.
Task 7 Access to Non-Spatial Data	Task is complete.
Task 8 Access to Laserfiche Data	Task is complete.
Task 9 Installation and Testing	Tested security features on DNR server.
Task 10 Training and Documentation	Submitted version 1.0 of the administrator's manual to CWCB.
Task 11 System Evaluation	Task is complete.
Task 12 Project Management	<ul style="list-style-type: none"> ▪ Managed work activities. ▪ Submitted October invoice and monthly reports on Nov 4. ▪ Held October progress meeting by phone on Nov 19. ▪ Updated monthly reports to include add-on scope and funds. ▪ Investigated potential impact of software upgrades on the Flood DSS.