

## ATTACHMENT B

### Project Schedule Town of Eaton Water Conservation Plan

*Revised 2.7.2011*

| Task                                                                 | Date                 |
|----------------------------------------------------------------------|----------------------|
| Grant application submitted to CWCB                                  | 3/17/2010            |
| CWCB approves grant and PO issued                                    | 11/15/2010           |
| Meeting with Eaton staff for kick off meeting and overview of system | 11/22/2010           |
| Meeting with Eaton staff for goal setting and review                 | 2/22/2011            |
| Submit 50% progress report to CWCB                                   | 3/22/2011            |
| Submit 75% progress report to CWCB                                   | 4/12/2011            |
| Submit draft plan to staff for review and comment                    | 4/21/2011            |
| Staff provides comment from review                                   | 5/5/2011             |
| Submit final draft to Town Board for review                          | 5/11/2011            |
| Collect Town Board comments and discussion on final draft at meeting | 5/18/2011            |
| Notify public of draft plan in paper or water bill                   | 5/19/2011            |
| Public review period (60 days)                                       | 5/19 - 7/18/2001     |
| Eaton provides public input comments to CWS                          | 7/19/2011            |
| CWS incorporates public comments                                     | 7/26/2011            |
| Eaton Town Board formally adopts final plan                          | 8/18/2011            |
| CWS submits final plan to CWCB                                       | 8/22/2011            |
| CWCB approves plan                                                   | <i>up to 90 days</i> |