



**Flood DSS  
Project Summary Report  
February 2011**

In February, most of the effort was focused on:

- Developing the print and WMS identify functionality under the System Development task.
- Testing and documenting the print and WMS identify functionality under the Installation and Testing task.
- Populating the GIS layers with historical flood and peak flow data under the Statewide Data Collection task.
- Trouble-shooting system performance issues under the SMS Alert System task.

See the Work Activity Report for additional detail on technical work completed.

**Comments and Concerns**

Work in March will focus on completing the statewide historical flood layers. Deployment of the print functionality, WMS functionality, and historical flood layers will likely occur in April.

Riverside is working with CWCB to determine whether additional funds should be reserved for support activities in April. If so, this budget will come from the Statewide Data Collection task. In addition, Riverside anticipates some funding on the project management task will be applied to the system development and installation and testing tasks.