



**Flood DSS
Project Summary Report
April-June 2011**

In April through June, the following work was accomplished:

- Under the Statewide Data Collection task:
 - The historical flood and peak flow layers were finalized and integrated into the Flood DSS Map Viewer.
 - The executive summary and system enhancements memorandum were completed.
- Under the SMS Alert System task, Riverside conducted support activities as directed by the CWCB.
- Under the Installation and Testing task:
 - The final system was deployed and tested on the DNR server.
 - New data layers obtained by CWCB were added to the Riverside development machine.
 - The administrator's manual, data inventory, and user's documentation were completed.
 - The website source code was delivered to CWCB.

Comments and Concerns

None – project is complete.