

South Platte Basin Implementation Plan: Deliverable Production and Review Schedule

DRAFT JANUARY 13, 2014

		2013				2014																															
	DELIVERABLES	December			January					February				March						April				May				June					July				
		12.16.13	12.23.13	12.30.13	01.06.14	01.13.14	01.20.14	01.27.14	02.03.14	02.10.14	02.17.14	02.24.04	03.03.14	03.10.14	03.17.14	03.24.14	03.31.14	04.07.14	04.14.14	04.21.14	04.28.14	05.05.14	05.12.14	05.19.14	05.26.14	06.02.14	06.09.14	06.16.14	06.23.14	06.30.14	07.07.14	07.14.14	07.21.14	07.28.14			
	Scheduled Meetings				●	●				●	●		❖	●	●			●	●		❖		●	●		❖	●	●				●	●		❖		
TASK 1:																																					
	1: Weekly Summaries/Action Items																																				
TASK 2:																																					
	2: Communication Plan																																				
	3: Status Report/ Action items from Monthly BRT Meetings (12 total)																																				
	4: Summary/Action items from Joint SP-Metro BRT meetings (2)																																				
	5: Presentations for up to two Inter-basin BRT meetings (2)																																				
	6: Summaries/action items from up to two inter-basin BRT Meetings (2)																																				
	7: Materials for Review at up to seven (7) Stakeholder meetings																																				
	8: Summaries/Action items from up to seven (7) stakeholder meetings																																				
	9: Materials and/or presentations at up to three (3) CWCB meetings																																				
	10: Materials and/or presentations at up to two (2) IBCC Meetings																																				
TASK 3:	Technical Memorandum (formatted for BIP Chapter)																																				
	11: Goals and Measurable Outcomes																																				
TASK 4:	Technical Memo formatted as section for the SP-BIP																																				
	12. Task 401: Conservation																																				
	13: Task 402: Reuse																																				
	14: Task 403: IPP																																				
	15: Task 404: Ag and ATM																																				
	16: Task 405: Watershed																																				
	17: Task 406: Nonconsumptive (relying on information from the NCT)																																				
	18: Task 407: Update Gap Analysis																																				
TASK 5: (Fou	Task 5 Tech Memos formatted as a sections for the SP-BIP																																				
	19: Task 501: Conservation, Reuse and IPP																																				
	20: Task 502: Ag and ATM																																				
	21: Task 503: Nonconsumptive (relying on information from the NCT)																																				
	22: Task 504: Addressing the Water Supply Gap																																				
TASK 6:																																					
	23: Draft BIP																																				
	24: Final BIP																																				

Weekly Status Updates (Every Thursday at 10:00 a.m.)	→
CWCB Meeting	❖
Metro BRT Monthly Meetings	●
SP BRT Monthly Meetings	●
HDR/West Sage Drafts Deliverable	
Roundtable Review and Comments Returned to HDR	
HDR/West Sage Reviews Comments for Incorporation into the BIP	
On-going	→

CWCB BIP and Board Meetings	
03.06.14	BRT Summit
04.30.14	Projects & Methods
06.06.14	BIP vs MO's
07.21.14	CWCB July Board Mtg

Roundtable Meetings	
Metro BRT	SP BRT
01.08.14 @ 4p-6p	01.14.14 @ 4p-8p
02.12.14 @ 4p-6p	02.11.14 @ 4p-8p
03.12.14 @ 4p-6p	03.11.14 @ 4p-8p
04.09.14 @ 4p-6p	04.08.14 @ 4p-8p
05.14.14 @ 4p-6p	05.13.14 @ 4p-8p
06.11.14 @ 4p-6p	06.10.14 @ 4p-8p
07.09.14 @ 4p-6p	07.08.14 @ 4p-8p

¹ SP-MBRT Joint meeting Week of May 05, 2014 to review Draft Final BIP and Presentation to CWCB

² To date, 2014 IBCC Meetings have not been scheduled

³ To date, 2014 CWCB Meetings have not been posted.

⁴ Draft Final SP BIP Delivered to CWCB