

# Change Order

No. 3

Date of Issuance: February 15, 2013

Effective Date: March 1, 2013

Project: Pilot Scale Sediment  
Augmentation Management  
Action

Owner: Platte River Recovery  
Implementation Program

Owner's Contract No.: N/A

Contract: Schedule B

Date of Contract: 7/16/2012

Contractor: T & F Sand and Gravel, Inc.

Engineer's Project No.: PRRIP-2009-02

## **The Contract Documents are modified as follows upon execution of this Change Order:**

Description: Change order to authorize Phase 2 augmentation at Dyer Property. Unit prices for the Work were negotiated at the same time as the Phase 1 work. This change order authorizes augmentation of up to an additional 50,000 tons of material at the Program's Dyer Property. This change order also extends the Contract Date for completion of the additional Work.

**Attachments (list documents supporting change):** Attachment 1.

### **CHANGE IN CONTRACT PRICE:**

Original Contract Price:

\$358,680.00

[Increase] [Decrease] from previously  
approved Change Orders No. 1 to No. 1:

\$(46,420.00)

Contract Price prior to this Change Order:

\$312,260.00

[Increase] [Decrease] of this Change Order:

\$281,000

Contract Price incorporating this Change  
Order:

\$593,260.00

### **CHANGE IN CONTRACT TIMES:**

Original Contract Times: ☐ Working days ☒ Calendar days  
Substantial completion (days or date): December 1, 2012.

Ready for final payment (days or date): December 15, 2012.

~~[Increase] [Decrease] from previously approved Change Orders  
No. \_\_\_\_\_ to No. \_\_\_\_\_:~~

~~Substantial completion (days): \_\_\_\_\_~~

~~Ready for final payment (days): \_\_\_\_\_~~

Contract Times prior to this Change Order:

Substantial completion (days or date): December 1, 2012.

Ready for final payment (days or date): December 15, 2012.

[Increase] [Decrease] of this Change Order:

Substantial completion (days or date): to March 15, 2013

Ready for final payment (days or date): to April 1, 2013.

Contract Times with all approved Change Orders:

Substantial completion (days or date): March 13, 2013

Ready for final payment (days or date): April 1, 2013.

RECOMMENDED:

By: \_\_\_\_\_  
Engineer (Authorized Signature)

Date: \_\_\_\_\_

Approved by Funding Agency (if applicable):

ACCEPTED:

By: \_\_\_\_\_  
Owner (Authorized Signature)

Date: \_\_\_\_\_

ACCEPTED:

By: \_\_\_\_\_  
Contractor (Authorized Signature)

Date: \_\_\_\_\_

Date: \_\_\_\_\_

**PILOT SCALE SEDIMENT AUGMENTATION MANAGEMENT ACTION  
SCHEDULE B – DYER PROPERTY  
CHANGE ORDER NO. 3 – ATTACHMENT 1**

This attachment to Change Order No. 3 establishes the Contract Unit Prices that will govern the Phase 2 Work. These Unit Prices are based on negotiations conducted prior to the Phase 1 Work.

**PHASE 2 – SPRING 2013**

<b>OPTION B – DYER PROPERTY UNIT PRICES</b>						
<b>No.</b>	<b>Item</b>	<b>Unit</b>	<b>Estimated In Place Quantity</b>	<b>Unit Price</b>		<b>Total Extended Price</b>
<b>Opt. B-1</b>	<b>Mobilization and Site Preparation/Demobilization</b>	<b>LS</b>	<b>1</b>	<b>\$ 17,500.00</b>		<b>\$ 17,500.00</b>
<b>Opt. B-2</b>	<b>Sediment Augmentation (Pumping)</b>	<b>CY</b>	<b>50,000</b>	<b>\$ 5.27</b>		<b>\$ 263,500.00</b>
<b>Opt. B-3</b>	<b>Site Restoration</b>	<b>LS</b>	<b>1</b>	<b>\$ 0.00</b>		<b>\$ 0.00</b>
	<b>Option B Total Price</b>					<b>\$ 281,000.00</b>