



**COLORADO**

**Colorado Water  
Conservation Board**

Department of Natural Resources

1313 Sherman Street, Room 718  
Denver, CO 80203

September 21 2017

Grand Valley Water Users Association  
Attn: Mark Harris, General Manager  
1147 24 Road  
Grand Junction, CO 81505

RE: Notice to Proceed – WSRF Grant – **Modification to POGG1 2017-873** – Grand Valley Water Users  
Association Grand Valley Roller Dam Rehabilitation Phase 2 Master Plan in the Colorado River Basin

Dear Mark,

This letter is to inform you that your request to extend the purchase order to assist in the above WSRF grant project has been approved. The original contract documents in the email serve as your copy.

With the executed agreement, you are now able to proceed with the project and invoice the State of Colorado for costs incurred through September 30, 2018. Please provide the project name, contract/PO number, and basin when corresponding with or invoicing for your project along with back-up documentation of cost incurred for the WSRF portion of the grant according to the original scope of work. Upon receipt of your invoice(s), the State of Colorado will provide payment no later than 30 days after review and signed approval of the project manager.

Please refer to the WSRF Criteria & Guidelines reporting requirements for the six month progress reports and final deliverable details in order to avoid a delay in payment. A 30-day advance notice is required in the event you are seeking additional amendment to the term of the contract and will require an official letter of request to the CWCB project manager briefly describing the need for the extension, updated insurance certificates and updated schedule.

If you have any questions or concerns regarding this project, please contact Anna Mauss, Project Manager at 303-866-3441 ext. 3234 or at [Anna.mausse@state.co.us](mailto:Anna.mausse@state.co.us). When submitting invoices and progress reports, send them to Anna and cc me at [dori.vigil@state.co.us](mailto:dori.vigil@state.co.us). You can contact me at 303-866-3441 ext. 3250 for additional invoicing and payment disbursement questions.

Thank you Mark!

Sincerely,

//s//

**Doriann Vigil**

**Program Assistant II**

O 303-866-3441 ext. 3250

1313 Sherman Street, Rm. 719, Denver, CO 80203

[Dori.vigil@state.co.us](mailto:Dori.vigil@state.co.us) / [cwcb.state.co.com](http://cwcb.state.co.com)

cc: Anna Mauss, CWCB Project Manager

Attachments





STATE OF COLORADO  
Department of Natural Resources

<b>ORDER</b>		<b>** IMPORTANT **</b>				
Number: POGG1 PDAA 201700000873		The order number and line number must appear on all invoices, packing slips, cartons and correspondence				
Date: 09/21/17						
Description: Roll Document from 2017 to 2018		<b>BILL TO</b>				
Effective Date: 04/17/17      Expiration Date: 09/30/18		COLORADO WATER BOARD CONSERVATION 1313 SHERMAN STREET, ROOM 718 DENVER, CO 80203				
<b>BUYER</b>		<b>SHIP TO</b>				
Buyer:		COLORADO WATER BOARD CONSERVATION				
Email:		1313 SHERMAN STREET, ROOM 718 DENVER, CO 80203				
<b>VENDOR</b>		<b>SHIPPING INSTRUCTIONS</b>				
GRAND VALLEY WATER USERS ASSN 1147 24 RD GRAND JUNCTION, CO 81505-9639		Delivery/Install Date:				
Contact: .		F.O.B: FOB Dest, Freight Allowed				
Phone: .		<b>VENDOR INSTRUCTIONS:</b>				
<b>Line Item</b>	<b>Commodity/Item Code</b>	<b>UOM</b>	<b>QTY</b>	<b>Unit Cost</b>	<b>Total Cost</b>	<b>MSDS Req.</b>
1	G1000		0	0.00	\$50,000.00	<input type="checkbox"/>
Description: pdaa 2500 WSRF grant GVVUA to fund GV Roller Dam Rehab						
Service From: 04/17/17      Service To: 09/30/18						
<b>TERMS AND CONDITIONS</b>						
<a href="https://www.colorado.gov/osc/purchase-order-terms-conditions">https://www.colorado.gov/osc/purchase-order-terms-conditions</a>						
<b>REASONS FOR MODIFICATION</b>						
Change Order No: 1						
Time Extension						
<b>DOCUMENT TOTAL = \$50,000.00</b>						



**Grand Valley Water Users Association  
Grand Valley Project  
1147 24 Road, Grand Junction, CO 81505  
Phone: 970-242-5065 Fax: 970-243-4871  
[www.GrandValleyWaterUsers.com](http://www.GrandValleyWaterUsers.com)**

September 20, 2017

Good afternoon Anna,

Please consider this our formal request of a one year extension of the conclusion date for the GVWUA Roller Dam Master Plan Phase 2 being conducted by SGM. The new completion date will be September 30, 2018.

The primary reason for our request is the delay in the matching funds ultimately received from Reclamation via a Field Services Grant. The actions of the new Secretary of Interior last spring interrupted the usual approval and contracting schedule for new and existing requests. Given the nature of the communication from Interior we did not know if new and existing grants would be completed in a timely fashion, or actually, at all. We could not give SGM the go ahead to proceed until that issue was resolved in August 2017.

We appreciate your attention to this matter. And, as always, we are grateful for your continued assistance and counsel.

Thanks.

Best regards,

A handwritten signature in black ink, appearing to read 'Mark', with a long, sweeping horizontal line extending to the right.

Mark Harris  
General Manager  
Grand Valley Water User's Association