



# COLORADO

Colorado Water  
Conservation Board

Department of Natural Resources

1313 Sherman Street, Room 718  
Denver, CO 80203

## TIME FOR PERFORMANCE EXTENSION AGREEMENT

January 19, 2017

Riverside Reservoir & Land Co.  
Attn: Don Chapman, Superintendent  
221 E. Kiowa Ave.  
Fort Morgan, Colorado 80701

Re: Extension of Time for Performance- CWCB Loan Contract CT2015-026 (C150291)  
Spillway Project

Dear Mr. Chapman:

This letter is in response to your request for an extension, due to property ownership issues and redesign of the spillway, to the Project End Date, stated in Appendix 1, Section 11 of CWCB Loan Contract Number CT2015-026 (C150291) of four years, which was then extended September 13, 2013 for an additional three years. By signing below, Riverside Reservoir & Land Co. and CWCB acknowledge that the time for performance shall be amended to a Project End Date of December 31, 2018.

Please sign and return this letter to Peg Mason, Contracts Manager at the address listed above.

RIVERSIDE RESERVOIR & LAND CO.

  
Signature

Name: DON CHAPMAN

Title: SUPT

Date: 1-19-17

**Attest:**

  
Signature


Name: DON SNYDER

Title: Secretary

Date: 1-19-17

STATE OF COLORADO

DEPARTMENT OF NATURAL RESOURCES

By:   
Kirk Russell, P.E., Section Chief  
Finance Section  
Colorado Water Conservation Board

Date: 1/25/17





# RIVERSIDE

# RESERVOIR & LAND CO.

221 E. Kiowa Ave. Fort Morgan, CO 80701 (970) 867-6586

---

January 18, 2017

Mr. Derek Johnson  
CWCB  
Via Email

RE: Riverside loan extension

Dear Derek,

The Riverside Reservoir and Land Company is requesting an extension of the existing loan for an emergency spillway for the Riverside Reservoir.

The project has been delayed due to property ownership issues and redesign of the spillway. The current plans have the structure located in a different place on the reservoir while enhancing the safety of the spillway.

Plans have been submitted to Dam Safety and are in the approval process. We expect plan approval during 2017 and construction to follow when storage and weather conditions allow. The water level in the reservoir will need to be conducive for construction. Weather and seasonal factors will also be critical in order for the extensive construction area to be successfully revegetated. Construction should therefore be complete by December 31, 2018.

Please do not hesitate to contact us with any questions.

Thank you very much for your help and consideration.

Sincerely,

Don Chapman,  
Superintendent