



## COLORADO

Colorado Water  
Conservation Board

Department of Natural Resources

1313 Sherman Street, Room 718  
Denver, CO 80203

### TIME FOR PERFORMANCE EXTENSION AGREEMENT

August 15, 2018

Riverside Reservoir & Land Co.  
Attn: Don Chapman, Superintendent  
221 E. Kiowa Ave.  
Fort Morgan, Colorado 80701

Re: Extension of Time for Performance for Loan Contract CT2015-026 (C150291)-  
The Spillway Project

Dear Mr. Chapman:

This letter is in response to your request for a time extension for CWCB Loan Contract Number CT2015-026 (C150291) due to the final acceptance by the State Engineer's Office, Dam Safety Branch. You have requested that the end date for Project performance, as stated in Appendix 1, Section 11, of the Original Loan Contract, and as extended in Extension Letter #1, dated September 13, 2013 and Extension Letter #2, dated January 19, 2017, be extended an additional six months from the final end date of December 31, 2018 to June 30, 2019. By signing below, Riverside Reservoir & Land Co. and CWCB acknowledge that the time for performance shall be amended to a Project end date of June 30, 2019.

Please sign and return this letter to Peg Mason, Contracts Manager at the address listed above.

Riverside Reservoir & Land Co.

  
Signature


Name: DON CHAPMAN  
Title: SUPERINTENDENT  
Date: 8-27-18

**Attest:**

  
Signature

Name: DON SNIDER  
Title: Secretary  
Date: 8-27-18

State of Colorado, Department of Natural  
Resources, Colorado Water Conservation Board

By:   
Kirk Russell, P.E., Section Chief, Finance  
Section  
Date: 9/5/18