



COLORADO

Colorado Water
Conservation Board

Department of Natural Resources

TIME FOR PERFORMANCE EXTENSION AGREEMENT

December 3, 2019

Stephanie Stanley
Director of Finance & Administration
Centennial Water and Sanitation District
62 West Plaza Drive
Highlands Ranch, CO 80129

Re: Chatfield Reallocation Project- First Cost of Storage
CWCB Loan Contract Number CT2016-2053

Dear Ms. Stanley:


This letter is in response to your request for a time extension for CWCB Loan Contract Number CT2016-2053. The initial time for performance, stated in Appendix 1, Section 9, of the original loan contract, of four years from the effective date of October 16, 2015, shall be amended to extend the time of performance. By signing below, Centennial Water and Sanitation District and CWCB acknowledge that the time for performance shall be amended to a Project finish date of October 16, 2021.

Please sign and return this letter to Peg Mason, Contracts Manager at the address listed above. Once signed by our Section Chief, the extension is approved. I will then send a scanned copy back to you, at that time, for your records.


Centennial Water and Sanitation District


Signature
Name: John M. Kaufman
Title: General Manager
Date: 12/03/19

State of Colorado
Department of Natural Resources

By: 
Kirk Russell, P.E., Section Chief
Colorado Water Conservation Board

Date: 12/9/19

Attest:

Signature
Name: Stephanie Stanley
Title: Director, Finance
Date: 12/03/19

CENTENNIAL
WATER AND SANITATION DISTRICT

December 2, 2019

Kirk Russell, CWCB Project Manager
1313 Sherman St, Rm 718
Denver CO 80203

Dear Kirk,

Centennial Water and Sanitation District entered into Loan Contract CT2016-2053 with the Colorado Water Conservation Board on 10/16/2015 controller Robert Jaros, for the Chatfield Reallocation Project – First Cost of Storage. Pursuant to the terms of the contract, the Time of Performance - End Date and the opportunity to request loan disbursements from this contract expired on 10/16/2019

The Chatfield Reallocation and Mitigation Company and the District have made significant progress in meeting the timeline for the First Cost of Storage; however, additional time will be needed.

The District hereby requests a two year extension to the contract Time of Performance date in order to complete the necessary mitigation efforts and draw funds for the First Cost of Storage.

Thank you for your consideration



Stephanie Stanley
Director of Finance & Administration



62 West Plaza Drive
Highlands Ranch, Colorado 80129
www.centennialwater.org

303-791-0430 Telephone
303-791-0437 Engineering Fax
303-791-3290 Financial Services Fax