



STATE OF COLORADO  
Department of Natural Resources

<b>ORDER</b>		<b>** IMPORTANT **</b>				
Number: POGG1 PDAA 20150000000000000252		The order number and line number must appear on all invoices, packing slips, cartons and correspondence				
Date: 12/21/15						
Description: Roll Document from 2015 to 2016		<b>BILL TO</b>				
Effective Date: 03/18/15      Expiration Date: 01/31/20		COLORADO WATER BOARD CONSERVATION				
<b>BUYER</b>		1313 SHERMAN STREET, ROOM 718				
Buyer:		DENVER, CO 80203				
Email:		<b>SHIP TO</b>				
<b>VENDOR</b>		COLORADO WATER BOARD CONSERVATION				
GEOTHERMAL GREENHOUSE PARTNERSHIP INC		1313 SHERMAN STREET, ROOM 718				
PO BOX 5333		DENVER, CO 80203				
PAGOSA SPRINGS, CO 81147		<b>SHIPPING INSTRUCTIONS</b>				
Contact: .		Delivery/Install Date:				
Phone: .		F.O.B:				
		<b>VENDOR INSTRUCTIONS:</b>				
<b>Line Item</b>	<b>Commodity/Item Code</b>	<b>UOM</b>	<b>QTY</b>	<b>Unit Cost</b>	<b>Total Cost</b>	<b>MSDS Req.</b>
1	G1000		0	0.00	\$25,000.00	<input type="checkbox"/>
Description: PDAA 2500 SW Geothermal Greenhouse Partnership project						
Service From: 03/18/15      Service To: 01/31/20						
<b>Line Item</b>	<b>Commodity/Item Code</b>	<b>UOM</b>	<b>QTY</b>	<b>Unit Cost</b>	<b>Total Cost</b>	<b>MSDS Req.</b>
2	G1000		0	0.00	\$50,000.00	<input type="checkbox"/>
Description: PDAA 2500 SW Geothermal Greenhouse Partnership project						
Service From: 03/18/15      Service To: 01/31/20						
<b>TERMS AND CONDITIONS</b>						
<a href="https://www.colorado.gov/osc/purchase-order-terms-conditions">https://www.colorado.gov/osc/purchase-order-terms-conditions</a>						
<b>REASONS FOR MODIFICATION</b>						
Change Order No: 1						
Time Extension						
<b>DOCUMENT TOTAL = \$75,000.00</b>						

## BUDGET

The project for which we are asking funding consists of the tasks outlined above. The Budget includes in-kind donations that will partially prepare the site using donated equipment, labor, materials and fill.

PLEASE SEE ATTACHED SPREADSHEET FOR BUDGET

## SCHEDULE

Update April 2015: The GGP project received a Dept of Local Affairs (DoLA) grant that will allow us to complete preparation of the site for the project; that includes the construction of retaining walls and walkways and foundations; the installation of water infrastructure will be integrated into the above process following the schedule listed below:

Activity	Periods						
	Summer	Fall	Spring	Spring	Spring		January
	2015	2015	2016	2017	2018	2019	2020
TASK #1- Site Preparation		XXXX					
Task #2 Raw Geo Water		XXXX					
Task #3 Irrigation Water		XXXX					
Task #4 Potable Water		XXXX					
Task #5 Engineering	XXXX	XXXX	XXXX	XXXX	XXXX		
Tasks #6a,6b,6c Interiors			XX6a	XX6b	XX6c		
Task #7 Final Report							XXXX

Revised December 2015



80 South 5th Street  
P.O. Box 5333  
Pagosa Springs  
Colorado 81147  
December 11, 2015

Craig Godbout  
Program Manager  
Colorado Water Conservation Board  
Water Supply Planning Section  
1580 Logan Street, Suite 200  
Denver CO 80203

Dear Craig,

Thank you for taking time to visit our project in October. Our discussions proved very useful to us.

With this letter we are requesting an extension of the original schedule. As construction and engineering design have progressed, so has our understanding of project requirements. This is a new endeavor for us and our original schedule did not take into consideration the challenges we have met.

We began construction in August and will soon stop for this season. Completed will be the site underground water infrastructure for geothermal water, potable water and irrigation water. To be completed will be the infrastructure to bring the three types of water into the interiors of the three greenhouses. This final step will occur as we install each greenhouse and the installations will take place over a three year period – 2016 through 2018 – followed by submission of the final report in January of 2020 which will include data from the first full year of operation.

Thank you for you help and the CWCB for considering our request for an extension. We are very pleased with our progress thus far and look forward to next year's accomplishments.

Sincerely

*Pauline Benetti*

GGP Board Member



STATE OF  
COLORADO

Vigil - DNR, Dori <dori.vigil@state.co.us>

---

## Re: Geothermal Greenhouse Partnership

1 message

---

**Godbout - DNR, Craig** <craig.godbout@state.co.us>

Fri, Dec 11, 2015 at 9:56 AM

To: Dori Vigil - DNR <dori.vigil@state.co.us>

Cc: Pauline Benetti <paulineb@centurytel.net>

Dori:

I approve this extension request. Letter of request has been filed in project folder on N:Drive.

Thanks!

On Thu, Dec 10, 2015 at 8:48 PM, Pauline Benetti <paulineb@centurytel.net> wrote:

Craig,

Attached are the letter of transmittal, the Scope of Work and the Budget for the GGP project. I am sending the package to you for your approval. With your approval I will send the package on to Doriann Vigil. The main purpose of this resubmission is to request a change in schedule from the original submission.

We have also made some changes to the organization of the Scope of Work and the budget, taking into consideration your suggestions and adding some of our own. I believe you will agree that the logic of the organization is now much improved.

Pauline Benetti

---

Craig Godbout  
Program Manager  
Colorado Water Conservation Board  
Water Supply Planning Section  
1313 Sherman Street, Suite 718  
Denver CO 80203  
(303) 866-3441, ext 3210 (office)  
(303) 547-8061 (cell)  
[craig.godbout@state.co.us](mailto:craig.godbout@state.co.us)