



**Wright Water Engineers, Inc.**

1666 N. Main Avenue, Suite C  
Durango, Colorado 81301  
(970) 259-7411 TEL  
(970) 259-8758 FAX

www.wrightwater.com  
e-mail: pfooster@wrightwater.com

April 22, 2021

**Via email - ben.wade@state.co.us**

Ben Wade  
Water Conservation Coordinator  
Colorado Water Conservation Board  
1313 Sherman St. Room 718  
Denver, CO 80203

Re: Tri-County Water Conservancy District Water Efficiency Plan 50 Percent Progress Report

Dear Mr. Wade,

Wright Water Engineers, Inc., (WWE) on behalf of the Tri-County Water Conservancy District (TCWCD), is pleased to present you the 50 percent progress report for the Tri-County Water Conservancy District Water Efficiency Plan (WEP). The Colorado Water Conservation Board (CWCB) awarded the TCWCD funding for the project on October 23, 2020, Contract POGG1, PDAA,202100002425.

Specific tasks performed by WWE included:

Task 1: Physical Water System Components Including Water Rights Coordination and Information Gathering.

- WWE received the Notice to Proceed from TCWCD. WWE held a teleconference kickoff meeting on December 18, 2020. WWE and TCWCD agreed on the period of record for assessing existing conditions and creating a list of tasks to perform before the next check-in meeting.
- WWE began reviewing the information provided by TCWCD. WWE attended a check-in meeting with TCWCD on January 21, 2021, to clarify the data provided.
- WWE reviewed the supply and distribution system, water rights information and prepared summary tables. Organized and outlined the WEP Report.

## Task 2: Profile of Water Demands and Historical Demand Management

- WWE reviewed water use and water production data. WWE created draft tables, figures, and the supply system and service area map.
- WWE held a check-in meeting with TCWCD on February 4, 2021, to review draft tables. WWE corresponded with TCWCD on the progress of the Water Efficiency Plan (WEP).
- WWE created water usage figures, started to compile. WWE began writing the WEP with compiled data and information provided and is currently halfway through the WEP draft.

WWE is currently on schedule with this project and does not foresee a need for revisions to the scope of work and schedule timelines at this point.

Please feel free to contact us with any questions or concerns.

Very truly yours,

WRIGHT WATER ENGINEERS, INC.

By\_

A handwritten signature in black ink, appearing to read 'Peter Foster', is written over a horizontal line.

Peter Foster, P.E., Vice President