



Extension Request for Incompleteness Notice, SO-1, Timnath Pit, M1989-056

1 message

BENNETT, Timothy (SIMON - Corporate) <tim.bennett@simonteam.com>

Tue, Mar 28, 2023 at 8:46 AM

To: "Lennberg - DNR, Patrick" <patrick.lennberg@state.co.us>

Cc: "HAVENS, Rodney (SIMON - Corporate)" <rhavens@simonteam.com>

McAtee Construction Company DBA Simon requests an extension to the due date for incompleteness items on our transfer of Timnath Pit from Don Kehn.

We request an extension of 90 days to July 1st, 2023.

The principal delay is in obtaining the structure agreements.

Thank you,



Timothy Bennett

Risk Management Analyst

Office 307.772.3248

Mobile 307.630.2173

tim.bennett@simonteam.com

Corporate Office

[6215 Clear Creek Pkwy](#)

[Cheyenne, WY 82007](#)

<https://simonteam.com/>