



**COLORADO**  
Division of Reclamation,  
Mining and Safety  
Department of Natural Resources

April 25, 2024

Rod Havens  
McAtee Construction Company  
6215 Clear Creek Parkway  
Cheyenne, WY 82007

**Re: Extension Request No.2 Approval, Decision Date for Technical Revision No. 1, Timnath Pit, Permit No. M-1989-056**

Dear Mr. Havens,

On April 25, 2024, the Division of Reclamation, Mining and Safety (Division/DRMS) received your request to extend the decision date for Technical Revision No. 1 (TR-1) to update the groundwater monitoring plan at the Timnath Pit, Permit File No. M-1989-056. The Operator is requesting an extension of 30-days to the decision date from April 28 to May 28, 2024. **The Division hereby approves the extension request to May 28, 2024.**

If you need additional information or have any questions, please contact me by telephone at **303-866-3567 x8114**, or by email at [patrick.lennberg@state.co.us](mailto:patrick.lennberg@state.co.us).

Sincerely,

Patrick Lennberg  
Environmental Protection Specialist

cc: Amy Eschberger, DRMS  
Rob Zuber, DRMS  
Jared Ebert, DRMS

ec: Rodney Havens, McAtee Const. Co., [rhavens@simonteam.com](mailto:rhavens@simonteam.com)  
Jayden Mayzel, McAtee Const. Co., [jmayzel@simonteam.com](mailto:jmayzel@simonteam.com)

