

June 12, 2024

Julie Mikulas Martin Marietta Materials, Inc. 1800 N. Taft Hill Road Fort Collins, CO 80521

Re: Extension Request No.5 Approval, Decision Date for Technical Revision 7 (TR-7), Home Office Mine, Permit No. M-1977-439

Dear Ms. Mikulas,

On June 12, 2024, the Division of Reclamation, Mining and Safety (Division/DRMS) received your request to extend the decision date for Technical Revision 7 (TR-7) to evaluate how Ponds E1 and E2 will safely convey the expected 100-year flood event and respond to the Division's Adequacy Review No. 2 at the Home Office Mine, Permit File No. M-1977-439. The Operator is requesting an extension to the decision date from June 15 to July 15, 2024. **The Division hereby approves the extension request to July 15, 2024.** 

If you need additional information or have any questions, please contact me by telephone at **303-866-3567 x8114**, or by email at <a href="mailto:patrick.lennberg@state.co.us">patrick.lennberg@state.co.us</a>.

Sincerely,

Patrick Lennberg

**Environmental Protection Specialist** 

cc: Jared Ebert; DRMS

ec: Julie Mikulas, Martin Marietta, Julie.Mikulas@martinmarietta.com

