



STATE OF
COLORADO

Girardi - DNR, Chris <chris.girardi@state.co.us>

Operational Time frame

1 message

HARALD HOEGBERG <geohoeg@comcast.net>

Wed, Nov 13, 2024 at 8:57 AM

To: Chris Girardi <chris.girardi@state.co.us>

Cc: Jim Mackenzie <jimmackenzie@shaw.ca>, Andrew Gertler <andrewgertler@gmail.com>, "Pike, James D" <jpike@blm.gov>, "jared.ebert@state.co.us" <jared.ebert@state.co.us>, Chris Hayes <chayes@hayeslawfirmllc.com>

Hi Chris,

A necessary slight change in the Passiflora NOI P-2024-011.

Best regards,

Harald Hoegberg



DELAY.docx

14K

HARALD HOEGBERG
1805 TUNBRIDGE DRIVE
HENRICO, VA 23238

geohoeg@comcast.net

Mr. Chris Girardi

CO Division of Reclamation, Mining and Safety

1313 Sherman Street, Room 215

Denver, CO 80203

November 12, 2024

Dear Mr. Girardi,

Due to unforeseen circumstances the permitting of the Passiflora drill project (P-2024-011) has been delayed. The initial start date was projected to be September 1, 2024, and was determined by previous experiences Viscount has had in permitting in the Silvercliff area with the CO DRMS since 2016. The NOI P-2024-011 was filed with the BLM on August 1, 2024. The anticipated start up date for the program was for early to mid September, to coincide with the hydrologic new year (October 1, the lowest annual precipitation).

This did not happen, so the anticipated new start up date is now December 1, 2024. Due to anticipated winter conditions, we would need a finish date of March 31, 2025. The soils north of Silvercliff have very high clay content, so moving equipment may be slowed.

Sincerely,

Harald Hoegberg

Consultant to Viscount Mining