

January 13, 2025

Robert Wagner
RMR Aggregates, Inc.
Rocky Mountain Industries
6200 S. Syracuse Way, Suite 450
Greenwood Village, CO 80111

Amy Yeldell
Russ Means
1313 Sherman Street, Room 215
Denver, CO 80203


RE: Request for extension of deadline to submit Technical Revision

Dear Ms. Yeldell and Mr. Means,

RMRA Aggregates, Inc. (RMRA) received and reviewed the *Permit No. M-1982-121, Mid-Continent LST, Proposed SI-4 Reclamation Cost Estimate – Bonding Question Responses* letter, dated November 15, 2024, from the CODRMS. RMRA is submitting the required surety bond documents to the DRMS today, January 13, 2025. RMRA has been working on the Technical Revision requested in the letter but needs some additional days to finish the work on it. RMRA would like to request an extension of 14 days onto the submission deadline of January 15, 2025. The new submission deadline would be January 29, 2025.

Thank you for your consideration of our request.

Sincerely,



Robert T. Wagner
VP, Engineering
Rocky Mountain Industries
rwagner@rockymountainindustrials.com