From: Tracy Bouvette
To: Wade, Ben;
cc: "Rogers, Jack";
Subject: Update on Durango WC Plan
Date: Tuesday, September 21, 2010 8:35:04 AM

Ben,

Just wanted to follow up to your email from a couple of weeks back. As you know the Durango water conservation plan project was delayed at the beginning due to delays at the CWCB in distributing funds last year. Based on the delay, the City decided to collect water use data for the Summer of 2010 to help guide and support the development of its water conservation plan – making the plan more current and robust. CWCB has not yet received a 50% progress report from the City because the project has been slowed down to allow for the 2010 water use data to be obtained.

The current project schedule is as follows:

50% progress report to CWCB Oct 10th
Draft water conservation plan to the City for review Nov 1st
75% progress report to the CWCB Nov 20th
Public Comment period begins Dec 15th
Public Comment period ends Feb 15th
Final Plan to CWCB Mar 15th

Please do not hesitate to contact me if you have any questions. On behalf of the City, Great Western Institute appreciates all the support and guidance that the CWCB and the Office has provided to us over the course of this project.

Best Regards

\Tracy

GREAT WESTERN INSTITUTE
Reshaping Water Conservation in the West

1536 Wynkoop Street, B-500
Denver, CO 80202
303-605-3532