DEPARTMENT OF NATURAL RESOURCES
CONSTRUCTION CHANGE ORDER

Date:	**Is this a Final Modification?**	**Change Order #:**
6/3/2020	No	1

Project Summary

State Agency Department of Natural Resources Division of Reclamation, Mining & Safety 1313 Sherman Street; Suite 215 Denver, Colorado 80203	**Project Title** West Bijou Creek Bond Forfeiture **CORE ID** BF 2700 PKAA 1000 PC0102980 M-1981-005
Contractor Na Ali'I Consulting, LLC	**Original Contract CMS (N/A for POs)** N/A

Change Order Summary

Original Contract Value:	$22,275.00
Cumulative Value of all Prior Change Order Cost Adjustments:	$0.00
This Change Order Cost Adjustment*:	$0.00
Current Contract Value:	$22,275.00

Original Contract Performance Time	25 Days
This Change Order's adjustment to the Performance Time	+/- 0 Days

*Change Orders that exceed of twenty percent (20%) of the current Contract Maximum Amount require an advance email notification to the DNR Purchasing Direction at Maggie.vancleef@state.co.us, including a summary of the change and the justification.

Will the modified services described in this Change Order begin prior to the execution of a formal contract amendment? **Yes**
If "Yes" explain the justification: The situation is an immediate threat to public health, safety, and/or property, and the process time of the corresponding contract amendment will result in unacceptable delays and/or significant cost increases to the Project.

Bid or New Item #	Description of and Fair & Reasonable Cost Determination for each Change		Cost Adjustment
	Type of Modification:	Adding new item	$0.00
	Item Name / Description	State of Colorado COVID-19 Multi-Industry Construction Guidance	
	Reason for Modification:	The Contract was executed before State of Colorado guidance to reduce the spread of COVID-19 was issued.	
	Basis for Fair & Reasonable cost determination:	After consultation with the contractor, it was determined that no additional costs would be incurred by implementing the State COVID-19 Guidance.	
	Type of Modification:	Choose an item.	
	Item Name / Description		
	Reason for Modification:		
	Basis for Fair & Reasonable cost determination:	Choose an item.	
	Type of Modification:	Choose an item.	
	Item Name / Description		
	Reason for Modification:		
	Basis for Fair & Reasonable cost determination:	Choose an item.	
	Type of Modification:	Choose an item.	
	Item Name / Description		
	Reason for Modification:		
	Basis for Fair & Reasonable cost determination:	Choose an item.	

Authorization Page

The Parties hereto agree to the description of the modifications to the Project detailed in this Change Order Form. Persons signing on behalf of the Contractor hereby swear and affirm that they are duly authorized to act on the Contractor's behalf and acknowledge that the State is relying on their representations to that effect. In accordance with §24-30-202 C.R.S., the State can make no payments for the modified services described in this Change Order until the execution of an amendment to the contract that is signed and dated by the State Controller or an authorized delegate.

CONTRACTOR – **Project Manager / Representative**	**STATE –** **Project Manager / Representative**
Digitally signed by Amanda Stoltz Date: 2020.06.03 11:13:04 -05'00' Signature	Signature
Amanda Stoltz Printed Name	Jeremy Reineke , Printed Name
Contracts Manager Title of Signatory	Environmental Protection Specialist I , Title of Signatory
Date: 03 June 2020	Date: June 3, 2020

A separate formal amendment to the Contract or Purchase Order corresponding to this Change Order to follow.