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~2 Reservoir Operatlons "
3 [ Scenario Development ;
4 River Basin Modeling
5 | Daily Flow Model Update
[ Augmentation Replacements
B [ Compact Considerations
8 [ Transmountain Diversion reuse
9 [ Recharge Accretions
10 | Exports for In-State Uses
BET [ Non-consumplive uses
iz | 3 States Mitigation
13 ([ Exchange considerations
14| Engineering Report
15 |4 Project Meetings
16 Reservoir Decree
17| Due Diligence
18 ([ Storage Enlargement Opportunities
19 |[H Alternate Point of Diversion
20 Preliminary Englneering Review
EAN | District 64 needs
2 | [ SCADA, Telemetry and aulomation evaluation
Er | Revised construction cost estimates
24 Facility O&M costs
2% [ Alternate point of diversion/ well figld
% | Dam safety changes requiring revisions
| Julesk g District / Pet Ditch
28 [ Winter Operations Evaluation
29 | ez Reservoir Diverson Structure Improvaments
30 | Scuth Platte Diversion S| Imp
| Ditch Capacity Evaluation/ competing projects
2 | 404 Issues
33 | CWCB Policy Analysis
M| Stale Analysis of Policy Issues
35 Engineering Report Review
36 E Project Deadline
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