
Costilla County Conservancy District 

324 Main Street 
San Luis, CO 81152 
(719) 399-2424
lobator@costillacccd.org

November 15,2022 

Andrea Harbin-Monahan 
Chris Sturm 

Re: Upper Culebra Watershed Assessment 
CMS#169898 
Encumbrance # CTGG1 PDAA 2022*2086 

Dear Ms. Harbin-Monahan, 

The project is complete and we are including the final Project report and requesting the 
remaining balance from the CWRP grant. We have included the invoices related to the requested 
payment amount identified above. If you have any questions, please feel free to call me at 719-
580-5300.

Sincerely, 

Judy Lopez 
Costilla County Conservancy District 

Cc: RL 

Attachment: Invoices 



Invoice to: Colorado Water Conservation Board

1313 Sherman St. Rm. 721

Denver, Co 80203

Grantee: Costilla County Conservancy District

Address: 324 Main Street 

San Luis CO 81152

  Phone No.: 719-399-2424

CWCB Contract 

or Purchase 

Order No.: CTGG1 PDAA 2022*2086

 Grant Amount: $507,075

Date of Invoice: 28-Jan-22

Task Description

CWCB Co 

Watershed 

Restoration 

Program Funds 

(CWRP) Total 

Grant Amount

CWCB Co Water 

Plan Funds (WPG)  

Total Grant Amount

Previously 

Invoiced CWRP

Previously 

Invoiced WPG

Current Invoice  

CWRP Funds

Current 

Invoice WPG 

Funds

Percent 

Complete

1 1) Riparian Habitat Assessment $54,582.00 $16,796.00 $49,411.75 $16,796.00 $5,170.25 $0.00 100%

2 2) Aquatic Habitata Assessment $67,539.00 $35,848.00 $65,877.55 $35,848.00 $1,661.45 $0.00 100%

3 3) Flow Regimes Assessment $15,923.00 $1,793.00 $6,389.34 $1,793.00 $9,533.66 $0.00 100%

4 4) Water Quality Assessment $7,353.00 $6,869.00 $7,353.00 $6,869.00 $0.00 $0.00 100%

5 5)Forest Heath Assessment $116,676.00 $15,276.00 $92,099.55 $15,276.00 $23,941.45 100%

6 6) Rangeland Assessment $0.00 $0.00 #DIV/0!

7 7) Wildlife Assessment $0.00 $0.00 #DIV/0!

8 8) Historical Use $21,010.00 $20,488.10 $0.00 $521.90 100%

9 9) Geology/Geomorphology Assessment $27,725.00 $13,863.00 $27,725.00 $13,863.00 $0.00 100%

10 10) Infrastructure Assessment $52,432.00 $15,934.00 $38,740.02 $15,934.00 $13,691.98 $0.00 100%

11 11) Safety and Emergency Management $36,591.00 $865.00 $34,591.00 $865.00 $2,000.00 100%

TOTALS $399,831.00 $107,244.00 $342,675.31 $107,244.00 $56,520.69 $0.00

Submitted by: Judy Lopez

Total Invoiced 

WPG $0.00

Title: Project Manager

Total Invoiced  

CWRP $56,520.69
Signature: $56,520.69

Project Name: Upper Culebra Watershed Assessment

$343,310.31

31-Dec-22

Andrea Harbin 
Monahan

Digitally signed by Andrea 
Harbin Monahan 
Date: 2023.01.06 12:19:08 
-07'00'

Chris 
Sturm

Digitally signed 
by Chris Sturm 
Date: 2023.01.30 
08:08:40 -07'00'



 

Cash and Inkind Contribution

Cash Source Amount

Expensed to 

10/15/2022 Balance

Colo Watershed Assembly 20,000.00 20,000.00 0.00

Trinchera Blanca Foundation 25,000.00 25,000.00 0.00

Costilla County Conservancy District 28,000.00 28,000.00 0.00

Sangre De Cristo National Heritage Area 22,500.00 22,500.00 0.00

LOR Foundation 29,807.00 29,807.00 0.00

Colorado Department of Ag 75,000.00 75,000.00 0.00

In-Kind Source Amount

Expensed to 

10/15/2022 Balance

Judy Lopez - Project Funding/Management 54,000.00 54,000.00 0.00

CCCD -Accounting 33,000.00 33,000.00 0.00

CCCD Project Review 20,000.00 20,000.00 0.00

NRCS 35,000.00 35,000.00 0.00

CPW 21,146.00 8,500.00 0.00

Bureau of Reclamation 14,500.00 14,500.00 0.00

Sangre de Cristo Acequia Association 1,800.00 1,800.00 0.00



 

Upper Culebra Watershed Assessment - August 17, 2022 Invoice Cover Letter| Tailwater Limited  

ailwater
Limited

T
 
Tailwater Limited 
6527 Cranesbill Street 
Wellington, CO 80549
 

 

To: 
Costilla County Conservancy District 
P.O. Box 42 
San Luis, CO 81152 

For: 
Upper Culebra Watershed Assessment 
Invoice August 17, 2022 
 

 

Dear Ronda Lobato: 

Attached are the invoices for the work completed for the Upper Culebra Watershed Assessment for the 
period between June 1 and August 15, 2022. This period included wrapping up assessments and 
beginning the Rangeland Assessment. The team worked with Adam Moore to address comments 
received for the forest health assessment, these comments have been incorporated into our working 
draft document. The rangeland health assessment began and field work for this assessment was 
completed August 9-10. We presented findings to representatives with NRCS and at a field trip for the 
Rio Grande Basin Round Table.  

At the end of the attachment, I have included a summary of invoices submitted to date, along with the 
budget tracking spreadsheet from my records. The project is currently within budget and on-time to 
meet the adjusted final deliverable date of September 2022. 

 

Please contact me if you have any questions or need any adjustments. 

 

Thank you, 

 

Andrea Taillacq 
Tailwater Limited 
(303) 250 – 9138 
andrea@tailwaterlimited.com 
 
att 



Tailwater Limited
6527 Cranesbill Street
Wellington, CO 80549
303-250-9138
andrea@tailwaterlimited.com
www.tailwaterlimited.com

BILL TO
Costilla County Conservancy District
324 Main Street
San Luis, CO 81152

Date 17-Aug-22
Due Date 16-Oct-22

Terms
Net 60 less 10% 
retainage

Upper Culebra Watershed Assessment

Invoice No. Description Amount Retainage Pay this amount
1545 Task 5 - Forest Health - Revisions 5,803.95$        580.40$          5,223.55$             
1546 Task 5 - Rangeland - Field Assessment 14,936.90$      1,493.69$       13,443.21$           

1547
Task 12 - Project Management/Priority Projects - Meetings, 
coordination, and revisions

4,702.42$        470.24$          4,232.18$             

Total 25,443.27$      2,544.33$       22,898.94$           



17-Aug-22
Budget: 735,308.00$             

Invoice Date Period Invoiced Invoiced to Date Period Received Received to Date Outstanding Remaining Budget
5/6/2020 15,106.00$          15,106.00$                             15,106.00$               15,106.00$            -$                           720,202.00$             

5/30/2021 22,106.49$          37,212.49$                             19,895.84$               35,001.84$            2,210.65$                  698,095.51$             
7/31/2021 80,450.79$          117,663.28$                           72,405.71$               107,407.55$          10,255.73$               617,644.72$             
8/16/2021 257,449.47$        375,112.75$                           231,704.52$             339,112.07$          36,000.68$               360,195.25$             

9/5/2021 32,632.77$          407,745.52$                           29,369.49$               368,481.56$          39,263.96$               327,562.48$             
10/4/2021 31,489.37$          439,234.89$                           28,340.43$               396,821.99$          42,412.90$               296,073.11$             
11/5/2021 63,461.37$          502,696.26$                           57,115.23$               453,937.22$          48,759.04$               232,611.74$             
12/5/2021 63,285.69$          565,981.95$                           56,957.12$               510,894.34$          55,087.61$               169,326.05$             

1/5/2022 23,227.16$          589,209.11$                           20,904.44$               531,798.78$          57,410.33$               146,098.89$             
2/10/2022 20,384.16$          609,593.27$                           18,345.74$               550,144.52$          59,448.75$               125,714.73$             
3/11/2022 18,349.27$          627,942.54$                           -$                           550,144.52$          77,798.02$               107,365.46$             

4/5/2022 8,741.13$             636,683.67$                           -$                           550,144.52$          86,539.15$               98,624.33$               
6/6/2022 10,690.06$          647,373.73$                           -$                           550,144.52$          97,229.21$               87,934.27$               

8/17/2022 25,443.28$          672,817.01$                           -$                           550,144.52$          122,672.49$             62,490.99$               
9/5/2022

9/30/2022

Budget Billed to date Budget Remaining Budget Billed to date Budget Remaining Budget Billed to date Budget Remaining
81,378.00$          81,153.77$                             224.23$                     142,591.00$          142,569.17$             21.83$                       17,706.00$          17,701.63$               4.37$                         

Invoice Date Invoice No. Amount Billed Amount Recived Invoice No. Amount Billed Amount Recived Invoice No. Amount Billed Amount Recived
5/6/2020 1296 1,480.00$                               1,480.00$                  1296 8,576.00$                  8,576.00$                  1296 850.00$                     850.00$                     

5/30/2021 1372 2,796.76$                               2,517.08$                  1373 5,562.32$                  5,006.09$                  1374 1,005.00$                  904.50$                     
7/31/2021 1389 15,105.57$                             13,595.01$               1390 3,951.97$                  3,556.77$                  1391 1,857.88$                  1,672.09$                  
8/16/2021 1402 44,193.91$                             39,774.52$               1403 85,804.52$               77,224.07$               1404 1,000.00$                  900.00$                     

9/5/2021 1419 676.51$                                  608.86$                     1420 364.65$                     328.19$                     1421 1,300.00$                  1,170.00$                  
10/4/2021 1429 6,491.38$                               5,842.24$                  1430 6,645.60$                  5,981.04$                  1431 250.00$                     225.00$                     
11/5/2021 1446 3,220.26$                               2,898.23$                  1447 19,484.64$               17,536.18$               1448 4,375.00$                  3,937.50$                  
12/5/2021 1459 5,130.13$                               4,617.15$                  1460 12,179.47$               10,961.52$               1461 4,062.50$                  3,656.22$                  

1/5/2022 No Inv. -$                                         -$                           No Inv. -$                           -$                           No Inv. -$                           -$                           
2/10/2022 1484 2,059.25$                               1,853.32$                  No Inv. -$                           -$                           1485 3,001.25$                  2,701.12$                  
3/11/2022 No Inv. -$                                         -$                           No Inv. -$                           -$                           No Inv. -$                           -$                           

4/5/2022 No Inv. -$                                         -$                           No Inv. -$                           -$                           No Inv. -$                           -$                           
6/6/2022 No Inv. -$                                         -$                           No Inv. -$                           -$                           No Inv. -$                           -$                           

8/17/2022 No Inv. -$                                         -$                           No Inv. -$                           -$                           No Inv. -$                           -$                           
9/5/2022

9/30/2022
1/0/1900

Task Summary

Upper Culebra Watershed Assessment

Task 3 - Flow RegimesTask 2 - AquaticTask 1 - Riparian



Budget Billed to date Budget Remaining Budget Billed to date Budget Remaining Budget Billed to date Budget Remaining
14,222.00$          14,185.19$                             36.81$                       131,952.00$          119,726.47$             12,225.53$               40,000.00$          15,171.90$               24,828.10$               

Invoice Date Invoice No. Amount Billed Amount Recived Invoice No. Amount Billed Amount Recived Invoice No. Amount Billed Amount Recived
5/6/2020 1296 900.00$                                  900.00$                     No Inv No Inv

5/30/2021 1375 1,874.70$                               1,687.23$                  1376 1,064.46$                  958.01$                     1377 235.00$                     211.50$                     
7/31/2021 1392 9,833.21$                               8,849.89$                  1393 11,588.45$               10,429.61$               No Inv. -$                           -$                           
8/16/2021 1405 362.28$                                  326.05$                     1406 54,713.48$               49,242.13$               No Inv. -$                           -$                           

9/5/2021 No Inv. -$                                         -$                           1422 4,444.29$                  3,999.86$                  No Inv. -$                           -$                           
10/4/2021 1432 1,215.00$                               1,093.50$                  1433 6,316.18$                  5,684.56$                  No Inv. -$                           -$                           
11/5/2021 No Inv. -$                                         -$                           1449 10,642.63$               9578.37 No Inv. -$                           -$                           
12/5/2021 No Inv. -$                                         -$                           1462 9,572.25$                  8615.03 No Inv. -$                           -$                           

1/5/2022 No Inv. -$                                         -$                           1473 6,474.35$                  5826.91 No Inv. -$                           -$                           
2/10/2022 No Inv. -$                                         -$                           1486 526.02$                     473.42$                     No Inv. -$                           -$                           
3/11/2022 No Inv. -$                                         -$                           1494 7,234.28$                  -$                           No Inv. -$                           -$                           

4/5/2022 No Inv. -$                                         -$                           1511 1,346.13$                  -$                           No Inv. -$                           -$                           
6/6/2022 No Inv. -$                                         -$                           No Inv. -$                           -$                           No Inv. -$                           -$                           

8/17/2022 No Inv. -$                                         -$                           1545 5,803.95$                  -$                           1546 14,936.90$               -$                           
9/5/2022

9/30/2022
1/0/1900

Budget Billed to date Budget Remaining Budget Billed to date Budget Remaining Budget Billed to date Budget Remaining
18,012.00$          172.50$                                  17,839.50$               44,677.00$            40,677.56$               3,999.44$                  57,952.00$          57,905.83$               46.17$                       

Invoice Date Invoice No. Amount Billed Amount Recived Invoice No. Amount Billed Amount Recived Invoice No. Amount Billed Amount Recived
5/6/2020 No Inv No Inv 1296 3,150.00$                  3,150.00$                  

5/30/2021 1378 110.00$                                  99.00$                       No Inv 1379 2,113.75$                  1,902.38$                  
7/31/2021 1394 62.50$                                     56.25$                       No Inv 1396 16,914.29$               15,222.86$               
8/16/2021 No Inv. -$                                         -$                           1407 440.00$                     396.00$                     1408 29,407.79$               26,467.01$               

9/5/2021 No Inv. -$                                         -$                           1423 9,624.61$                  8,662.15$                  1424 3,410.00$                  3,069.00$                  
10/4/2021 No Inv. -$                                         -$                           1434 3,234.17$                  2,910.75$                  1435 2,160.00$                  1,944.00$                  
11/5/2021 No Inv. -$                                         -$                           1450 13,636.58$               12,272.92$               No Inv. -$                           
12/5/2021 No Inv. -$                                         -$                           1463 8,954.67$                  8,059.20$                  No Inv. -$                           

1/5/2022 No Inv. -$                                         -$                           No Inv. -$                           1477 750.00$                     675.00$                     
2/10/2022 No Inv. -$                                         -$                           1487 2,517.53$                  2,265.78$                  No Inv. -$                           -$                           
3/11/2022 No Inv. -$                                         -$                           1495 1,230.00$                  -$                           No Inv. -$                           -$                           

4/5/2022 No Inv. -$                                         -$                           No Inv. -$                           -$                           No Inv. -$                           -$                           
6/6/2022 No Inv. -$                                         -$                           1522 1,040.00$                  -$                           No Inv. -$                           -$                           

8/17/2022 No Inv. -$                                         -$                           No Inv. -$                           -$                           No Inv. -$                           -$                           
9/5/2022

9/30/2022
1/0/1900

Task 6 - RangelandTask 5- Forest HealthTask 4 - Water Quality

Task 9 - Geology/GeomorphologyTask 8 - Historic Land UseTask 7 - Wildlife



Budget Billed to date Budget Remaining Budget Billed to date Budget Remaining Budget Billed to date Budget Remaining
70,251.00$          70,162.40$                             88.60$                       68,830.00$            54,885.24$               13,944.76$               47,737.00$          58,505.35$               (10,768.35)$              

Invoice Date Invoice No. Amount Billed Amount Recived Invoice No. Amount Billed Amount Recived Invoice No. Amount Billed Amount Recived
5/6/2020 1296 150.00$                                  150.00$                     No Inv No Inv

5/30/2021 1380 4,657.00$                               4,191.30$                  No Inv 1381 2,687.50$                  2,418.75$                  
7/31/2021 1395 12,577.65$                             11,319.89$               1397 5,768.34$                  5,191.51$                  1398 2,790.93$                  2,511.83$                  
8/16/2021 1412 16,792.83$                             15,113.55$               1410 24,009.66$               21,608.69$               1411 725.00$                     652.50$                     

9/5/2021 1425 4,680.42$                               4,212.37$                  1426 429.97$                     386.97$                     1427 7,702.32$                  6,932.09$                  
10/4/2021 1436 2,885.00$                               2,596.50$                  1437 969.54$                     872.59$                     1438 1,322.50$                  1,190.25$                  
11/5/2021 1451 1,155.00$                               1,039.50$                  1452 5,119.76$                  4,607.78$                  1453 5,827.50$                  5,244.75$                  
12/5/2021 1464 7,585.00$                               6,826.50$                  1465 10,030.17$               9,027.15$                  1466 5,771.50$                  5,194.35$                  

1/5/2022 1474 7,620.00$                               6,858.00$                  1475 6,265.31$                  5,638.78$                  1476 2,117.50$                  1,905.75$                  
2/10/2022 1488 7,367.00$                               6,630.30$                  No Inv. -$                           -$                           1489 4,913.11$                  4,421.80$                  
3/11/2022 1496 4,482.50$                               -$                           1497 2,292.49$                  -$                           1498 3,110.00$                  -$                           

4/5/2022 1510 210.00$                                  -$                           No Inv. -$                           -$                           1512 7,185.00$                  -$                           
6/6/2022 No Inv. -$                                         -$                           No Inv. -$                           -$                           1523 9,650.06$                  -$                           

8/17/2022 No Inv. -$                                         -$                           No Inv. -$                           -$                           1547 4,702.43$                  -$                           
9/5/2022

9/30/2022
1/0/1900

Task 12 - Project Management/Final ReportingTask 11 - Safety and Emergency ManagementTask 10 - Infrastructure



Date
Transact
ion Type Num Terms Due Date  Amount 

Open 
Balance

Costilla County Conservancy District

   Task 1 - Riparian Habitat Assessment

5/6/2020 Invoice 1296part
Net 60/Less 10% 
Retainage 1,480.00$             -$                 

05/30/2021 Invoice 1372
Net 60/Less 10% 
Retainage 07/29/2021  $            2,796.76  $           279.68 

7/31/2021 Invoice 1389
Net 60/Less 10% 
Retainage 9/29/2021  $          15,105.57  $        1,510.56 

8/16/2021 Invoice 1402
Net 60/Less 10% 
Retainage 10/15/2021  $          44,193.91  $        4,419.39 

9/1/2021 Invoice 1419
Net 60/Less 10% 
Retainage 10/31/2021  $               676.51  $             67.65 

10/4/2021 Invoice 1429
Net 60/Less 10% 
Retainage 12/3/2021  $            6,491.38  $           649.14 

11/8/2021 Invoice 1446
Net 60/Less 10% 
Retainage 1/7/2022  $            3,220.26  $           322.03 

12/9/2021 Invoice 1459
Net 60/Less 10% 
Retainage 2/7/2022  $            5,130.13  $           512.98 

2/10/2022 Invoice 1484
Net 60/Less 10% 
Retainage 4/11/2022  $            2,059.25  $           205.93 

   Total for Task 1 - Riparian Habitat Assessment $          81,153.77  $        7,967.36  

   Task 2 - Aquatic Habitat Assessment

5/6/2020 Invoice 1296part
Net 60/Less 10% 
Retainage 8,576.00$             -$                 

05/30/2021 Invoice 1373
Net 60/Less 10% 
Retainage 07/29/2021  $            5,562.32  $           556.23 

7/31/2021 Invoice 1390
Net 60/Less 10% 
Retainage 9/29/2021  $            3,951.97  $           395.20 

8/16/2021 Invoice 1403
Net 60/Less 10% 
Retainage 10/15/2021  $          85,804.52  $        8,580.45 

9/1/2021 Invoice 1420
Net 60/Less 10% 
Retainage 10/31/2021  $               364.65  $             36.46 

10/4/2021 Invoice 1430
Net 60/Less 10% 
Retainage 12/3/2021  $            6,645.60  $           664.56 

11/8/2021 Invoice 1447
Net 60/Less 10% 
Retainage 1/7/2022  $          19,484.64  $        1,948.46 

12/9/2021 Invoice 1460
Net 60/Less 10% 
Retainage 2/7/2022  $          12,179.47  $        1,217.95 

   Total for Task 2 - Aquatic Habitat Assessment $        142,569.17  $      13,399.31  

   Task 3 - Flow Regimes Assessment

5/6/2020 Invoice 1296part
Net 60/Less 10% 
Retainage 850.00$                -$                 

05/30/2021 Invoice 1374
Net 60/Less 10% 
Retainage 07/29/2021  $            1,005.00  $           100.50 

7/31/2021 Invoice 1391
Net 60/Less 10% 
Retainage 9/29/2021  $            1,857.88  $           185.79 

8/16/2021 Invoice 1404
Net 60/Less 10% 
Retainage 10/15/2021  $            1,000.00  $           100.00 

9/1/2021 Invoice 1421
Net 60/Less 10% 
Retainage 10/31/2021  $            1,300.00  $           130.00 

10/4/2021 Invoice 1431
Net 60/Less 10% 
Retainage 12/3/2021  $               250.00  $             25.00 

11/8/2021 Invoice 1448
Net 60/Less 10% 
Retainage 1/7/2022  $            4,375.00  $           437.50 

12/9/2021 Invoice 1461
Net 60/Less 10% 
Retainage 2/7/2022  $            4,062.50  $           406.28 

2/10/2022 Invoice 1485
Net 60/Less 10% 
Retainage 4/11/2022  $            3,001.25  $           300.13 

   Total for Task 3 - Flow Regimes Assessment $          17,701.63  $        1,685.20  

   Task 4 - Water Quality Assessment

5/6/2020 Invoice 1296part
Net 60/Less 10% 
Retainage 900.00$                -$                 

05/30/2021 Invoice 1375
Net 60/Less 10% 
Retainage 07/29/2021  $            1,874.70  $           187.47 

7/31/2021 Invoice 1392
Net 60/Less 10% 
Retainage 9/29/2021  $            9,833.21  $           983.32 

8/16/2021 Invoice 1405
Net 60/Less 10% 
Retainage 10/15/2021  $               362.28  $             36.23 

Tailwater Limited
Open Invoices
As of June 6, 2022



10/4/2021 Invoice 1432
Net 60/Less 10% 
Retainage 2/7/2022  $            1,215.00  $           121.50 

   Total for Task 4 - Water Quality Assessment $          14,185.19  $        1,328.52  

   Task 5 - Forest Health Assessment

05/30/2021 Invoice 1376
Net 60/Less 10% 
Retainage 07/29/2021  $            1,064.46 106.45  

7/31/2021 Invoice 1393
Net 60/Less 10% 
Retainage 9/29/2021  $          11,588.45  $        1,158.84 

8/16/2021 Invoice 1406
Net 60/Less 10% 
Retainage 10/15/2021  $          54,713.48  $        5,471.35 

9/1/2021 Invoice 1422
Net 60/Less 10% 
Retainage 10/31/2021  $            4,444.29  $           444.43 

10/4/2021 Invoice 1433
Net 60/Less 10% 
Retainage 12/3/2021  $            6,316.18  $           631.62 

11/8/2021 Invoice 1449
Net 60/Less 10% 
Retainage 1/7/2022  $          10,642.63  $        1,064.26 

12/9/2021 Invoice 1462
Net 60/Less 10% 
Retainage 2/7/2022  $            9,572.25  $           957.22 

1/20/2022 Invoice 1473
Net 60/Less 10% 
Retainage 3/11/2022  $            6,474.35  $           647.44 

2/10/2022 Invoice 1486
Net 60/Less 10% 
Retainage 4/11/2022  $               526.02  $             52.60 

3/11/2022 Invoice 1494
Net 60/Less 10% 
Retainage 5/11/2022  $            7,234.28  $        7,234.28 

4/18/2022 Invoice 1511
Net 60/Less 10% 
Retainage 6/14/2022  $            1,346.13  $        1,346.13 

8/17/2022 Invoice 1545
Net 60/Less 10% 
Retainage 10/16/2022  $            5,803.95  $        5,803.95 

   Total for Task 5 - Forest Health Assessment $        119,726.47  $      24,918.57  

   Task 6 - Rangeland Assessment

05/30/2021 Invoice 1377
Net 60/Less 10% 
Retainage 07/29/2021  $               235.00  $             23.50 

8/17/2022 Invoice 1546
Net 60/Less 10% 
Retainage 10/16/2022  $          14,936.90  $      14,936.90 

   Total for Task 6 - Rangeland Assessment $          15,171.90  $      14,960.40  

   Task 7 - Wildlife Habitat Assessment

05/30/2021 Invoice 1378
Net 60/Less 10% 
Retainage 07/29/2021  $               110.00  $             11.00 

7/31/2021 Invoice 1394
Net 60/Less 10% 
Retainage 8/31/2021  $                 62.50  $               6.25 

   Total for Task 7 - Wildlife Habitat Assessment $               172.50  $             17.25  

   Task 8 - Historical Land Use Assessment

8/16/2021 Invoice 1407
Net 60/Less 10% 
Retainage 10/15/2021  $               440.00  $             44.00 

9/1/2021 Invoice 1423
Net 60/Less 10% 
Retainage 10/31/2021  $            9,624.61  $           962.46 

10/4/2021 Invoice 1434
Net 60/Less 10% 
Retainage 12/3/2021  $            3,234.17  $           323.42 

11/8/2021 Invoice 1450
Net 60/Less 10% 
Retainage 1/7/2022  $          13,636.58  $        1,363.66 

12/9/2021 Invoice 1463
Net 60/Less 10% 
Retainage 2/7/2022  $            8,954.67  $           895.47 

2/10/2022 Invoice 1487
Net 60/Less 10% 
Retainage 4/11/2022  $            2,517.53  $           251.75 

3/11/2022 Invoice 1495
Net 60/Less 10% 
Retainage 5/11/2022  $            1,230.00  $        1,230.00 

6/6/2022 Invoice 1522
Net 60/Less 10% 
Retainage 8/5/2022  $            1,040.00  $        1,040.00 

   Total for Task 8 - Historical Land Use Assessment $          40,677.56  $        6,110.76  

   Task 9 - Geology/Geomorphology Assessment

5/6/2020 Invoice 1296part
Net 60/Less 10% 
Retainage 3,150.00$             -$                 

05/30/2021 Invoice 1379
Net 60/Less 10% 
Retainage 07/29/2021  $            2,113.75  $           211.37 

7/31/2021 Invoice 1396
Net 60/Less 10% 
Retainage 9/29/2021  $          16,914.29  $        1,691.43 

8/16/2021 Invoice 1408
Net 60/Less 10% 
Retainage 10/15/2021  $          29,407.79  $        2,940.78 

9/1/2021 Invoice 1424
Net 60/Less 10% 
Retainage 10/31/2021  $            3,410.00  $           341.00 

10/4/2021 Invoice 1435
Net 60/Less 10% 
Retainage 2/7/2022  $            2,160.00  $           216.00 

1/10/2022 Invoice 1477
Net 60/Less 10% 
Retainage 3/11/2022  $               750.00  $             75.00 

   Total for Task 9 - Geology/Geomorphology Assessment $          57,905.83  $        5,475.58  

   Task 10 - Infrastructure Assessment



5/6/2020 Invoice 1296part
Net 60/Less 10% 
Retainage 150.00$                -$             

05/30/2021 Invoice 1380
Net 60/Less 10% 
Retainage 07/29/2021  $            4,657.00  $           465.70 

7/31/2021 Invoice 1395
Net 60/Less 10% 
Retainage 9/29/2021  $          12,577.65  $        1,257.76 

8/16/2021 Invoice 1412
Net 60/Less 10% 
Retainage 10/15/2021 16,792.83$            $        1,679.28 

9/1/2021 Invoice 1425
Net 60/Less 10% 
Retainage 10/31/2021  $            4,680.42  $           468.05 

10/4/2021 Invoice 1436
Net 60/Less 10% 
Retainage 12/3/2021  $            2,885.00  $           288.50 

11/8/2021 Invoice 1451
Net 60/Less 10% 
Retainage 1/7/2022  $            1,155.00  $           115.50 

12/9/2021 Invoice 1461
Net 60/Less 10% 
Retainage 2/7/2022  $            7,585.00  $           758.50 

1/10/2022 Invoice 1474
Net 60/Less 10% 
Retainage 3/11/2022  $            7,620.00  $           762.00 

2/10/2022 Invoice 1488
Net 60/Less 10% 
Retainage 4/11/2022  $            7,367.00  $           736.70 

3/11/2022 Invoice 1496
Net 60/Less 10% 
Retainage 5/11/2022  $            4,482.50  $        4,482.50 

4/18/2022 Invoice 1510
Net 60/Less 10% 
Retainage 6/17/2022  $               210.00  $           210.00 

   Total for Task 10 - Infrastructure Assessment $          70,162.40  $      11,224.49  

   Task 11 - Safety and Emergency Management Assessment

7/31/2021 Invoice 1397
Net 60/Less 10% 
Retainage 9/29/2021  $            5,768.34  $           576.83 

8/16/2021 Invoice 1410
Net 60/Less 10% 
Retainage 10/15/2021  $          24,009.66  $        2,400.97 

9/1/2021 Invoice 1426
Net 60/Less 10% 
Retainage 10/31/2021  $               429.97  $             43.00 

10/4/2021 Invoice 1437
Net 60/Less 10% 
Retainage 12/3/2021  $               969.54  $             96.95 

11/8/2021 Invoice 1452
Net 60/Less 10% 
Retainage 1/7/2022  $            5,119.76  $           511.98 

12/9/2021 Invoice 1465
Net 60/Less 10% 
Retainage 2/7/2022  $          10,030.17  $        1,003.02 

1/10/2022 Invoice 1475
Net 60/Less 10% 
Retainage 3/11/2022  $            6,265.31  $           626.53 

3/11/2022 Invoice 1497
Net 60/Less 10% 
Retainage 5/11/2022  $            2,292.49  $        2,292.49 

   Total for Task 11 - Safety and Emergency Management 
Assessment $          54,885.24  $        7,551.77  

   Task 12 - Culebra Project Management and Final Reporting

05/30/2021 Invoice 1381
Net 60/Less 10% 
Retainage 07/29/2021  $            2,687.50  $           268.75 

7/31/2021 Invoice 1398
Net 60/Less 10% 
Retainage 9/29/2021  $            2,790.93  $           279.10 

8/16/2021 Invoice 1411
Net 60/Less 10% 
Retainage 10/15/2021  $               725.00  $             72.50 

9/1/2021 Invoice 1427
Net 60/Less 10% 
Retainage 10/31/2021  $            7,702.32  $           770.23 

10/4/2021 Invoice 1438
Net 60/Less 10% 
Retainage 12/3/2021  $            1,322.50  $           132.25 

11/8/2021 Invoice 1453
Net 60/Less 10% 
Retainage 1/7/2022  $            5,827.50  $           582.75 

12/9/2021 Invoice 1466
Net 60/Less 10% 
Retainage 2/7/2022  $            5,771.50  $           577.15 

1/10/2022 Invoice 1476
Net 60/Less 10% 
Retainage 3/11/2022  $            2,117.50  $           211.75 

2/10/2022 Invoice 1489
Net 60/Less 10% 
Retainage 4/11/2022  $            4,913.11  $           491.31 

3/11/2022 Invoice 1498
Net 60/Less 10% 
Retainage 5/11/2022  $            3,110.00  $        3,110.00 

4/18/2022 Invoice 1512
Net 60/Less 10% 
Retainage 6/17/2022  $            7,185.00  $        7,185.00 

6/6/2022 Invoice 1523
Net 60/Less 10% 
Retainage 8/5/2022  $            9,650.06  $        9,650.06 

8/17/*2022 Invoice 1547
Net 60/Less 10% 
Retainage 10/16/2022  $            4,702.42  $        4,702.42 

   Total for Task 12 - Culebra Project Management and Final 
Reporting $          58,505.34  $      28,033.27  

Total for Costilla County Conservancy District $        672,817.00  $    122,672.48  

2020 Billing 15,106.00$           
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Tailwater Limited 
6527 Cranesbill Street 
Wellington, CO 80549

To: 
Costilla County Conservancy District 
P.O. Box 42 
San Luis, CO 81152 

For: 
Upper Culebra Watershed Assessment 
Retained Funds Invoice 

Dear Ronda Lobato: 

Tailwater is requesting release of the retained funds for the Upper Culebra Watershed Assessment in 
the amount of $59,448.75 upon delivery of the final Upper Culebra Watershed Assessment Report. This 
request is being made ahead of the final delivery of the report, which is due next week, to facilitate 
closing out the project. 

I have attached two invoices totaling $59,448.75, the first is for the amount $57,156.03 for the withheld 
CWCB funding and the second in the amount of $2,292.72 is for the remainder that was withheld from 
other funds. 

Please contact me if you have any questions or need any adjustments. 

Thank you, 

Andrea Taillacq 
Tailwater Limited 
(303) 250 – 9138
andrea@tailwaterlimited.com

att 



Tailwater Limited
6527 Cranesbill Street
Wellington, CO 80549
303-250-9138
andrea@tailwaterlimited.com
www.tailwaterlimited.com

BILL TO
Costilla County Conservancy District
324 Main Street
San Luis, CO 81152

Date 22-Sep-22
Due Date 22-Oct-22

Terms Net 30 days

Upper Culebra Watershed Assessment

Invoice No. Description Amount Pay this amount

Retainage
10% Retainage - Partial Upper Culebra Watershed Assessment - Due 
upon acceptance of final report

57,156.03$      57,156.03$           

Total 57,156.03$      57,156.03$           



Tailwater Limited
6527 Cranesbill Street
Wellington, CO 80549
303-250-9138
andrea@tailwaterlimited.com
www.tailwaterlimited.com

BILL TO
Costilla County Conservancy District
324 Main Street
San Luis, CO 81152

Date 22-Sep-22
Due Date 22-Oct-22

Terms Net 30 days

Upper Culebra Watershed Assessment

Invoice No. Description Amount Pay this amount

Retainage
10% Retainage - Partial Upper Culebra Watershed Assessment - Due 
upon acceptance of final report

2,292.72$        2,292.72$             

Total 2,292.72$        2,292.72$             


