

# Alamosa River Watershed Restoration Project

## WSRA Grant Timeline

- June 2007: Rio Grande Roundtable approves funding request (\$104,000)
- Sept 2007: CWCB approves funding from Statewide Account
- July 2008: CWCB prepares contract, execution pending CDPHE contracts
- Oct 2008 CWCB Staff imposes deadline – 12/31/2009
- July 2009 CWCB learns that SLVRCDC no longer acting as fiscal agent
- July 2009 ARWRF seeks non-profit status
- July 2009 CWCB Staff extends deadline – 7/1/2010
- Sept 2010 CDPHE advises CWCB staff of contracting timeline  $\geq$  2 years
- Sept 2010 CWCB informs ARWRF of Staff recommendation to de-authorize

