

## ATTACHMENT B

### Project Schedule

#### City of Dacono Water Conservation Plan

*Revised 2.2.2011*

Task	Date
Grant application submitted to CWCB	3/3/2010
CWCB approves grant and PO issued	11/12/2010
Meeting with Dacono staff for kick off meeting and overview of system	11/30/2010
Meeting with Dacono staff for goal setting and review	2/2/2011
Submit 50% progress report to CWCB	2/28/2011
Submit 75% progress report to CWCB	3/28/2011
Submit draft plan to staff for review and comment	4/12/2011
Staff provides comment from review	4/20/2011
Submit final draft to City Council for review	4/25/2011
Collect City Council comments and discussion on final draft at meeting	5/9/2011
Notify public of draft plan in paper or water bill	5/13/2011
Public review period (60 days)	5/14 - 7/14/2011
Dacono provides public input comments to CWS	7/15/2011
CWS incorporates public comments	7/21/2011
CWS submits final plan to CWCB	7/22/2011
Dacono City Council formally adopts final draft	7/26/2011
CWCB approves plan	up to 90 days