

ATTACHMENT B

Project Schedule

City of Monte Vista Water Conservation Plan

DATE: 2.3.2011

Task	Date
Grant application submitted to CWCB	12/7/2009
CWCB approves grant and PO issued	4/5/2010
Meeting with Monte Vista staff for kick off meeting and overview of system	4/12/2010
Meeting with Monte Vista staff for goal setting and review	7/1/2010
Submit 50% progress report to CWCB	7/16/2010
Submit 75% progress report to CWCB	10/20/2010
Submit draft report to staff for review and comment	11/19/2010
Staff provides comment from review	1/31/2011
CWS provides revised draft to City for public comment	2/2/2011
Notify public of draft plan in paper or water bill	2/9/2011
Public review period (60 days)	2/9 - 4/11/2011
Monte Vista provides public input comments to CWS	4/12/2011
CWS incorporates public comments	4/13/2011
Attend City Council meeting to present draft report	4/21/2011
CWS submits final report to CWCB	4/29/2011
Monte Vista City Council formally adopts final draft	5/5/2011
CWCB approves plan	up to 90 days

Board meetings 1st and 3rd Thursdays