

**Proposed Project Schedule**  
**Town of Windsor 2011 Rate Study**

*Updated 3.15.2011*

Task	Date
Grant application submitted to CWCB for approval	June 10, 2009
CWCB approves grant and issues PO	January 15, 2010
Submit 50% progress report to CWCB	March 26, 2010
Meeting w/staff to review rate model scenarios	June 4, 2010
Discussion at Water & Sewer Work Session	September 8, 2010
Discussion at Town Board Work Session	November 1, 2010
Submit 75% progress report to CWCB	January 7, 2011
Submit draft rate study to Town staff	February 4, 2011
Staff provides comments to CWS	February 11, 2011
Present draft study to W&S Board	March 23, 2011
Public comment period (30 days)	Mar 24 - Apr 23, 2011
Present draft study to Town Work Session	April 4, 2011
Adoption by Town Board	April 25, 2011