

## COLORADO WATER CONSERVATION BOARD

## WATER SUPPLY RESERVE ACCOUNT GRANT APPLICATION FORM



Yampa River Structures Project

## Name of Water Activity/Project

## **Approving Basin Roundtable**

\$50,000.00

**Amount from Statewide Account** 

**Total Amount of Funds Requested** 

**Amount from Basin Account** 

\$50,000.00

## **Application Content**

Application Instructions	page 2
Part A – Description of the Applicant	page 3
Part B – Description of the Water Activity	page 6
Part C – Threshold and Evaluation Criteria	page 8
Part D – Required Supporting Material	
Water Rights, Availability, and Sustainability	page 12
Related Studies	page 12
Statement of Work, Detailed Budget, and Project Schedule	page 12
Signature Page	page 17

#### Attachments

- 1. Reference Information
- 2. Insurance Requirements (Projects Over \$25,000)
- 3. WSRA Standard Contract (Projects Over \$100,000)
- 4. W-9 Form (Required for All Projects)

## **Instructions**

To receive funding from the Water Supply Reserve Account (WSRA), a proposed water activity must be approved by the local Basin Roundtable AND the Colorado Water Conservation Board (CWCB). The process for Basin Roundtable consideration/approval is outlined in Attachment 1.

Once approved by the local Basin Roundtable, the applicant should submit this application, a detailed statement of work, detailed project budget, and project schedule to the CWCB staff by the application deadline.

The application deadlines are:

- Basin Account 60 calendar days prior to the bi-monthly Board meeting
- Statewide Account 60 calendar days prior to the September Board meeting

Board Meeting Dates	Basin Account Deadlines	Statewide Account Deadlines
July 20-21, 2010	May 21, 2010	n/a
September 21-22	July 23, 2010	July 23, 2010
November 16-17	September 17, 2010	n/a
January 2011	60 days prior	n/a
March 2011	60 days prior	n/a
May 2011	60 days prior	n/a
July 2011	60 days prior	n/a
September 2011	60 days prior	60 days prior

When completing this application, the applicant should refer to the WSRA Criteria and Guidelines available at: <a href="http://cwcb.state.co.us/IWMD">http://cwcb.state.co.us/IWMD</a>.

The application, statement of work, budget, and schedule must be submitted in electronic format (Microsoft Word or text-enabled PDF are preferred) and can be emailed or mailed on a disk to:

Mr. Todd Doherty Colorado Water Conservation Board Water Supply Planning Section WSRA Application 1580 Logan Street, Suite 200 Denver, CO 80203 Todd.Doherty@state.co.us

If you have questions or need additional assistance, please contact Todd Doherty of the Water Supply Planning Section at 303-866-3441 x3210 or todd.doherty@state.co.us.

Form Revised March 2009

1.	Applicant Name(s)	: The Frien	The Friends of the Yampa		
	Mailing address:	PO Box 7 Steamboa		3 ings, CO 80477	
	Taxpayer ID#:			Email address:	kent@steamboatpowdercats.co
	Phone Numbers	: Business:	970	)-846-7933	
		Home:	970	)-871-6269	
		Fax:	970	)-871-4261	
	Name:	Kent Vertrees  Board Member, Friends of the Yampa			
	Ĺ				
	Position/Title				
	Eligible entities that Applicant?	nat may apply for grants from the WSRA include the following. What type of entity is			
	•			•	nd State of Colorado agencies. Federal
		aged to work wi			cal entity should be the grant recipient. pelling case for why a local partner cannot
	_	-	ly if th	iey can make a com	penning ease for wify a focal partiter cannot
	Federal agencies are the grant recipient.	eligible, but on			, conservation, irrigation, or water activit

not for funding from the Statewide Account.

Х

Private individuals, partnerships, and sole proprietors are eligible for funding from the Basin Accounts but

Non-governmental organizations – broadly defined as any organization that is not part of the government.

4. Provide a brief description of your organization

The Friends of the Yampa (FOY) mission is "to protect and enhance the river's environmental and recreational integrity through stewardship, advocacy, education and partnerships". FOY operates as a 501(c) (3) organization founded in 1983 in Steamboat Springs, Colorado. FOY has been organizing and assisting in river related projects, advocacy, education, policy efforts and river related events since its inception.

FOY has been an active influence and partner with the City of Steamboat Springs and the management of the Yampa River thru downtown and beyond. FOY has worked on multiple river structures projects including the Charlie's Hole (C-Hole), the D-Hole and the Z-Hole.

Annually hosting the Yampa River Festival, this 3 day event held in Steamboat Springs during Memorial Day FOY coordinates the Festival with river related speaking engagements, fundraising events and boating competitions held in downtown Steamboat Springs on the river features that FOY has worked with the City of Steamboat Springs to build and maintain.

FOY organizes annual river cleanups several times during the year. In September, during low water, FOY hosts a river clean up inviting the Yampa Valley Science School and students from the Colorado Mountain College among others. This clean up typically involves  $100+6^{th}$  graders from the Science School and two dozen students from CMC's Alpine Campus as well as the general public.

FOY has helped craft and deliver on the City of Steamboat Springs' Yampa River Management Plan and the Yampa River Structures Master Plan (YRSMP) <a href="http://steamboatsprings.net/sites/default/files/2008/02/28/11-19-08%20YSMP">http://steamboatsprings.net/sites/default/files/2008/02/28/11-19-08%20YSMP</a> web.pdf.

FOY members were part of the professional team that helped the City acquire their Recreational In-Channel Diversion water right for the C-Hole.

FOY members and directors worked with the State of Colorado on SWSI I and II as well as currently being active members on the Yampa/White/Green basin roundtable.

5. If the Contracting Entity is different then the Applicant (Project Sponsor or Owner) please describe the Contracting Entity here.

FOY will be the contracting entity for this project.

# Water Supply Reserve Account – Grant Application Form Form Revised March 2009

6.	Successful applicants will have to execute a contract with the CWCB prior to beginning work on the portion of the project funded by the WSRA grant. In order to expedite the contracting process the CWCB has established a standard contract with provisions the applicant must adhere to. A copy of this standard contract is included in Attachment 3. Please review this contract and check the appropriate box.
	The Applicant will be able to contract with the CWCB using the Standard Contract
	The Applicant has reviewed the standard contract and has some questions/issues/concerns. Please be aware that any deviation from the standard contract could result in a significant delay between grant approval and the funds being available.
7.	The Tax Payer Bill of Rights (TABOR) may limit the amount of grant money an entity can receive. Please
	describe any relevant TABOR issues that may affect the applicant.
N/A	

# Water Supply Reserve Account – Grant Application Form Form Revised March 2009

## Part B. - Description of the Water Activity

Name of the Water Activity/Project: 1.

## Yampa River Structures Project

2. What is the purpose of this grant application? (Please check all that apply.)			
	Environmental compliance and feasibility study		
	Technical Assistance regarding permitting, feasibility studies, and environmental compliance		
	Studies or analysis of structural, nonstructural, consumptive, nonconsumptive water needs, projects		
	Study or Analysis of:		
	Structural project or activity		
	Nonstructural project or activity		
	Consumptive project or activity		
	Nonconsumptive project or activity		
X	Structural and/ or nonstructural water project or activity		

Form Revised March 2009

3. Please provide an overview/summary of the proposed water activity (no more than one page). Include a description of the overall water activity and specifically what the WSRA funding will be used for.

WSRA funding allocated to the Yampa River Structures Project will be used to design, engineer, permit and build several instream, recreation and environmental projects on the Yampa River in downtown Steamboat Springs, Colorado.

This section of river has been identified by the Yampa/White/Green Basin Roundtable as one of the major recreational reaches of the Yampa river in the basins Non-Consumptive Needs Assessment. This reach of river has the "Highest recreation use along the entire Yampa River allowing for multiple recreational opportunities and maintains the only RICD in entire Yampa/White/Green Basin", according to Phase I of the NCNA.

The Yampa River Structures Project will carryout a portion of the City of Steamboat Springs' Yampa River Structures Master Plan (YRSMP) <a href="http://steamboatsprings.net/sites/default/files/2008/02/28/11-19-08%20YSMP\_web.pdf">http://steamboatsprings.net/sites/default/files/2008/02/28/11-19-08%20YSMP\_web.pdf</a> which was a combined effort between consultants, the City and the general public to provide "a framework for instream and riparian area improvements that will optimize the recreational benefits of the river while protecting its ecological integrity." The YRSMP was approved in November 2008 by the City of Steamboat Springs. This plan reviewed 6.4 miles of the Yampa River and riparian corridor located along City owned property. It identified over \$3.5 million dollars of potential river work.

For this project and the reach of river to be worked on, the YRSMP identified seven 7 locations within this reach and 5 types of river structures to work on including: regrading and replanting riparian habitat, increase habitat for fishery, creating formalized access points, removing debris from the river, repair/enhancing existing recreational structures and installing a new recreational structure.

The reach of river where this Yampa River Structures Project will be done is on the Yampa River from the Ambulance Barn a.k.a. the A-Hole, downstream to the Charlie's Hole, 13<sup>th</sup> Street Bridge-Library area, in downtown Steamboat Springs, Colorado. This reach of river is approximately ½ of a mile long.

Form Revised March 2009

#### Part C. - Threshold and Evaluation Criteria

1. <u>Describe how</u> the water activity meets these **Threshold Criteria.** (Detailed in Part 3 of the Water Supply Reserve Account Criteria and Guidelines.)

This is a non-consumptive, structural water project/activity to be done on the Yampa River in Steamboat Springs, Colorado.

The Friends of the Yampa ( $\underline{\text{http://friendsoftheyampa.com/}}$ ) is a private incorporated entity, with 501 (c) (3) non-profit status.

This section of river has been identified by the Yampa/White/Green Basin Roundtable as one of the major recreational reaches of the river in the Basins Non-Consumptive Needs Assessment.

This project will work to provide an even greater benefit to the City's Recreational In-channel Diversion which is located immediately at the downstream section of this projects scope of work.

a) The water activity is consistent with Section 37-75-102 Colorado Revised Statutes.<sup>1</sup>

This project is a non-consumptive, instream water project that will enhance the recreational nature and environmental health of the Yampa River in downtown Steamboat Springs, CO. This project will not supersede, abrogated, or otherwise impair any existing or future water rights. It will work to maximize the water rights acquired in the City's Recreational In-channel Diversion water right which is located immediately downstream of the proposed work.

\_\_\_

<sup>&</sup>lt;sup>1</sup> 37-75-102. Water rights - protections. (1) It is the policy of the General Assembly that the current system of allocating water within Colorado shall not be superseded, abrogated, or otherwise impaired by this article. Nothing in this article shall be interpreted to repeal or in any manner amend the existing water rights adjudication system. The General Assembly affirms the state constitution's recognition of water rights as a private usufructuary property right, and this article is not intended to restrict the ability of the holder of a water right to use or to dispose of that water right in any manner permitted under Colorado law. (2) The General Assembly affirms the protections for contractual and property rights recognized by the contract and takings protections under the state constitution and related statutes. This article shall not be implemented in any way that would diminish, impair, or cause injury to any property or contractual right created by intergovernmental agreements, contracts, stipulations among parties to water cases, terms and conditions in water decrees, or any other similar document related to the allocation or use of water. This article shall not be construed to supersede, abrogate, or cause injury to vested water rights or decreed conditional water rights. The General Assembly affirms that this article does not impair, limit, or otherwise affect the rights of persons or entities to enter into agreements, contracts, or memoranda of understanding with other persons or entities relating to the appropriation, movement, or use of water under other provisions of law.

Form Revised March 2009

b) The water activity underwent an evaluation and approval process and was approved by the Basin Roundtable (BRT) and the application includes a description of the results of the BRTs evaluation and approval of the activity. At a minimum, the description must include the level of agreement reached by the roundtable, including any minority opinion(s) if there was not general agreement for the activity. The description must also include reasons why general agreement was not reached (if it was not), including who opposed the activity and why they opposed it. Note- If this information is included in the letter from the roundtable chair simply reference that letter.

This water activity, grant application was approved by the Yampa/White/Green Basin Roundtable on June 15<sup>th</sup>, 2011.

c) The water activity meets the provisions of Section 37-75-104(2), Colorado Revised Statutes.<sup>2</sup> The Basin Roundtable Chairs shall include in their approval letters for particular WSRA grant applications a description of how the water activity will assist in meeting the water supply needs identified in the basin roundtable's consumptive and/or non-consumptive needs assessments.

See Attachment A: Approval letter from Tom Gray, chair of Yampa/White/Green basin Roundtable.

\_

<sup>&</sup>lt;sup>2</sup> 37-75-104 (2)(c). Using data and information from the Statewide Water Supply Initiative and other appropriate sources and in cooperation with the on-going Statewide Water Supply Initiative, develop a basin-wide consumptive and nonconsumptive water supply needs assessment, conduct an analysis of available unappropriated waters within the basin, and propose projects or methods, both structural and nonstructural, for meeting those needs and utilizing those unappropriated waters where appropriate. Basin Roundtables shall actively seek the input and advice of affected local governments, water providers, and other interested stakeholders and persons in establishing its needs assessment, and shall propose projects or methods for meeting those needs. Recommendations from this assessment shall be forwarded to the Interbasin Compact Committee and other basin roundtables for analysis and consideration after the General Assembly has approved the Interbasin Compact Charter.

Form Revised March 2009

d) Matching Requirement: For requests from the Statewide Fund, the applicants is required to demonstrate a 20 percent (or greater) match of the request from the Statewide Account. Sources of matching funds include but are not limited to Basin Funds, in-kind services, funding from other sources, and/or direct cash match. Past expenditures directly related to the project may be considered as matching funds if the expenditures occurred within 9 months of the date the application was submitted to the CWCB. Please describe the source(s) of matching funds. (NOTE: These matching funds should also be reflected in your Detailed Budget in Part D of this application)

This application does <u>not</u> request Statewide Account Funds. Friends of the Yampa will be matching \$50,000 additional which is a 50% match.

Form Revised March 2009

2. For Applications that include a request for funds from the Statewide Account, <u>describe how</u> the water activity meets the **Evaluation Criteria**. (Detailed in Part 3 of the Water Supply Reserve Account Criteria and Guidelines.)

This application does not request Statewide Account Funds.

#### Part D. – Required Supporting Material

1. Water Rights, Availability, and Sustainability

This information is needed to assess the viability of the water project or activity. Please provide a description of the water supply source to be utilized, or the water body to be affected by, the water activity. This should include a description of applicable water rights and the name/location of water bodies affected by the water activity.

Water source to be utilized: Yampa River upstream of the 13<sup>th</sup> Street bridge in Steamboat Springs, CO. This project will occur on the Yampa River in downtown Steamboat Springs immediately upstream of the city's existing Recreation In-channel Diversion (RICD). This project is of a non-consumptive nature and will not affect any other bodies of water but will work to maximize the City's RICD water right.

- 2. Please provide a brief narrative of any related or relevant previous studies.
  - 2008, City of Steamboat Springs Yampa River Structural Master Plan (YRSMP) http://steamboatsprings.net/sites/default/files/2008/02/28/11-19-08%20YSMP\_web.pdf

The YRSMP was created in a combined effort between Ecological Resource Consultants, Inc., the City of Steamboat Springs, and the general public. It provides "a framework for instream and riparian area improvements that will optimize the recreational benefits of the river while protecting its ecological integrity." This plan reviewed 6.4 miles of the Yampa River and riparian corridor located along City owned property. It identified over \$3.5 million dollars of potential river work.

• 2003, City of Steamboat Springs Yampa River Management Plan (YRMP)

The YRMP is intended to help ensure protection of the biological integrity of the river and manage recreational uses at sustainable levels. The project study area includes a .25 mile wide corridor along the 6.5 mile stretch of the Yampa River within the Steamboat Springs vicinity. The YRMP was developed in conjunction with the residents of Steamboat Springs, a Citizens Advisory Committee, City staff and consultants. This plan was intended to guide the City in their management of the Yampa River for the next 50 years. Among other things, the plan establishes the baseline health of the river as well as how to manage current use patterns. It calls for a monitoring program and established an action plan that identified FOY and the City as the responsible parties to stabilize river banks where degraded or presently eroding; develop formal put-ins and take-outs; discourage access elsewhere; rebuild existing recreational features, rock

Form Revised March 2009

structures and to build more recreational features consistent with resource protection goals.

Funds from this grant will be used to implement these two plans, specifically 7 locations within the reach and 5 types of river structures: regrading and replanting riparian habitat, creating formalized access points, removing debris from the river, repair/enhancing existing recreational structures and developing new recreational structures.

## 3. Statement of Work, Detailed Budget, and Project Schedule

The statement of work will form the basis for the contract between the Applicant and the State of Colorado. In short, the Applicant is agreeing to undertake the work for the compensation outlined in the statement of work and budget, and in return, the State of Colorado is receiving the deliverables/products specified. Please note that costs incurred prior to execution of a contract or purchase order are not subject to reimbursement.

Please provide a detailed statement of work using the following template. Additional sections or modifications may be included as necessary. Please define all acronyms. If a grant is awarded an independent statement of work document will be required with correct page numbers.

## Statement of Work

WATER ACTIVITY NAME – Yampa River Structures Project

**GRANT RECIPIENT – Friends of the Yampa** 

FUNDING SOURCE -Basin Funds - Yampa/White/Green basin roundtable

#### INTRODUCTION AND BACKGROUND

Provide a brief description of the project. (Please limit to no more than 200 words; this will be used to inform reviewers and the public about your proposal)

The Yampa River Structures Project will design, engineer, permit, build and improve on several instream, recreational and environmental rock structures in the Yampa River, in downtown Steamboat Springs, Colorado.

These structure projects include: regrading and replanting riparian habitat, creating formalized river access points, removing debris from the river, repair/enhancing existing boating structures and installing a new boating structure.

This section of river has been identified by the Yampa/White/Green Basin Roundtable as one of the major recreational reaches of the river in the Basins Non-Consumptive Needs Assessment. This reach of river has the "Highest recreation use along the entire Yampa River allowing for multiple recreational opportunities and includes the only Recreational In-Channel Diversion in entire Yampa/White/Green Basin", according to Phase I of the NCNA.

The Yampa River Structures Project will carryout a portion of the City of Steamboat Springs' Yampa River Structures Master Plan (YRSMP) which was a combined effort between consultants, the City and the general public to provide "a framework for instream and riparian area improvements that will optimize the recreational benefits of the river while protecting its ecological integrity." The YRSMP was approved in November 2008 by the City of Steamboat Springs. This plan reviewed 6.4 miles of the Yampa River and riparian corridor located along City owned property. It identified over \$3.5 million dollars of potential river work.

The YRSMP identified seven 7 locations within the proposed project reach and 5 types of river structures to work on including: regarding and replanting riparian habitat, creating formalized access points, removing debris from the river, repair/enhancing existing boating structures and installing a new boating structure.

The reach of river where this Structures Project will be done is on the Yampa River from the vicinity of 9<sup>th</sup> Street, downstream to approximately the 13<sup>th</sup> Street Bridge-Library area, in downtown Steamboat Springs, Colorado. This reach of river is approximately ½ of a mile in river length.

Form Revised March 2009

#### **OBJECTIVES**

List the objectives of the project

The Yampa River Structures Project objectives are to carryout the YRSMP improvement objectives which are:

- To enhance/preserve the natural character of the Yampa River in downtown Steamboat Springs through river rehabilitation improvements
- Improve upon and create additional recreational boating and fishing opportunities in the Yampa River in downtown Steamboat Springs.
- To enhance the value of the River as a community amenity through access points and recreational
  use opportunities.
- Improve public safety by rebuilding the D-Hole which was built with outdated methodology and isn't functioning properly.

To achieve these objectives, FOY will contract with Boulder, Colorado based Recreation Engineering and Planning (REP) <a href="http://www.wwparks.com/">http://www.wwparks.com/</a> to design and engineer the work addressed in the YRSMP for the reach of river from the 9<sup>th</sup> Street downstream to the Library. FOY will contract with Steamboat Springs based Nordic Excavation (NE) <a href="http://www.nordicexcavating.com/">http://www.nordicexcavating.com/</a> to carryout excavation and build out of structures and identified habitat/river work.

Both REP and NE have worked with FOY and the City of Steamboat Springs on several new river structures and river related structure rebuilds on City property. Both entities are aware of this grant application and eager to help again with work done in the Yampa River in Steamboat Springs, Colorado.

Before any structures are built a complete site survey, detailed hydrologic modeling, design and engineering of structures work will be required. Permitting through the Army Corp will be necessary as well as No Rise certificates (stamped engineer drawings) and Floodway Development Permits. Once permits are in place, excavation, rebuild and new structures will be built.

#### **TASKS**

Provide a detailed description of each task using the following format

TASK 1 – YRSMP Ref # 4i, 4j (The reference to items 4i and 4j were identified in the YRSMP, See Attachment B: Yampa River Structures Master Plan Site Assessment)

#### Description of Task

Rebuild what is now a "sub-optimal" recreational feature [4j], improve and formalize the existing access point to this feature [4i] and rehabilitate the eroding bank near the access by improving the riparian buffer zone. Place select boulders downstream of feature to increase fisheries habitat.

This area of work is located next to the Ambulance Barn hence the name of the feature being the A-Hole. The feature was built in 1990 as part of a collaborative effort to increase recreational boating and fisheries habitat. It was built with outdated methods where the hole is "frowning",

Form Revised March 2009

with wings facing downstream which causes the feature to be a "keeper" hole, especially at low water. Due to this type of construction, the A-hole is somewhat dangerous especially at lower water flows and is of a high priority status in the YRSMP.

#### Method/Procedure

Utilize REP and NE to re-design and re-build a safer and more enjoyable recreational feature, improve and formalize the existing access point on north side of river and improve the riparian buffer zone that is currently eroding near this access point. Place select boulders below feature to increase fisheries habitat.

Deliverable

Fall 2011.

TASK 2 – YRSMP Ref # 4f, 4g, 4h (The reference to items 4f, 4g and 4h were identified in the YRSMP, See Attachment B: Yampa River Structures Master Plan Site Assessment)

## **Description of Task**

Perform work on three identified areas in the YRSMP downstream of the A-hole which are identified as creating a formalized access point, regrade and replanting of riparian buffer [4h], modify the recreational structure known as the Z-Hole which is minimally effective and traps sediment [4g], and remove, rebuild and enhance the recreational structure identified as the Orange Peel Wave which currently has limited recreational value [4f].

Work to optimize fisheries habitat by maintaining adequate riffle water and by placement of select boulders.

#### Method/Procedure

Utilize REP and NE to re-design and re-build the northern riparian buffer and access point. Redesign and re-build the recreational features to decrease sediment and improve recreational opportunities. Improve fisheries habitat by placing boulder clusters in select areas.

Deliverable

**Fall 2011** 

TASK 3 – YRSMP Ref # 4d, 4e (The reference to items 4d and 4e were identified in the YRSMP, See Attachment B: Yampa River Structures Master Plan Site Assessment)

## Description of Task

Concrete debris is scattered in the channel and along the northern (river right) bank of the river just upstream of the confluence of Soda Creek which is just upstream of the Charlie's Hole. It is a safety concern as well as aesthetic detriment [4e]. The concrete will be removed and the riparian buffer will be improved with added river rock and riparian plant rehabilitation

An additional recreational boating structure will be installed as there is sufficient space and channel gradient to accommodate it in this area [4d]. This would reduce high level of use at other play features and would improve overall recreational benefits to Yampa River Boating Park.

Place additional boulder clusters in select areas throughout river section to improve fisheries habitat.

#### Method/Procedure

Utilize REP and NE to re-design and re-build the northern riparian buffer and removal of all concrete debris. Design, build/install a recreational feature to enhance recreational opportunities in this reach of river. Improve fisheries habitat by placing boulder clusters in select areas.

Deliverable

Fall 2011

#### REPORTING AND FINAL DELIVERABLE

Reporting: The applicant shall provide the CWCB a progress report every 6 months, beginning from the date of the executed contract. The progress report shall describe the completion or partial completion of the tasks identified in the statement of work including a description of any major issues that have occurred and any corrective action taken to address these issues.

Final Deliverable: At completion of the project, the applicant shall provide the CWCB a final report that summarizes the project and documents how the project was completed. This report may contain photographs, summaries of meetings and engineering reports/designs.

Form Revised March 2009

#### **BUDGET**

Provide a detailed budget by task including number of hours and rates for labor and unit costs for other direct costs (i.e. mileage, \$/unit of material for construction, etc.). A detailed and perfectly balanced budget that shows all costs is required for the State's contracting and purchase order processes. Sample budget tables are provided below. Please note that these budget tables are examples and will need to be adapted to fit each individual application. Tasks should correspond to the tasks described above.

#### TASKS/WORK PLAN

## **Yampa River Structures Project Design & Engineering Estimates**

Description (the reference letters 4d – 4J relate to locations in the river identified by the Yampa River Structures Master Plan. See

3	permitting.	\$7,200.00
	Phase III (4e & 4d): Preliminary Design, permitting, final design. This includes base-mapping for a certain reach, hydraulic (floodplain) analysis for the reach, and	
2	Phase II (4g & 4f & 4h): Preliminary Design, permitting, final design. This includes base-mapping for a certain reach, hydraulic (floodplain) analysis for the reach, and permitting.	\$7,200.00
1	Phase I (4i & 4j): Preliminary Design, permitting, final design. This includes base-mapping for a certain reach, hydraulic (floodplain) analysis for the reach, and permitting.	\$7,200.00
Task #	Attachment B)	Item Total Price

## **Yampa River Structures Project Construction Estimates**

Task #	Description	Item Total Price
	Create formalized access point to river [4i]. Rehabilitate the eroding bank near the access by improving the	
1	riparian buffer zone [4i]. Phase I	\$5,000.00
	Rebuild sub-optimal recreational feature [4j]. Repair existing feature with an updated configuration that meets the needs of the recreational intent of the feature. Place additional boulder cluster downstream of	
1	feature to increase fisheries habitat. Phase I	\$7,500.00

# Water Supply Reserve Account – Grant Application Form Form Revised March 2009

	Add rocks to river right bank to stop erosion. Use flat canyon city rock to build new stairs for access point.	
2	[4h] Phase I	\$21,000.00
2	Repair, modify, & enhance recreational structure known as Double Z Wave. Includes rock acquisition & hauling, general excavation, placement, backfill, and pool excavation [4g] Phase II	\$8,500.00
2	Repair, modify, & enhance recreational structure known as the Orange Peel Wave. Includes rock acquisition & hauling, general excavation, placement, backfill, and pool excavation [4f] Phase II	\$7,000.00
3	Removal of concrete debris lining bank creating a recreational safety hazard and aesthetic detriment [4e]. Phase III	\$2,000.00
3	Install recreational boating feature. Includes design, engineering, & rock acquisition & hauling, general excavation, placement, backfill, & pool excavation [4d]. Phase III	\$28,000.00
	Construction subtotal	\$79,000.00

Estimated Engineering & Construction Total	\$100,600.00
Estimated Engineering & Construction Total	7100,000.00

## **SCHEDULE**

Anticipated Schedule – Yampa River Awareness Project			
1. Project Design, Permitting and Planning	Monthly Timeframe		
- Design	October 2011 – April 2012		
- Permitting	October 2011 – April 2012		
2. Project Construction: should only take 2 weeks after start date.			
- Phase I: 4i, 4j, 4h	October 2012 – December 2012		
- Phase II: 4g, 4f	October 2012 – December 2012		
- Phase III: 4e, 4d	October 2012 – December 2012		
3. Administration, Project Management and Reporting			
- Administration/Project Management	October 2011 – December 2012		
- Reporting	October 2011 – December 2012		

## **PAYMENT**

Form Revised March 2009

Payment will be made based on actual expenditures and invoicing by the applicant. Invoices from any other entity (i.e. subcontractors) cannot be processed by the State. The request for payment must include a description of the work accomplished by major task, and estimate of the percent completion for individual tasks and the entire water activity in relation to the percentage of budget spent, identification of any major issues and proposed or implemented corrective actions. The last 5 percent of the entire water activity budget will be withheld until final project/water activity documentation is completed. All products, data and information developed as a result of this grant must be provided to the CWCB in hard copy and electronic format as part of the project documentation. This information will in turn be made widely available to Basin Roundtables and the general public and help promote the development of a common technical platform.

Form Revised March 2009

The above statements are true to the best of my knowledge:

**Signature of Applicant**:

Print Applicant's Name: Kent L. Vertrees

**Project Title**: Yampa River Structures Project

## **Return this application to:**

Mr. Todd Doherty Intrastate Water Management and Development Section COLORADO WATER CONSERVATION BOARD 1580 Logan Street, Suite 200 Denver, CO 80203

To submit applications by Email, send to: <a href="mailto:todd.doherty@state.co.us">todd.doherty@state.co.us</a>

## Attachment 1 Reference Information

The following information is available via the internet. The reference information provides additional detail and background information.

Colorado Water Conservation Board (http://cwcb.state.co.us/)

Loan and Grant policies and information are available at – <a href="http://cwcb.state.co.us/Finance/">http://cwcb.state.co.us/Finance/</a>

Interbasin Compact Committee and Basin Roundtables (http://ibcc.state.co.us/)

Interbasin Compact Committee By-laws and Charter (under Helpful Links section) – http://ibcc.state.co.us/Basins/IBCC/

## Legislation

House Bill 05-1177 - Also known as the Water for the 21<sup>st</sup> Century Act –

http://cwcbweblink.state.co.us/DocView.aspx?id=105662&searchhandle=28318

House Bill 06-1400 – Adopted the Interbasin Compact Committee Charter –

http://cwcbweblink.state.co.us/DocView.aspx?id=21291&searchhandle=12911

Senate Bill 06-179 - Created the Water Supply Reserve Account -

http://cwcbweblink.state.co.us/DocView.aspx?id=21379&searchhandle=12911

## Statewide Water Supply Initiative

General Information – <a href="http://cwcb.state.co.us/IWMD/">http://cwcb.state.co.us/IWMD/</a>

Phase 1 Report – <a href="http://cwcb.state.co.us/IWMD/SWSITechnicalResources/SWSIPhaseIReport/">http://cwcb.state.co.us/IWMD/SWSITechnicalResources/SWSIPhaseIReport/</a>

## Attachment 2 Insurance Requirements

NOTE: The following insurance requirements taken from the standard contract apply to WSRA projects that exceed \$25,000 in accordance with the policies of the State Controller's Office. Proof of insurance as stated below is necessary prior to the execution of a contract.

#### 13. INSURANCE

Grantee and its Sub-grantees shall obtain and maintain insurance as specified in this section at all times during the term of this Grant: All policies evidencing the insurance coverage required hereunder shall be issued by insurance companies satisfactory to Grantee and the State.

#### A. Grantee

#### i. Public Entities

If Grantee is a "public entity" within the meaning of the Colorado Governmental Immunity Act, CRS §24-10-101, et seq., as amended (the "GIA"), then Grantee shall maintain at all times during the term of this Grant such liability insurance, by commercial policy or self-insurance, as is necessary to meet its liabilities under the GIA. Grantee shall show proof of such insurance satisfactory to the State, if requested by the State. Grantee shall require each Grant with Sub-grantees that are public entities, providing Goods or Services hereunder, to include the insurance requirements necessary to meet Subgrantee's liabilities under the GIA.

#### ii. Non-Public Entities

If Grantee is not a "public entity" within the meaning of the GIA, Grantee shall obtain and maintain during the term of this Grant insurance coverage and policies meeting the same requirements set forth in §13(B) with respect to sub-Grantees that are not "public entities".

#### **B.** Sub-Grantees

Grantee shall require each Grant with Sub-grantees, other than those that are public entities, providing Goods or Services in connection with this Grant, to include insurance requirements substantially similar to the following:

#### i. Worker's Compensation

Worker's Compensation Insurance as required by State statute, and Employer's Liability Insurance covering all of Grantee and Sub-grantee employees acting within the course and scope of their employment.

#### ii. General Liability

Commercial General Liability Insurance written on ISO occurrence form CG 00 01 10/93 or equivalent, covering premises operations, fire damage, independent Grantees, products and completed operations, blanket Grantual liability, personal injury, and advertising liability with minimum limits as follows: (a)\$1,000,000 each occurrence; (b) \$1,000,000 general aggregate; (c) \$1,000,000 products and completed operations aggregate; and (d) \$50,000 any one fire. If any aggregate limit is reduced below \$1,000,000 because of claims made or paid, Sub-grantee shall immediately obtain additional insurance to restore the full aggregate limit and furnish to Grantee a certificate or other document satisfactory to Grantee showing compliance with this provision.

#### iii. Automobile Liability

Form Revised March 2009

Automobile Liability Insurance covering any auto (including owned, hired and non-owned autos) with a minimum limit of \$1,000,000 each accident combined single limit.

#### iv. Additional Insured

Grantee and the State shall be named as additional insured on the Commercial General Liability and Automobile Liability Insurance policies (leases and construction Grants require additional insured coverage for completed operations on endorsements CG 2010 11/85, CG 2037, or equivalent).

## v. Primacy of Coverage

Coverage required of Grantee and Sub-grantees shall be primary over any insurance or self-insurance program carried by Grantee or the State.

#### vi. Cancellation

The above insurance policies shall include provisions preventing cancellation or non-renewal without at least 45 days prior notice to the Grantee and the State by certified mail.

#### vii. Subrogation Waiver

All insurance policies in any way related to this Grant and secured and maintained by Grantee or its Sub-grantees as required herein shall include clauses stating that each carrier shall waive all rights of recovery, under subrogation or otherwise, against Grantee or the State, its agencies, institutions, organizations, officers, agents, employees, and volunteers.

#### C. Certificates

Grantee and all Sub-grantees shall provide certificates showing insurance coverage required hereunder to the State within seven business days of the Effective Date of this Grant. No later than 15 days prior to the expiration date of any such coverage, Grantee and each Sub-grantee shall deliver to the State or Grantee certificates of insurance evidencing renewals thereof. In addition, upon request by the State at any other time during the term of this Grant or any sub-grant, Grantee and each Sub-grantee shall, within 10 days of such request, supply to the State evidence satisfactory to the State of compliance with the provisions of this §13.

Form Revised March 2009

## Attachment 3 Water Supply Reserve Account Standard Contract

NOTE: The following contract is required for WSRA projects that exceed \$100,000. (Projects under this amount will normally be funded through a purchase order process.) Applicants are encouraged to review the standard contract to understand the terms and conditions required by the State in the event a WSRA grant is awarded. Significant changes to the standard contract require approval of the State Controller's Office and often prolong the contracting process.

It should also be noted that grant funds to be used for the purchase of real property (e.g. water rights, land, conservation easements, etc.) will require additional review and approval. In such cases applicants should expect the grant contracting process to take approximately 3 to 6 months from the date of CWCB approval.

## Attachment 4 W-9 Form

NOTE: A completed W-9 form is required for all WSRA projects prior execution of a contract or purchase order. Please submit this form with the completed application.

#### Attachment A: Approval letter from Tom Gray, chair of Yampa/White/Green basin Roundtable.

July 11, 2011

Mr. Todd Dougherty Colorado Water Conservation Board 1313 Sherman Street Denver, Colorado 80203

Dear Todd,

On June 15, 2011, the Yampa/White/Green River Basin Roundtable passed a motion supporting the use of \$50,000 of basin funds for a grant proposal by the Friends of the Yampa, 501 c (3), titled Yampa River Structures Project. This proposal was first presented to the Roundtable on April 20, 2011 and then for the second reading at the June Roundtable meeting.

There was unanimous support for this motion.

Once supported, there were a few key stipulations made by the roundtable regarding this grant:

- This grant will not be for any repairs to the Charlie's Hole or for future repairs to the grant project work in the future.
- · There needs to be 100% match for this grant.
- · No river wide features will be built by this grant money.

This section of river is one that the Yampa/White/Green Basin Roundtable identified as an important reach in Phase I and II of the Non-Consumptive needs assessment.

According to the City of Steamboat Springs, the section of river where this Yampa River Structures Project will be carried out "is the centerpiece for our summer activities and the cornerstone of the City's recreational economy". The City's 2007 Yampa River Structure Master Plan, the subject of the proposed grant improvements, was developed with nearly ten years of public process.

The Yampa/White/Green River Basin Roundtable requests that the Colorado Water Conservation Board approve the grant request of the Friends of the Yampa for \$50,000 of basin fund. With full funding of this request, the Friends of the Yampa will move forward with this project that will provide a substantial first step for improving the Steamboat Springs Boating Park and contribute to the vitality of their summer recreation industry.

Sincerelo

Tom Gray

Yampa/White/Green Basin Roundtable, Chair

