

Valley View Irrigation Assn. Inc.

Homer Heming ; Treasurer
13390 "L" Rd.
Montrose, Co.

7/18/11

Eric B. Hecox 7/20/11
Eric Hecox Date

Colorado Water Conservation Board

Department of Natural Resources
Program Manager ; Jacob Bornstein
1580 Logan Street, Suite 200
Denver, Co. 80203

Completion report on the Valley View Irrigation Assn. Improvement Project ;

Task #1 Permit

A permit was applied for on June 30, 2011
Permit number UP226307 was issued on July 1, 2011
Underground Obstacles LLC was notified that evening of permit in hand.

Task #2 Bore under Marine Road at Lot # 16 on the north and lot # 32 on the south.

First crew arrived on sight at about 7:50 A.M. the morning of July 5, 2011 to locate the utilities ;
All the utilities on the north side of Marine were located by 10:30 A.M. and that crew moved to the south side of the road.

The remaining crews and equipment were on sight and set up by noon .(Lunch)

The Bore was started at 12:50 P.M. and halted around 2:00 P.M. because one utility could not be found ; A 4" water line that was installed in the mid 60s without a tracer wire.

In the meantime the pipe arrived around 1:30 P.M. and was heat welded together to make one piece of pipe 100' long.

Around 3:00 P.M. Tri County was called and after preparation in the event of contact was made the go ahead was given , to proceed , no contact was made and they still don't know where the pipe is.

The initial bore was completed at 3:40 P.M. and a reamer and the pipe was attached to the bore stem and the smaller hole was made larger as the pipe was pulled under Marine Rd. Bore Completed .

Equipment was loaded and cleanup was done, the last vehicle left the area at 5:55 P.M.

Task #3 Install pipe in the County Road Right of way on the south side of Marine Rd.

The pipe arrived the morning of July 13, 2011 around 9:30 A.M. and digging was started at 8 that morning because the vendor had called the night before saying the pipe was in .

All the pipe was installed over a two day period and final cleanup was done on the 15th of July.

P.O.# OE PDA 11000000127

Line # 92535000000

CMS # 32688

I would like to thank all the folks who helped on this project ; especially Tom Alvey of the Gunnison River Drainage Round table, Doriann Vigil and Jacob Bornstein .

This grant may not have seemed to be very much but we figured it would have taken us over 6 years to have saved up enough to cross Marine Rd. and get out of the County Road Right of Way By then who knows what it may have cost.

Thanks again from a lot of happy folks,

Homer Heming

FINAL
INVOICE
OK TO PG
\$11,009.82
7/25/11