

**DRAFT** Integrated Schedule (version 5/13/13)

		2013										2014												2015																			
Potential Interim Products / Process Points	Due Date	Apr.	May	Jun.	Jul.	Aug.	Sept.	Oct.	Nov.	Dec.	Jan.	Feb.	Mar.	Apr.	May	Jun.	Jul.	Aug.	Sept.	Oct.	Nov.	Dec.	Jan.	Feb.	Mar.	Apr.	May	Jun.	Jul.	Aug.	Sept.	Oct.	Nov.	Dec.									
Colorado Water Plan	Nov. 2015	Progress Check										Board Work-Shop										INITIAL DRAFT CWCB Review			Draft to Gov. Office			BRT / Public Review					FINAL										
SWSI Methodologies (incl. Ag & NC gaps) Memo							Draft Due	CWCB Review	BRT Review	CWCB Finalize																																	
CH 1. Introduction							Draft Due	CWCB Review		CWCB Finalize																																	
CH 2. Progress to Date											Draft Due				CWCB Finalize																												
CH 3. Basin Roundtable Implmentation Plan Summaries																								Draft Due			CWCB Review		CWCB Finalize														
CH 4. Statewide Consumptive and Nonconsumptive Needs											Draft Due				CWCB Review	CWCB Finalize																											
CH 5. Statewide Water Supplies											Draft Due				CWCB Review	BRT Review			CWCB Finalize																								
CH 6. Statewide Gap Analysis											BNDSS & 1051 Reporting Tools		Send out Surveys		Surveys Due back			Draft Due		CWCB Review				BRT Review		CWCB Finalize																	
CH 7. Adaptive Management Framework		Draft Due			CWCB Review	BRT Review			CWCB Finalize																																		
CH 8. Recommendations for Implementation											Draft Due										CWCB Review		Draft Due			CWCB Review	CWCB Finalize																
Final SWSI	Nov. 2015	SWSI Outline									Board Work-Shop						Board Work-Shop							Board Work-Shop		Board Work-shop	Draft Due		CWCB Review	FINAL													
Nonconsumptive Toolbox			Public Review	CWCB Finalize																																							
BRT Implementation Plan Guideines		All-Chair Call	CWCB Finalize																																								
Basin Implementation Plans	May 2015	BRT Outreach					CWCB WSRA Grant Review						CWCB WSRA Grant Review		Goals & Outcomes Due		CWCB Review	Draft Plans Due					CWCB Review	FINAL																			
No/Low Regrets		IBCC Finish					Present to CWCB		Incorporate into SWSI & State Plan as appropriate																																		
Discussion / Agreement			CWCB Feedback	Outline Frame-work							DRAFT Due		Modify		Final to CWCB																												
Build Buy-in																Present to CWCB, BRTs and others																											
IBCC Annual Report	Jun. 2014										FINAL																																
CWCB Meetings			F,F,R		F,R,R		F,R,R,P		F,F,R		*	ws	R		F		R,R,R,P	ws	F,F,R	ws	D,F,R		R		F,R,R		F,F,F	ws	*	ws	R		F,F										
IBCC Meetings				*		F		*		*		D	*		F				*					*				*			*												
Statewide Roundtable Summit													*																														
Basin Roundtables			R,R			P,G	R					G		R			D,P	G		R		D		R,G			F,R		R	G													
R=Review Complete F=Finalize P=Presentation D=Draft Due																																											
*=Meeting G=WSRA Statewide Grant Deadline Due First of Month ws=Workshop																																											