

DRAFT Integrated Schedule (version 5/13/13)

		2013										2014												2015																	
Potential Interim Products / Process Points	Due Date	Apr.	May	Jun.	Jul.	Aug.	Sept.	Oct.	Nov.	Dec.	Jan.	Feb.	Mar.	Apr.	May	Jun.	Jul.	Aug.	Sept.	Oct.	Nov.	Dec.	Jan.	Feb.	Mar.	Apr.	May	Jun.	Jul.	Aug.	Sept.	Oct.	Nov.	Dec.							
Colorado Water Plan	Nov. 2015	Progress Check										Board Work-Shop										INITIAL DRAFT CWCB Review			Draft to Gov. Office			BRT / Public Review					FINAL								
SWSI Methodologies (incl. Ag & NC gaps) Memo		Draft Due					CWCB Review	BRT Review	CWCB Finalize																																
CH 1. Introduction		Draft Due					CWCB Review		CWCB Finalize																																
CH 2. Progress to Date					Draft Due						CWCB Finalize																														
CH 3. Basin Roundtable Implementation Plan Summaries												Draft Due												CWCB Review		CWCB Finalize															
CH 4. Statewide Consumptive and Nonconsumptive Needs					Draft Due						CWCB Review	CWCB Finalize																													
CH 5. Statewide Water Supplies											Draft Due				CWCB Review	BRT Review		CWCB Finalize																							
CH 6. Statewide Gap Analysis		BNDSS & 1051 Reporting Tools									Send out Surveys		Surveys Due back			Draft Due		CWCB Review				BRT Review		CWCB Finalize																	
CH 7. Adaptive Management Framework		Draft Due			CWCB Review	BRT Review			CWCB Finalize																																
CH 8. Recommendations for Implementation											Draft Due										CWCB Review			Draft Due		CWCB Review	CWCB Finalize														
Final SWSI	Nov. 2015	SWSI Outline									Board Work-Shop										Board Work-Shop		Board Work-Shop					Board Work-shop	Draft Due		CWCB Review	FINAL									
Nonconsumptive Toolbox			Public Review	CWCB Finalize																																					
BRT Implementation Plan Guidelines		All-Chair Call	CWCB Finalize																																						
Basin Implementation Plans	May 2015	BRT Outreach					CWCB WSRA Grant Review		CWCB WSRA Grant Review				Goals & Outcomes Due		CWCB Review	Draft Plans Due					CWCB Review	FINAL																			
No/Low Regrets		IBCC Finish					Present to CWCB		Incorporate into SWSI & State Plan as appropriate																																
Discussion / Agreement			CWCB Feedback	Outline Frame-work							DRAFT Due		Modify		Final to CWCB																										
Build Buy-in																Present to CWCB, BRTs and others																									
IBCC Annual Report	Jun. 2014	FINAL																																							
CWCB Meetings			F,F,R		F,R,R		F,R,R,P		F,F,R		*	ws	R		F		R,R,R,P	ws	F,F,R	ws	D,F,R		R		F,R,R		F,F,F	ws	*	ws	R		F,F								
IBCC Meetings				*		F		*		*		D	*		F				*					*				*			*										
Statewide Roundtable Summit													*																												
Basin Roundtables			R,R			P,G	R					G		R			D,P	G		R		D		R,G			F,R		R	G											
R=Review Complete F=Finalize P=Presentation D=Draft Due																																									
*=Meeting G=WSRA Statewide Grant Deadline Due First of Month ws=Workshop																																									