

**Exhibit A**  
**Statement of Work**

**WATER ACTIVITY NAME -**      **Red Wing Augmentation Facility  
Huerfano Regional Augmentation Plan**

**GRANT RECIPIENT –**            **Huerfano County Water Conservancy District (HCWCD)**

**FUNDING SOURCE -**            **WSRA**

**INTRODUCTION AND BACKGROUND**

Provide a brief description of the project. (Please limit to **no more than 200 words**; this will be used to inform reviewers and the public about your proposal)

An integral element of the Huerfano River Regional Augmentation Plan (which will supply replacement water to out-of-priority water users in the Huerfano River Basin), the Red Wing Augmentation Facility (RWAf) provides upstream storage and release of historic consumptive use water from Huerfano River Priority #7. A 6/7ths interest in that water right, currently diverting through the William Craig Ditch, is being acquired by the HCWCD and is anticipated to yield approximately 150 annual acre feet of historical consumptive use. Located beside the upper Huerfano River, RWAf consists of (1) A diversion structure co-located with the existing Wilson Ditch headgate, (2) a waste-way shortly below the headgate, (3) a splitter box dividing the water diverted between HCWCD and the Wilson Ditch, (4) a pipeline from the splitter box to the Red Wing Augmentation Facility (Pond), (5) the lined pond itself, ~25 a.f. capacity, (6) outlet works from the pond into a second pipeline delivering releases back to (7) an augmentation station at the Huerfano River, together with (8) appropriate measuring devices and telemetry. Water will be diverted from the river pursuant to an appropriate right of exchange of the historical consumptive use water from Priority #7 under the William Craig Ditch.

**OBJECTIVES**

List the objectives of the project

The project objectives are: (1) to divert the Priority #7 wholly consumable water by operation of the exchange, (2) store that water in the lined Red Wing Augmentation Facility, and (3) release the water from storage back to the river, together with other augmentation releases, in those amounts necessary to augment out-of-priority diversions by HCWCD's augmentation certificate holders within the HCWCD boundaries of the Huerfano River Basin of Huerfano County.

## **TASKS**

Provide a detailed description of each task using the following format

### **TASK 1 – Site Survey and Preliminary Design**

#### Description of Task

A site survey will be performed by a licensed Surveyor to establish elevations of all pertinent locations. After the survey is reviewed, a preliminary design will be completed. The preliminary design will include the location and basic construction design of the RWAf.

#### Method/Procedure

The site survey will be utilized to determine the optimal location for the Pond and preliminary design locations for key components of the RWAf. Key components include the diversion structure at the Huerfano River, the location and routing of the inflow pipeline from the diversion structure to the Pond, the actual Pond location and size, and the outflow structure and pipeline for releases from the Pond to the Huerfano River. Appropriate measurement structures will also be included in this design. This task will result in the ability for diversions, inflows to the Pond, and outflows back to the river to all be by gravity flow, eliminating the need to provide pumping equipment. The site survey will also provide information to assist with the cut and fill calculations at the Pond and the distance and depth of pipeline placement to help determine the costs of construction and preparation of bidding documents. The surveyor will also be utilized to stake the determined locations of the Pond and pipelines, and at the end of the project, to delineate the easements.

Preliminary Design may also include locations to perform test hole drilling and geologic investigation of the site. This will enable the determination of potential ground water issues and subsurface soil conditions.

#### Deliverable

The deliverables from Task 1 will be a Site Survey and a preliminary design for the RWAf.

### **TASK 2 – Test Hole Drilling and Geologic Investigations**

#### Description of Task

Test holes will be drilled, piezometers will be installed, and test pits will be constructed to determine the nature of the subsurface materials and presence or absence of ground water. Piezometers will be installed to determine the depth to water and to monitor fluctuations of the water table, if it exists at the location. Test pits will also be dug with a backhoe or other equipment for additional geologic information and to obtain samples for sieve analysis.

#### Method/Procedure

A drilling contractor will be utilized to drill and install piezometers at desired locations. The test holes will also enable testing of the subsurface materials to determine the suitability of excavated material for construction of embankments and/or use as riprap for the Pond. A backhoe or excavator will be utilized to dig observation trenches.

#### Deliverable

Sieve analysis for onsite materials will be documented, and groundwater level mapping will be completed following completion of field activities in Task 2. Geologic information and hydrogeologic information will be utilized in developing the final design for the RWAF.

### **TASK 3 – Final Design – Project Specifications**

#### Method/Procedure

Results from Task 1 and Task 2 will be reviewed, and a Final Design will be prepared by the Engineer. Plans and Specifications for the entire project including pipelines will be completed and Bidding Documents will be prepared. The project will be advertised and a Prebid conference and Bid date will be scheduled. A contractor will be selected and scheduling finalized.

#### Deliverable

Bid documents and final design (plans and specifications) for the RWAF.

### **TASK 4 – Pond Excavation, Embankment and Outlet Structure Construction**

#### Description of Task

The successful contractor will meet with the Engineer and Owner to review all technical, easement, property, locations and safety issues. A schedule will be prepared and construction will commence.

#### Method/Procedure

Excavation and embankment construction will be accomplished simultaneously. The objective is that all excavated materials will be utilized in the embankment as much as possible in a balanced cut/fill approach. Design compaction of excavated and filled materials may be required. Any larger rock or cobbles (>6" diameter) will be stockpiled for later use as riprap on the slope of the embankment. When excavation and grading are finished, a designed fabric and geotextile liner will be installed by a qualified contractor on the bottom and side slopes of the embankment. A layer of crushed gravel/soil will be installed above and below the liner per specifications. Larger rocks (riprap) will be installed over the cover for stabilization of all slopes to control wind and water erosion. Any materials not utilized in the embankment will be spread in an acceptable manner as designated by the Engineer.

The Inlet and Outlet Structure construction will be coordinated with the embankment construction. The outlet will obviously be at the lowest point in the lined Pond and will contain piping and valves with a designed flow meter vault for maintenance and operation of valves. The Pond will also contain a staff gage for measuring water levels in the Pond. There will be a staged area capacity survey performed of the Pond that will be calibrated to the staff gage in order to determine the volume of water in storage at various levels of the Pond.

#### Deliverable

The deliverable from Task 4 will be an operational pond – capable of storing and releasing approximately 25 acre-feet of water at peak capacity, together with the staged area capacity survey.

## **TASK 5 – Diversion Structure at the Huerfano River and Inlet and Outlet Piping**

### Description of Task

The diversion structure at this site is currently utilized by the Wilson Ditch. The structure will be modified to enable diversion of either the Wilson Ditch decreed water, HCWCD augmentation water, or both. A pipeline will be installed from the diversion structure to the Pond. A separate pipeline will be installed to deliver releases from the Pond outlet structure to the Huerfano River.

### Method/Procedure

The diversion structure will be modified to enable diversion of either the Wilson Ditch decreed water and/or HCWCD augmentation water. Construction of devices and flumes at the Wilson Ditch will enable water to be channeled through a measuring flume to the Ditch, and HCWCD water will be channeled to a measuring flume or flow meter and then into the inlet piping for storage in the Pond. There is an existing gabion diversion dam across the river. This task will involve some mitigation and repair of the gabion dam, clearing out vegetation and some grading of the area. Permanent structures will be designed and constructed to facilitate the inflows and measurement of water at or near this location. Inlet piping from the diversion structure will be buried near the existing ditch. It will generally follow the ditch route to the end point of the existing ditch, but will be designed to follow the optimum grade to the Pond without impacting the flow of the existing ditch.

The outlet piping will be installed and connected to the outlet structure at the Pond and will carry releases to the Huerfano River. There will be a designed structure in the outlet piping containing a flow meter vault and control valves with a channel to direct the outflow to the Huerfano River.

### Deliverable

The deliverable from Task 5 will be operational inlets and outlets to the Pond – capable of measuring and recording diversions into the Pond and releases from the Pond to the Huerfano River.

## **TASK 6 – Final Cleanup and Restoration**

### Description of Task

A project of this magnitude utilizing heavy construction equipment will create disturbance to surface areas, roads and open spaces near the project site. Adequate effort will be required to mitigate these situations.

### Method/Procedure

The contractor will be required to remove any trash or debris on a daily or weekly basis. Any disturbance of surface areas on an ongoing basis will be graded, compacted, and watered on an as-needed basis to avoid wind erosion and dust issues. Final repair of roadways, disturbed surfaces and pipeline easements will be graded. Roadways may need to be graveled. Areas disturbed around the Pond and other areas will require planting of native grass.

### Deliverable

The deliverable from Task 6 will be a revegetated site with access roads and easements to be left in equal or better conditions than at the inception of construction.

## **REPORTING AND FINAL DELIVERABLE**

**Reporting:** The applicant shall provide the CWCB a progress report every 6 months, beginning from the date of the executed contract. The progress report shall describe the completion or partial completion of the tasks identified in the statement of work including a description of any major issues that have occurred and any corrective action taken to address these issues.

**Final Deliverable:** At completion of the project, the applicant shall provide the CWCB a final report that summarizes the project and documents how the project was completed. This report may contain photographs, summaries of meetings and engineering reports/designs.

**Reporting:** HCWCD shall provide the CWCB a progress report every 6 months, beginning from the date of the executed contract. The progress report shall describe the completion or partial completion of the tasks identified in the statement of work including a description of any major issues that have occurred and any corrective action taken to address these issues.

**Final Deliverable:** At completion of the project, HCWCD shall provide the CWCB a final report that summarizes the project and documents how the project was completed. This report may contain photographs, summaries of meetings and engineering reports/designs.

## BUDGET

Red Wing Augmentation Facility Total Costs			
Task	Labor	Direct Costs	Total Project Costs
1 - Site Survey and Preliminary Design	\$ 3,000	\$ 2,500	\$ 5,500
2 - Test Holes and Geologic Investigation	\$ 15,000	\$ 8,000	\$ 23,000
3 - Final Design	\$ 10,000	\$ 6,000	\$ 16,000
4 - Pond Construction	\$ 180,000	\$ 240,000	\$ 420,000
5 - Diversion Structure and Outlet Piping	\$ 25,000	\$ 75,000	\$ 100,000
6 - Site Cleanup and Restoration	\$ 10,000	\$ 5,500	\$ 15,500
Total Costs	\$ 243,000	\$ 337,000	\$ 580,000
<b>*WSRA Grant Funds</b>			<b>\$250,000.00</b>
<b>** Match</b>			<b>\$330,000.00</b>
Project Personnel Costs	Hourly	Hours	Totals
Principal Engineer	\$ 190	70	\$ 13,300
Senior Engineer	\$ 147	365	\$ 53,655
Project Engineer	\$ 132	40	\$ 5,280
Engineer/Hydrogeologist	\$ 122	50	\$ 6,100
Asst. Engineer/Graphics Designer	\$ 101	380	\$ 38,380
Clerical	\$ 52	80	\$ 4,160
			\$ 120,875

Below please find a project schedule including key milestones for each task and the completion dates or time period from the Notice to Proceed (NTP). This dating method allows flexibility in the event of potential delays from the procurement process.

## SCHEDULE

Tasks	Start Date		Finish Date
1	Upon NTP		NTP + 30 days
2	Upon completion of task 1		NTP + 45 days
3	NTP + 45 days		NTP + 90 days
4	NTP + 120 days		12/31/16
5	NTP + 120 days		12/31/16
6	NTP + 120 days		12/31/16
7	NTP + 120 days		12/31/16

NTP = Notice to Proceed

## BUDGET

Red Wing Augmentation Facility Total Costs			
Task	Labor	Direct Costs	Total Project Costs
1 - Site Survey and Preliminary Design	\$ 3,000	\$ 2,500	\$ 5,500
2 - Test Holes and Geologic Investigation	\$ 15,000	\$ 8,000	\$ 23,000
3 - Final Design	\$ 10,000	\$ 6,000	\$ 16,000
4 - Pond Construction	\$ 180,000	\$ 240,000	\$ 420,000
5 - Diversion Structure and Outlet Piping	\$ 25,000	\$ 75,000	\$ 100,000
6 - Site Cleanup and Restoration	\$ 10,000	\$ 5,500	\$ 15,500
Total Costs	\$ 243,000	\$ 337,000	\$ 580,000
<b>*WSRA Grant Funds</b>			<b>\$250,000.00</b>
<b>** Match</b>			<b>\$330,000.00</b>
Project Personnel Costs	Hourly	Hours	Totals
Principal Engineer	\$ 190	70	\$ 13,300
Senior Engineer	\$ 147	365	\$ 53,655
Project Engineer	\$ 132	40	\$ 5,280
Engineer/Hydrogeologist	\$ 122	50	\$ 6,100
Asst. Engineer/Graphics Designer	\$ 101	380	\$ 38,380
Clerical	\$ 52	80	\$ 4,160
			\$ 120,875

Below please find a project schedule including key milestones for each task and the completion dates or time period from the Notice to Proceed (NTP). This dating method allows flexibility in the event of potential delays from the procurement process.

## SCHEDULE

Tasks	Start Date		Finish Date
1	Upon NTP		NTP + 30 days
2	Upon completion of task 1		NTP + 45 days
3	NTP + 45 days		NTP + 90 days
4	NTP + 120 days		12/31/16
5	NTP + 120 days		12/31/16
6	NTP + 120 days		12/31/16
7	NTP + 120 days		12/31/16

NTP = Notice to Proceed

**Exhibit B  
Huerfano County Water Conservancy District  
Water Supply Reserve Account Grant  
Performance Monitoring Provisions**

**Statutory Requirements**

For each personal services contract with a value over \$100,000, the individual selected by the state agency or institution of higher education (IHE), pursuant to CRS§ 24-103.5-101(3), shall monitor the contractor's work under the contract and shall certify as to whether the contractor is complying with the terms of the contract pursuant to CRS§ 24-103.5-101(5).

- (a) Performance measures and standards developed specifically for the contract by the governmental body administering the contract. The performance measures and standards shall be negotiated by the governmental body and the vendor prior to execution of the contract and shall be incorporated into the contract. The measures and standards shall be used by the governmental body to evaluate the performance of the governmental body and the vendor under the contract.
- (b) An accountability section that requires the vendor to report regularly on achievement of the performance measures and standards specified in the contract and that allows the governmental body to withhold payment until successful completion of all or part of the contract and the achievement of established performance standards. The accountability section shall include a requirement that payment by the governmental body to the vendor shall be made without delay upon successful completion of all or any part of the contract in accordance with the payment schedule specified in the contract or as otherwise agreed upon by the parties.
- (c) Monitoring requirements that specify how the governmental body and the vendor will evaluate each others' performance, including progress reports, site visits, inspections, and reviews of performance data. The governmental body shall use one or more monitoring processes to ensure that the results, objectives, and obligations of the contract are met.
- (d) Methods and mechanisms to resolve any situation in which the governmental body's monitoring assessment determines noncompliance, including termination of the contract.

**Performance Monitoring Standards**

Performance monitoring for this contract shall include the following:

- (a) Performance measures and standards: Grantee shall maintain receipts for all projects expenses and documentation of the minimum in-kind contributions per the budget in Exhibit A. Per WSRA Criteria and Guidelines, retainage of 10% of the grant funds shall be withheld until receipt of the final report and all other deliverables
  - Design & Construction Reporting: The applicant shall provide CWCB copies of: Permits, Design & Construction Documents; Construction Documentation (periodic construction progress reports, change orders, meeting notes, schedule summaries), and As-Build Drawings.
  - General Reporting: The applicant shall provide the CWCB a progress report every 6 months, beginning from the date of the executed contract until the construction begins. The progress report shall describe the completion or partial completion of the statement of work leading up to the advertisement for bid and including a description of any major issues that have occurred and any corrective action taken to address these issues.
  - Final Deliverable: At completion of the project, the applicant shall provide the CWCB a final report that summarizes the project and documents the project. This report may contain photographs, summaries of meetings and reports/studies. Grantee shall maintain receipts for all project expenses and documentation of the minimum in-kind contributions per the budget in Exhibit A. Per WSRA Criteria and Guidelines, retainage of the grant funds shall be withheld until receipt of the final report and all other deliverables.
- (b) Accountability: Per WSRA Criteria and Guidelines full documentation of project progress must be submitted with each invoice for reimbursement. Grantee must certify that all grant conditions have been complied with on each invoice. In addition, per WSRA Criteria and Guidelines progress reports must be submitted at least once every 6 months. A final project report must be submitted and approved before final project payment and release of retainage.

(c) Monitoring Requirements: Grantee is responsible for ongoing monitoring of project progress per Exhibit A and Paragraphs 9 & 19 of the contract. Progress shall be detailed in the required invoice documentation and progress reports as detailed above. Additional inspections or field consultations will be arranged as may be necessary.

(d) Noncompliance Resolution: Per paragraphs 9, 14, 15, and 19 of the contract: payment will be withheld until grantee is current on all grant conditions. Flagrant disregard for grant conditions will result in a stop work order and cancellation of the purchase order.



**COLORADO**

**Colorado Water  
Conservation Board**

Department of Natural Resources

1313 Sherman Street, Room 721  
Denver, CO 80203

June 17, 2014

Huerfano County Water Conservancy District  
Attn: Carol Dunn, Secretary to the Board.  
c/o Michael (Sandy) White, Board Member  
P.O. Box 442  
La Veta, CO 81055

RE: Notice to Proceed - WSRA Grant – Red Wing Augmentation Facility Huerfano  
Regional Augmentation Project in the Arkansas River Basin

Dear Michael,

This letter is to inform you that the contract to assist in the above WSRA grant project was signed on June 12, 2014. The original contract will be mailed to you.

With the executed contract, you are now able to proceed with the project and invoice the State of Colorado for costs incurred through December 31, 2016. Upon receipt of your invoice(s), the State of Colorado will provide payment no later than 45 days. I wish you much success in your project.

If you have any questions or concerns regarding the project, please contact me.

Sincerely,

//s//

**Anna Mauss, P.E.**

**Water Project Loan Program**

Finance Section

O 303.866.3441 x 3224 | F:303.866.4474

1313 Sherman Street, Suite 721, Denver, CO 80203

[anna.mauss@state.co.us](mailto:anna.mauss@state.co.us) | [www.cwcb.state.co.us](http://www.cwcb.state.co.us)



**STATE OF COLORADO**  
**Colorado Water Conservation Board**  
**Grant Agreement**  
**with**  
**Huerfano County Water Conservation District**  
**Contract Number C150551**

**TABLE OF CONTENTS**

1. PARTIES.....	1
2. EFFECTIVE DATE AND NOTICE OF NONLIABILITY.....	1
3. RECITALS.....	1
4. DEFINITIONS.....	2
5. TERM and EARLY TERMINATION.....	3
6. STATEMENT OF WORK.....	3
7. PAYMENTS TO GRANTEE.....	3
8. REPORTING - NOTIFICATION.....	4
9. GRANTEE RECORDS.....	5
10. CONFIDENTIAL INFORMATION-STATE RECORDS.....	6
11. CONFLICTS OF INTEREST.....	6
12. REPRESENTATIONS AND WARRANTIES.....	6
13. INSURANCE.....	7
14. BREACH.....	8
15. REMEDIES.....	8
16. NOTICES and REPRESENTATIVES.....	10
17. RIGHTS IN DATA, DOCUMENTS, AND COMPUTER SOFTWARE.....	10
18. GOVERNMENTAL IMMUNITY.....	11
19. STATEWIDE GRANT MANAGEMENT SYSTEM.....	11
20. GENERAL PROVISIONS.....	11
21. COLORADO SPECIAL PROVISIONS.....	14
22. SIGNATURE PAGE.....	16
EXHIBIT A: STATEMENT OF WORK.....	Attached
EXHIBIT B: PERFORMANCE MONITORING PROVISIONS.....	Attached

### **1. PARTIES**

This Grant Agreement (hereinafter called “Grant”) is entered into by and between Huerfano County Water Conservancy District (hereinafter called “Grantee”), and the STATE OF COLORADO acting by and through the Department of Natural Resources, Colorado Water Conservation Board (hereinafter called the “State or CWCB”).

### **2. EFFECTIVE DATE AND NOTICE OF NONLIABILITY.**

This Grant shall not be effective or enforceable until it is approved and signed by the Colorado State Controller or designee (hereinafter called the “Effective Date”). The State shall not be liable to pay or reimburse Grantee for any performance hereunder, including, but not limited to costs or expenses incurred, or be bound by any provision hereof prior to the Effective Date.

### **3. RECITALS**

#### **A. Authority, Appropriation, And Approval**

Authority for the agency entering into this Contract arises from Colorado Revised Statutes (CRS) 39-29-109(2)(c), 37-75-104(2)(c) and 37-75-102 et al., and Senate Bill 06-179 adopted by the 2006 General Assembly, and a sufficient unencumbered balance thereof remains available for payment. Required approvals, clearance and coordination have been accomplished from and with appropriate agencies.

#### **B. Consideration**

The Parties acknowledge that the mutual promises and covenants contained herein and other good and valuable consideration are sufficient and adequate to support this Grant.

**C. Purpose**

The Water Supply Reserve Account provides money for grants and loans to complete water activities, which are broadly defined and include water supply and environmental projects and/or studies. This Grant, is for Red Wing Augmentation Facility – Huerfano Regional Augmentation Project in the Arkansas River Basin.

**D. References**

All references in this Grant to sections (whether spelled out or using the § symbol), subsections, exhibits or other attachments, are references to sections, subsections, exhibits or other attachments contained herein or incorporated as a part hereof, unless otherwise noted.

**4. DEFINITIONS**

The following terms as used herein shall be construed and interpreted as follows:

**A. Budget**

“Budget” means the budget for the Work described in **Exhibit A**.

**B. Evaluation**

“Evaluation” means the process of examining Grantee’s Work and rating it based on criteria established in **§6** and **Exhibit A**.

**C. Exhibits and other Attachments**

The following are attached hereto and incorporated by reference herein: **Exhibit A and B**.

**D. Goods**

“Goods” means tangible material acquired, produced, or delivered by Grantee either separately or in conjunction with the Services Grantee renders hereunder.

**E. Grant**

“Grant” means this Grant, its terms and conditions, attached exhibits, documents incorporated by reference under the terms of this Grant, and any future modifying agreements, exhibits, attachments or references incorporated herein pursuant to Colorado State law, Fiscal Rules, and State Controller Policies.

**F. Grant Funds**

“Grant Funds” means available funds payable by the State to Grantee pursuant to this Grant.

**G. Party or Parties**

“Party” means the State or Grantee and “Parties” means both the State and Grantee.

**H. Program**

“Program” means the Water Supply Reserve Account grant program that provides the funding for this Grant.

**I. Review**

“Review” means examining Grantee’s Work to ensure that it is adequate, accurate, correct and in accordance with the criteria established in **§6** and **Exhibit A and B**.

**J. Services**

“Services” means the required services to be performed by Grantee pursuant to this Grant.

**K. Sub-grantee**

“Sub-grantee” means third-parties, if any, engaged by Grantee to aid in performance of its obligations.

**L. Work**

“Work” means the tasks and activities Grantee is required to perform to fulfill its obligations under this Grant and **Exhibit A and B**, including the performance of the Services and delivery of the Goods.

**M. Work Product**

“Work Product” means the tangible or intangible results of Grantee’s Work, including, but not limited to, software, research, reports, studies, data, photographs, negatives or other finished or unfinished documents, drawings, models, surveys, maps, materials, or work product of any type, including drafts.

## **5. TERM and EARLY TERMINATION**

### **A. Initial Term-Work Commencement**

The Parties' respective performances under this Grant shall commence on the date the Agreement is signed by the State Controller or delegate (Effective Date). The termination date is December 31, 2016 unless sooner terminated or further extended as specified elsewhere herein.

### **B. Two Month Extension**

The State, at its sole discretion upon written notice to Grantee as provided in **§16**, may unilaterally extend the term of this Grant for a period not to exceed two months if the Parties are negotiating a replacement Grant (and not merely seeking a term extension) at or near the end of any initial term or any extension thereof. The provisions of this Grant in effect when such notice is given, including, but not limited to prices, rates, and delivery requirements, shall remain in effect during the two month extension. The two-month extension shall immediately terminate when and if a replacement Grant is approved and signed by the Colorado State Controller.

### **C. State's Option to Extend**

At its sole discretion, the State, upon written notice to Grantee by Option Letter, may unilaterally require continued performance of this Agreement for up to one additional year at the same rates and terms specified in the Agreement. The State shall exercise the option by written notice to the Grantee within 30 days prior to the end of the current Agreement term. If exercised, the provisions of the Option Letter shall become part of and be incorporated into the Agreement. The total duration of this Agreement, including the exercise of any options, shall not exceed five (5) years.

## **6. STATEMENT OF WORK**

### **A. Completion**

Grantee shall complete the Work and its other obligations as described herein and in the Grant Exhibits by December 31, 2016. The State shall not be liable to compensate Grantee for any Work performed prior to the Effective Date or after the termination of this Grant.

### **B. Goods and Services**

Grantee shall procure Goods and Services necessary to complete the Work. Such procurement shall be accomplished using the Grant Funds and shall not increase the maximum amount payable hereunder by the State.

### **C. Employees**

All persons employed by Grantee or Sub-grantees shall be considered Grantee's or Sub-grantees' employee(s) for all purposes hereunder and shall not be employees of the State for any purpose as a result of this Grant.

## **7. PAYMENTS TO GRANTEE**

The State shall, in accordance with the provisions of this **§7**, pay Grantee in the following amounts and using the methods set forth below:

### **A. Maximum Amount**

The maximum amount payable under this Grant to Grantee by the State is \$250,000, as determined by the State from available funds. Grantee agrees to provide any additional funds required for the successful completion of the Work. Payments to Grantee are limited to the unpaid obligated balance of the Grant as set forth in **Exhibit A**. The maximum amount payable by the State to Grantee during each State fiscal year of this Grant shall be:

<b>\$250,000 in FY2014,</b>
<b>\$250,000 in FY2015, minus any funds expended in FY2014</b>
<b>\$250,000 in FY2016, minus any funds expended in FY 2014 and FY2015</b>
<b>250,000 in FY2017, minus any funds expended in FY 2014, FY2015 and FY 2016</b>

## **B. Payment**

### **i. Advance, Iterim and Final Payments**

Any payment allowed under this Grant or in **Exhibit A** shall comply with State Fiscal Rules and be made in accordance with the provisions of this Grant or such Exhibit. Grantee shall initiate any payment requests by submitting invoices to the State in the form and manner set forth and approved by the State.

### **ii. Interest**

The State shall fully pay each invoice within 45 days of receipt thereof if the amount invoiced represents performance by Grantee previously accepted by the State. Uncontested amounts not paid by the State within 45 days may, if Grantee so requests, bear interest on the unpaid balance beginning on the 46th day at a rate not to exceed one percent per month until paid in full; provided, however, that interest shall not accrue on unpaid amounts that are subject to a good faith dispute. Grantee shall invoice the State separately for accrued interest on delinquent amounts. The billing shall reference the delinquent payment, the number of day's interest to be paid and the interest rate.

### **iii. Available Funds-Contingency-Termination**

The State is prohibited by law from making fiscal commitments beyond the term of the State's current fiscal year. Therefore, Grantee's compensation is contingent upon the continuing availability of State appropriations as provided in the Colorado Special Provisions, set forth below. If federal funds are used with this Grant in whole or in part, the State's performance hereunder is contingent upon the continuing availability of such funds. Payments pursuant to this Grant shall be made only from available funds encumbered for this Grant and the State's liability for such payments shall be limited to the amount remaining of such encumbered funds. If State or federal funds are not appropriated, or otherwise become unavailable to fund this Grant, the State may immediately terminate this Grant in whole or in part without further liability in accordance with the provisions herein.

### **iv. Erroneous Payments**

At the State's sole discretion, payments made to Grantee in error for any reason, including, but not limited to overpayments or improper payments, and unexpended or excess funds received by Grantee, may be recovered from Grantee by deduction from subsequent payments under this Grant or other Grants, grants or agreements between the State and Grantee or by other appropriate methods and collected as a debt due to the State. Such funds shall not be paid to any party other than the State.

## **C. Use of Funds**

Grant Funds shall be used only for eligible costs identified herein and/or in the Budget. The State's total consideration shall not exceed the maximum amount shown herein.

## **D. Matching Funds (Only of Applicable)**

Grantee shall provide matching funds as provided in **Exhibit A**. Grantee shall have raised the full amount of matching funds prior to the Effective Date and shall report to the State regarding the status of such funds upon request.

## **8. REPORTING - NOTIFICATION**

Reports, Evaluations, and Reviews required under this §8 shall be in accordance with the procedures of and in such form as prescribed by the State and in accordance with §19, if applicable.

### **A. Performance, Progress, Personnel, and Funds**

Grantee shall submit a report to the State upon expiration or sooner termination of this Grant, containing an Evaluation and Review of Grantee's performance and the final status of Grantee's obligations hereunder. In addition, Grantee shall comply with all reporting requirements, if any, set forth in **Exhibit A and B**.

### **B. Litigation Reporting**

Within 10 days after being served with any pleading in a legal action filed with a court or administrative agency, related to this Grant or which may affect Grantee's ability to perform its obligations hereunder, Grantee shall notify the State of such action and deliver copies of such pleadings to the State's principal representative as identified herein. If the State's principal representative is not then serving, such notice and copies shall be delivered to the Executive Director of the Colorado Department of Natural Resources.

### **C. Performance Outside the State of Colorado and/or the United States**

*[Not applicable if Grant Funds include any federal funds]* Following the Effective Date, Grantee shall provide written notice to the State, in accordance with **§16 (Notices and Representatives)**, within 20 days of the earlier to occur of Grantee's decision to perform, or its execution of an agreement with a Subgrantee to perform, Services outside the State of Colorado and/or the United States. Such notice shall specify the type of Services to be performed outside the State of Colorado and/or the United States and the reason why it is necessary or advantageous to perform such Services at such location or locations. All notices received by the State pursuant to this **§8.C** shall be posted on the Colorado Department of Personnel & Administration's website. Knowing failure by Grantee to provide notice to the State under this **§8.C** shall constitute a material breach of this Grant.

### **D. Noncompliance**

Grantee's failure to provide reports and notify the State in a timely manner in accordance with this **§8** may result in the delay of payment of funds and/or termination as provided under this Grant.

### **E. SubGrants**

Copies of any and all subGrants entered into by Grantee to perform its obligations hereunder shall be submitted to the State or its principal representative upon request by the State. Any and all subGrants entered into by Grantee related to its performance hereunder shall comply with all applicable federal and state laws and shall provide that such subGrants be governed by the laws of the State of Colorado.

## **9. GRANTEE RECORDS**

Grantee shall make, keep, maintain and allow inspection and monitoring of the following records:

### **A. Maintenance**

Grantee shall make, keep, maintain, and allow inspection and monitoring by the State of a complete file of all records, documents, communications, notes and other written materials, electronic media files, and communications, pertaining in any manner to the Work or the delivery of Services (including, but not limited to the operation of programs) or Goods hereunder. Grantee shall maintain such records (the Record Retention Period) until the last to occur of the following: **(i)** a period of three years after the date this Grant is completed or terminated, or **(ii)** final payment is made hereunder, whichever is later, or **(iii)** for such further period as may be necessary to resolve any pending matters, or **(iv)** if an audit is occurring, or Grantee has received notice that an audit is pending, then until such audit has been completed and its findings have been resolved (the "Record Retention Period").

### **B. Inspection**

Grantee shall permit the State, the federal government and any other duly authorized agent of a governmental agency to audit, inspect, examine, excerpt, copy and/or transcribe Grantee's records related to this Grant during the Record Retention Period for a period of three years following termination of this Grant or final payment hereunder, whichever is later, to assure compliance with the terms hereof or to evaluate Grantee's performance hereunder. The State reserves the right to inspect the Work at all reasonable times and places during the term of this Grant, including any extension. If the Work fails to conform to the requirements of this Grant, the State may require Grantee promptly to bring the Work into conformity with Grant requirements, at Grantee's sole expense. If the Work cannot be brought into conformance by re-performance or other corrective measures, the State may require Grantee to take necessary action to ensure that future performance conforms to Grant requirements and exercise the remedies available under this Grant, at law or inequity in lieu of or in conjunction with such corrective measures.

### **C. Monitoring**

Grantee shall permit the State, the federal government, and other governmental agencies having jurisdiction, in their sole discretion, to monitor all activities conducted by Grantee pursuant to the terms of this Grant using any reasonable procedure, including, but not limited to: internal evaluation procedures, examination of program data, special analyses, on-site checking, formal audit examinations, or any other procedures. All monitoring controlled by the State shall be performed in a manner that shall not unduly interfere with Grantee's performance hereunder.

### **D. Final Audit Report**

If an audit is performed on Grantee's records for any fiscal year covering a portion of the term of this Grant, Grantee shall submit a copy of the final audit report to the State or its principal representative at the address specified herein.

## **10. CONFIDENTIAL INFORMATION-STATE RECORDS**

Grantee shall comply with the provisions on this §10 if it becomes privy to confidential information in connection with its performance hereunder. Confidential information, includes, but is not necessarily limited to, state records, personnel records, and information concerning individuals. The State shall notify the Grantee in writing and notate any State records and information that are classified by the State as being "Confidential" and given to the Grantee in connection with its performance hereunder. The provisions of this Section 10 shall only apply to such notated records and information.

### **A. Confidentiality**

Grantee shall keep all State records and information confidential at all times and to comply with all laws and regulations concerning confidentiality of information. Any request or demand by a third party for State records and information in the possession of Grantee shall be immediately forwarded to the State's principal representative.

### **B. Notification**

Grantee shall notify its agent, employees, Sub-grantees, and assigns who may come into contact with State records and confidential information that each is subject to the confidentiality requirements set forth herein, and shall provide each with a written explanation of such requirements before they are permitted to access such records and information.

### **C. Use, Security, and Retention**

Confidential information of any kind shall not be distributed or sold to any third party or used by Grantee or its agents in any way, except as authorized by this Grant or approved in writing by the State. Grantee shall provide and maintain a secure environment that ensures confidentiality of all State records and other confidential information wherever located. Confidential information shall not be retained in any files or otherwise by Grantee or its agents, except as permitted in this Grant or approved in writing by the State.

### **D. Disclosure-Liability**

Disclosure of State records or other confidential information by Grantee for any reason may be cause for legal action by third parties against Grantee, the State or their respective agents. Grantee shall indemnify, save, and hold harmless the State, its employees and agents, against any and all claims, damages, liability and court awards including costs, expenses, and attorney fees and related costs, incurred as a result of any act or omission by Grantee, or its employees, agents, Sub-grantees, or assignees pursuant to this §10.

## **11. CONFLICTS OF INTEREST**

Grantee shall not engage in any business or personal activities or practices or maintain any relationships which conflict in any way with the full performance of Grantee's obligations hereunder. Grantee acknowledges that with respect to this Grant, even the appearance of a conflict of interest is harmful to the State's interests. Absent the State's prior written approval, Grantee shall refrain from any practices, activities or relationships that reasonably appear to be in conflict with the full performance of Grantee's obligations to the State hereunder. If a conflict or appearance exists, or if Grantee is uncertain whether a conflict or the appearance of a conflict of interest exists, Grantee shall submit to the State a disclosure statement setting forth the relevant details for the State's consideration. Failure to promptly submit a disclosure statement or to follow the State's direction in regard to the apparent conflict constitutes a breach of this Grant.

## **12. REPRESENTATIONS AND WARRANTIES**

Grantee makes the following specific representations and warranties, each of which was relied on by the State in entering into this Grant.

### **A. Standard and Manner of Performance**

Grantee shall perform its obligations hereunder in accordance with the highest standards of care, skill and diligence in the industry, trades or profession and in the sequence and manner set forth in this Grant.

### **B. Legal Authority – Grantee and Grantees Signatory**

Grantee warrants that it possesses the legal authority to enter into this Grant and that it has taken all actions required by its procedures, by-laws, and/or applicable laws to exercise that authority, and to lawfully

authorize its undersigned signatory to execute this Grant, or any part thereof, and to bind Grantee to its terms. If requested by the State, Grantee shall provide the State with proof of Grantee's authority to enter into this Grant within 15 days of receiving such request.

**C. Licenses, Permits, Etc.**

Grantee represents and warrants that as of the Effective Date it has, and that at all times during the term hereof it shall have, at its sole expense, all licenses, certifications, approvals, insurance, permits, and other authorization required by law to perform its obligations hereunder. Grantee warrants that it shall maintain all necessary licenses, certifications, approvals, insurance, permits, and other authorizations required to properly perform this Grant, without reimbursement by the State or other adjustment in Grant Funds. Additionally, all employees and agents of Grantee performing Services under this Grant shall hold all required licenses or certifications, if any, to perform their responsibilities. Grantee, if a foreign corporation or other foreign entity transacting business in the State of Colorado, further warrants that it currently has obtained and shall maintain any applicable certificate of authority to transact business in the State of Colorado and has designated a registered agent in Colorado to accept service of process. Any revocation, withdrawal or non-renewal of licenses, certifications, approvals, insurance, permits or any such similar requirements necessary for Grantee to properly perform the terms of this Grant shall be deemed to be a material breach by Grantee and constitute grounds for termination of this Grant.

**13. INSURANCE**

Grantee and its Sub-grantees shall obtain and maintain insurance as specified in this section at all times during the term of this Grant: All policies evidencing the insurance coverage required hereunder shall be issued by insurance companies satisfactory to Grantee and the State.

**A. Grantee**

**i. Public Entities**

If Grantee is a "public entity" within the meaning of the Colorado Governmental Immunity Act, CRS §24-10-101, et seq., as amended (the "GIA"), then Grantee shall maintain at all times during the term of this Grant such liability insurance, by commercial policy or self-insurance, as is necessary to meet its liabilities under the GIA. Grantee shall show proof of such insurance satisfactory to the State, if requested by the State. Grantee shall require each Grant with Sub-grantees that are public entities, providing Goods or Services hereunder, to include the insurance requirements necessary to meet Sub-grantee's liabilities under the GIA.

**ii. Non-Public Entities**

If Grantee is not a "public entity" within the meaning of the GIA, Grantee shall obtain and maintain during the term of this Grant insurance coverage and policies meeting the same requirements set forth in §13(B) with respect to sub-Grantees that are not "public entities".

**B. Sub-Grantees**

Grantee shall require each Grant with Sub-grantees, other than those that are public entities, providing Goods or Services in connection with this Grant, to include insurance requirements substantially similar to the following:

**i. Worker's Compensation**

Worker's Compensation Insurance as required by State statute, and Employer's Liability Insurance covering all of Grantee and Sub-grantee employees acting within the course and scope of their employment.

**ii. General Liability**

Commercial General Liability Insurance written on ISO occurrence form CG 00 01 10/93 or equivalent, covering premises operations, fire damage, independent contractors, products and completed operations, blanket Grantual liability, personal injury, and advertising liability with minimum limits as follows: (a) \$1,000,000 each occurrence; (b) \$1,000,000 general aggregate; (c) \$1,000,000 products and completed operations aggregate; and (d) \$50,000 any one fire. If any aggregate limit is reduced below \$1,000,000 because of claims made or paid, Sub-grantee shall immediately obtain additional insurance to restore the full aggregate limit and furnish to Grantee a certificate or other document satisfactory to Grantee showing compliance with this provision.

**iii. Automobile Liability**

Automobile Liability Insurance covering any auto (including owned, hired and non-owned autos) with a minimum limit of \$1,000,000 each accident combined single limit.

**iv. Additional Insured**

Grantee and the State shall be named as additional insured on the Commercial General Liability and Automobile Liability Insurance policies (leases and construction Grants require additional insured coverage for completed operations on endorsements CG 2010 11/85, CG 2037, or equivalent).

**v. Primacy of Coverage**

Coverage required of Grantee and Sub-grantees shall be primary over any insurance or self-insurance program carried by Grantee or the State.

**vi. Cancellation**

The above insurance policies shall include provisions preventing cancellation or non-renewal without at least 45 days prior notice to the Grantee and Grantee shall forward such notice to the State in accordance with §16 (Notices and Representatives) within seven days of Grantee's receipt of such notice.

**vii. Subrogation Waiver**

All insurance policies in any way related to this Grant and secured and maintained by Grantee or its Sub-grantees as required herein shall include clauses stating that each carrier shall waive all rights of recovery, under subrogation or otherwise, against Grantee or the State, its agencies, institutions, organizations, officers, agents, employees, and volunteers.

**C. Certificates**

Grantee and all Sub-grantees shall provide certificates showing insurance coverage required hereunder to the State within seven business days of the Effective Date of this Grant. No later than 15 days prior to the expiration date of any such coverage, Grantee and each Sub-grantee shall deliver to the State or Grantee certificates of insurance evidencing renewals thereof. In addition, upon request by the State at any other time during the term of this Grant or any sub-grant, Grantee and each Sub-grantee shall, within 10 days of such request, supply to the State evidence satisfactory to the State of compliance with the provisions of this §13.

**14. BREACH**

**A. Defined**

In addition to any breaches specified in other sections of this Grant, the failure of either Party to perform any of its material obligations hereunder in whole or in part or in a timely or satisfactory manner, constitutes a breach. The institution of proceedings under any bankruptcy, insolvency, reorganization or similar law, by or against Grantee, or the appointment of a receiver or similar officer for Grantee or any of its property, which is not vacated or fully stayed within 20 days after the institution or occurrence thereof, shall also constitute a breach.

**B. Notice and Cure Period**

In the event of a breach, notice of such shall be given in writing by the aggrieved Party to the other Party in the manner provided in §16. If such breach is not cured within 30 days of receipt of written notice, or if a cure cannot be completed within 30 days, or if cure of the breach has not begun within 30 days and pursued with due diligence, the State may exercise any of the remedies set forth in §15. Notwithstanding anything to the contrary herein, the State, in its sole discretion, need not provide advance notice or a cure period and may immediately terminate this Grant in whole or in part if reasonably necessary to preserve public safety or to prevent immediate public crisis.

**15. REMEDIES**

If Grantee is in breach under any provision of this Grant, the State shall have all of the remedies listed in this §15 in addition to all other remedies set forth in other sections of this Grant following the notice and cure period set forth in §14(B). The State may exercise any or all of the remedies available to it, in its sole discretion, concurrently or consecutively.

**A. Termination for Cause and/or Breach**

If Grantee fails to perform any of its obligations hereunder with such diligence as is required to ensure its completion in accordance with the provisions of this Grant and in a timely manner, the State may notify

Grantee of such non-performance in accordance with the provisions herein. If Grantee thereafter fails to promptly cure such non-performance within the cure period, the State, at its option, may terminate this entire Grant or such part of this Grant as to which there has been delay or a failure to properly perform. Exercise by the State of this right shall not be deemed a breach of its obligations hereunder. Grantee shall continue performance of this Grant to the extent not terminated, if any.

**i. Obligations and Rights**

To the extent specified in any termination notice, Grantee shall not incur further obligations or render further performance hereunder past the effective date of such notice, and shall terminate outstanding orders and sub-Grants with third parties. However, Grantee shall complete and deliver to the State all Work, Services and Goods not cancelled by the termination notice and may incur obligations as are necessary to do so within this Grant's terms. At the sole discretion of the State, Grantee shall assign to the State all of Grantee's right, title, and interest under such terminated orders or sub-Grants. Upon termination, Grantee shall take timely, reasonable and necessary action to protect and preserve property in the possession of Grantee in which the State has an interest. All materials owned by the State in the possession of Grantee shall be immediately returned to the State. All Work Product, at the option of the State, shall be delivered by Grantee to the State and shall become the State's property.

**ii. Payments**

The State shall reimburse Grantee only for accepted performance up to the date of termination. If, after termination by the State, it is determined that Grantee was not in breach or that Grantee's action or inaction was excusable, such termination shall be treated as a termination in the public interest and the rights and obligations of the Parties shall be the same as if this Grant had been terminated in the public interest, as described herein.

**iii. Damages and Withholding**

Notwithstanding any other remedial action by the State, Grantee also shall remain liable to the State for any damages sustained by the State by virtue of any breach under this Grant by Grantee and the State may withhold any payment to Grantee for the purpose of mitigating the State's damages, until such time as the exact amount of damages due to the State from Grantee is determined. The State may withhold any amount that may be due to Grantee as the State deems necessary to protect the State, including loss as a result of outstanding liens or claims of former lien holders, or to reimburse the State for the excess costs incurred in procuring similar goods or services. Grantee shall be liable for excess costs incurred by the State in procuring from third parties replacement Work, Services or substitute Goods as cover.

**B. Early Termination in the Public Interest**

The State is entering into this Grant for the purpose of carrying out the public policy of the State of Colorado, as determined by its Governor, General Assembly, and/or Courts. If this Grant ceases to further the public policy of the State, the State, in its sole discretion, may terminate this Grant in whole or in part. Exercise by the State of this right shall not constitute a breach of the State's obligations hereunder. This subsection shall not apply to a termination of this Grant by the State for cause or breach by Grantee, which shall be governed by §15(A) or as otherwise specifically provided for herein.

**i. Method and Content**

The State shall notify Grantee of such termination in accordance with §16. The notice shall specify the effective date of the termination and whether it affects all or a portion of this Grant.

**ii. Obligations and Rights**

Upon receipt of a termination notice, Grantee shall be subject to and comply with the same obligations and rights set forth in §15(A)(i).

**iii. Payments**

If this Grant is terminated by the State pursuant to this §15(B), Grantee shall be paid an amount which bears the same ratio to the total reimbursement under this Grant as the Services satisfactorily performed bear to the total Services covered by this Grant, less payments previously made. Additionally, if this Grant is less than 60% completed, the State may reimburse Grantee for a portion of actual out-of-pocket expenses (not otherwise reimbursed under this Grant) incurred by Grantee which are directly attributable to the uncompleted portion of Grantee's obligations hereunder;

provided that the sum of any and all reimbursement shall not exceed the maximum amount payable to Grantee hereunder.

### **C. Remedies Not Involving Termination**

The State, its sole discretion, may exercise one or more of the following remedies in addition to other remedies available to it:

#### **i. Suspend Performance**

Suspend Grantee's performance with respect to all or any portion of this Grant pending necessary corrective action as specified by the State without entitling Grantee to an adjustment in price/cost or performance schedule. Grantee shall promptly cease performance and incurring costs in accordance with the State's directive and the State shall not be liable for costs incurred by Grantee after the suspension of performance under this provision.

#### **ii. Withhold Payment**

Withhold payment to Grantee until corrections in Grantee's performance are satisfactorily made and completed.

#### **iii. Deny Payment**

Deny payment for those obligations not performed, that due to Grantee's actions or inactions, cannot be performed or, if performed, would be of no value to the State; provided, that any denial of payment shall be reasonably related to the value to the State of the obligations not performed.

#### **iv. Removal**

Demand removal of any of Grantee's employees, agents, or Sub-grantees whom the State deems incompetent, careless, insubordinate, unsuitable, or otherwise unacceptable, or whose continued relation to this Grant is deemed to be contrary to the public interest or not in the State's best interest.

#### **v. Intellectual Property**

If Grantee infringes on a patent, copyright, trademark, trade secret or other intellectual property right while performing its obligations under this Grant, Grantee shall, at the State's option **(a)** obtain for the State or Grantee the right to use such products and services; **(b)** replace any Goods, Services, or other product involved with non-infringing products or modify them so that they become non-infringing; or, **(c)** if neither of the foregoing alternatives are reasonably available, remove any infringing Goods, Services, or products and refund the price paid therefore to the State.

### **16. NOTICES and REPRESENTATIVES**

Each individual identified below is the principal representative of the designating Party. All notices required to be given hereunder shall be hand delivered with receipt required or sent by certified or registered mail to such Party's principal representative at the address set forth below. In addition to, but not in lieu of a hard-copy notice, notice also may be sent by e-mail to the e-mail addresses, if any, set forth below. Either Party may from time to time designate by written notice substitute addresses or persons to whom such notices shall be sent. Unless otherwise provided herein, all notices shall be effective upon receipt.

#### **A. State:**

Anna Mauss, Project Manager
Colorado Water Conservation Board
1313 Sherman Street, Room 721
Denver, CO 80203
Anna.mauss@state.co.us

#### **B. Grantee:**

Carol Dunn, Secretary to the Board
Huerfano County Water Conservancy District
P.O. Box 442
La Veta, CO 81055
sandy@white-jankowaski.com

### **17. RIGHTS IN DATA, DOCUMENTS, AND COMPUTER SOFTWARE**

Any software, research, reports, studies, data, photographs, negatives or other documents, drawings, models, materials, or Work Product of any type, including drafts, prepared by Grantee in the performance of its obligations under this Grant shall be the nonexclusive property of the State and, all Work Product shall be delivered to the State by Grantee upon completion or termination hereof. The State's nonexclusive rights in such Work Product shall include, but not be limited to, the right to copy, publish, display, transfer, and prepare derivative works.

## **18. GOVERNMENTAL IMMUNITY**

Notwithstanding any other provision to the contrary, nothing herein shall constitute a waiver, express or implied, of any of the immunities, rights, benefits, protection, or other provisions of the Colorado Governmental Immunity Act, CRS §24-10-101, et seq., as amended. Liability for claims for injuries to persons or property arising from the negligence of the State of Colorado, its departments, institutions, agencies, boards, officials, and employees is controlled and limited by the provisions of the Governmental Immunity Act and the risk management statutes, CRS §24-30-1501, et seq., as amended.

## **19. STATEWIDE GRANT MANAGEMENT SYSTEM**

If the maximum amount payable to Grantee under this Grant is \$100,000 or greater, either on the Effective Date or at anytime thereafter, this §19 applies.

Grantee agrees to be governed, and to abide, by the provisions of CRS §24-102-205, §24-102-206, §24-103-601, §24-103.5-101 and §24-105-102 concerning the monitoring of vendor performance on state Grants and inclusion of Grant performance information in a statewide Grant management system.

Grantee's performance shall be subject to Evaluation and Review in accordance with the terms and conditions of this Grant, State law, including CRS §24-103.5-101, and State Fiscal Rules, Policies and Guidance. Evaluation and Review of Grantee's performance shall be part of the normal Grant administration process and Grantee's performance will be systematically recorded in the statewide Grant Management System. Areas of Evaluation and Review shall include, but shall not be limited to quality, cost and timeliness. Collection of information relevant to the performance of Grantee's obligations under this Grant shall be determined by the specific requirements of such obligations and shall include factors tailored to match the requirements of Grantee's obligations. Such performance information shall be entered into the statewide Grant Management System at intervals established herein and a final Evaluation, Review and Rating shall be rendered within 30 days of the end of the Grant term. Grantee shall be notified following each performance Evaluation and Review, and shall address or correct any identified problem in a timely manner and maintain work progress.

Should the final performance Evaluation and Review determine that Grantee demonstrated a gross failure to meet the performance measures established hereunder, the Executive Director of the Colorado Department of Personnel and Administration (Executive Director), upon request by the CWCB, and showing of good cause, may debar Grantee and prohibit Grantee from bidding on future Grants. Grantee may contest the final Evaluation, Review and Rating by: (a) filing rebuttal statements, which may result in either removal or correction of the evaluation (CRS §24-105-102(6)), or (b) under CRS §24-105-102(6), exercising the debarment protest and appeal rights provided in CRS §§24-109-106, 107, 201 or 202, which may result in the reversal of the debarment and reinstatement of Grantee, by the Executive Director, upon showing of good cause.

## **20. GENERAL PROVISIONS**

### **A. Assignment and SubGrants**

Unless otherwise specified in Exhibit A, Statement of Work, Grantee's rights and obligations hereunder are personal and may not be transferred, assigned or subGranted without the prior, written consent of the State. Any attempt at assignment, transfer, subGranting without such consent shall be void. All assignments, subGrants, or Sub-grantees approved by Grantee or the State are subject to all of the provisions hereof. Grantee shall be solely responsible for all aspects of subGranting arrangements and performance.

### **B. Binding Effect**

Except as otherwise provided in §20(A), all provisions herein contained, including the benefits and burdens, shall extend to and be binding upon the Parties' respective heirs, legal representatives, successors, and assigns.

### **C. Captions**

The captions and headings in this Grant are for convenience of reference only, and shall not be used to interpret, define, or limit its provisions.

**D. Counterparts**

This Grant may be executed in multiple identical original counterparts, all of which shall constitute one agreement.

**E. Entire Understanding**

This Grant represents the complete integration of all understandings between the Parties and all prior representations and understandings, oral or written, are merged herein. Prior or contemporaneous additions, deletions, or other changes hereto shall not have any force or affect whatsoever, unless embodied herein.

**F. Indemnification-General**

Grantee shall indemnify, save, and hold harmless the State, its employees and agents, against any and all claims, damages, liability and court awards including costs, expenses, and attorney fees and related costs, incurred as a result of any act or omission by Grantee, or its employees, agents, Sub-grantees, or assignees pursuant to the terms of this Grant; however, the provisions hereof shall not be construed or interpreted as a waiver, express or implied, of any of the immunities, rights, benefits, protection, or other provisions, of the Colorado Governmental Immunity Act, CRS §24-10-101 et seq., or the Federal Tort Claims Act, 28 U.S.C. 2671 et seq., as applicable, as now or hereafter amended.

**G. Jurisdiction and Venue**

All suits, actions, or proceedings related to this Grant shall be held in the State of Colorado and exclusive venue shall be in the City and County of Denver.

**H. Modification**

**i. By the Parties**

Except as specifically provided in this Grant, modifications of this Grant shall not be effective unless agreed to in writing by both parties in an amendment to this Grant, properly executed and approved in accordance with applicable Colorado State law, State Fiscal Rules, and Office of the State Controller Policies, including, but not limited to, the policy entitled MODIFICATIONS OF GRANTS - TOOLS AND FORMS.

**ii. By Operation of Law**

This Grant is subject to such modifications as may be required by changes in Federal or Colorado State law, or their implementing regulations. Any such required modification automatically shall be incorporated into and be part of this Grant on the effective date of such change, as if fully set forth herein.

**I. Order of Precedence**

The provisions of this Grant shall govern the relationship of the State and Grantee. In the event of conflicts or inconsistencies between this Grant and its exhibits and attachments including, but not limited to, those provided by Grantee, such conflicts or inconsistencies shall be resolved by reference to the documents in the following order of priority:

- i. Colorado Special Provisions,**
- ii. The provisions of the main body of this Grant,**
- iii. Exhibit A and B.**

**J. Severability**

Provided this Grant can be executed and performance of the obligations of the Parties accomplished within its intent, the provisions hereof are severable and any provision that is declared invalid or becomes inoperable for any reason shall not affect the validity of any other provision hereof.

**K. Survival of Certain Grant Terms**

Notwithstanding anything herein to the contrary, provisions of this Grant requiring continued performance, compliance, or effect after termination hereof, shall survive such termination and shall be enforceable by the State if Grantee fails to perform or comply as required.

**L. Taxes**

The State is exempt from all federal excise taxes under IRC Chapter 32 (No. 84-730123K) and from all State and local government sales and use taxes under CRS §§39-26-101 and 201 et seq. Such exemptions apply when materials are purchased or services rendered to benefit the State; provided however, that certain political subdivisions (e.g., City of Denver) may require payment of sales or use taxes even though the product or service is provided to the State. Grantee shall be solely liable for paying such taxes as the State is prohibited from paying for or reimbursing Grantee for them.

**M. Third Party Beneficiaries**

Enforcement of this Grant and all rights and obligations hereunder are reserved solely to the Parties, and not to any third party. Any services or benefits which third parties receive as a result of this Grant are incidental to the Grant, and do not create any rights for such third parties.

**N. Waiver**

Waiver of any breach of a term, provision, or requirement of this Grant, or any right or remedy hereunder, whether explicitly or by lack of enforcement, shall not be construed or deemed as a waiver of any subsequent breach of such term, provision or requirement, or of any other term, provision, or requirement.

**O. CORA Disclosure**

To the extent not prohibited by federal law, this Grant and the performance measures and standards under CRS §24-103.5-101, if any, are subject to public release through the Colorado Open Records Act, CRS §24-72-101, et seq.

**THE REST OF THIS PAGE INTENTIONALLY LEFT BLANK**

## **21. COLORADO SPECIAL PROVISIONS**

The Special Provisions apply to all Grants except where noted in italics.

### **A. 1. CONTROLLER'S APPROVAL. CRS §24-30-202 (1).**

This Grant shall not be deemed valid until it has been approved by the Colorado State Controller or designee.

### **B. 2. FUND AVAILABILITY. CRS §24-30-202(5.5).**

Financial obligations of the State payable after the current fiscal year are contingent upon funds for that purpose being appropriated, budgeted, and otherwise made available.

### **C. 3. GOVERNMENTAL IMMUNITY.**

No term or condition of this Grant shall be construed or interpreted as a waiver, express or implied, of any of the immunities, rights, benefits, protections, or other provisions, of the Colorado Governmental Immunity Act, CRS §24-10-101 et seq., or the Federal Tort Claims Act, 28 U.S.C. §§1346(b) and 2671 et seq., as applicable now or hereafter amended.

### **D. 4. INDEPENDENT CONTRACTOR**

Grantee shall perform its duties hereunder as an independent contractor and not as an employee. Neither Grantee nor any agent or employee of Grantee shall be deemed to be an agent or employee of the State. Grantee and its employees and agents are not entitled to unemployment insurance or workers compensation benefits through the State and the State shall not pay for or otherwise provide such coverage for Grantee or any of its agents or employees. Unemployment insurance benefits shall be available to Grantee and its employees and agents only if such coverage is made available by Grantee or a third party. Grantee shall pay when due all applicable employment taxes and income taxes and local head taxes incurred pursuant to this Grant. Grantee shall not have authorization, express or implied, to bind the State to any Grant, liability or understanding, except as expressly set forth herein. Grantee shall (a) provide and keep in force workers' compensation and unemployment compensation insurance in the amounts required by law, (b) provide proof thereof when requested by the State, and (c) be solely responsible for its acts and those of its employees and agents.

### **E. 5. COMPLIANCE WITH LAW.**

Grantee shall strictly comply with all applicable federal and State laws, rules, and regulations in effect or hereafter established, including, without limitation, laws applicable to discrimination and unfair employment practices.

### **F. 6. CHOICE OF LAW.**

Colorado law, and rules and regulations issued pursuant thereto, shall be applied in the interpretation, execution, and enforcement of this grant. Any provision included or incorporated herein by reference which conflicts with said laws, rules, and regulations shall be null and void. Any provision incorporated herein by reference which purports to negate this or any other Special Provision in whole or in part shall not be valid or enforceable or available in any action at law, whether by way of complaint, defense, or otherwise. Any provision rendered null and void by the operation of this provision shall not invalidate the remainder of this Grant, to the extent capable of execution.

### **G. 7. BINDING ARBITRATION PROHIBITED.**

The State of Colorado does not agree to binding arbitration by any extra-judicial body or person. Any provision to the contrary in this contract or incorporated herein by reference shall be null and void.

### **H. 8. SOFTWARE PIRACY PROHIBITION. Governor's Executive Order D 002 00.**

State or other public funds payable under this Grant shall not be used for the acquisition, operation, or maintenance of computer software in violation of federal copyright laws or applicable licensing restrictions. Grantee hereby certifies and warrants that, during the term of this Grant and any extensions, Grantee has and shall maintain in place appropriate systems and controls to prevent such improper use of public funds. If the State determines that Grantee is in violation of this provision, the State may exercise any remedy available at law or in equity or under this Grant, including, without limitation, immediate termination of this Grant and any remedy consistent with federal copyright laws or applicable licensing restrictions.

### **I. 9. EMPLOYEE FINANCIAL INTEREST. CRS §§24-18-201 and 24-50-507.**

The signatories aver that to their knowledge, no employee of the State has any personal or beneficial interest whatsoever in the service or property described in this Grant. Grantee has no interest and shall not acquire any interest, direct or indirect, that would conflict in any manner or degree with the performance of Grantee's services and Grantee shall not employ any person having such known interests.

**J. 10. VENDOR OFFSET. CRS §§24-30-202 (1) and 24-30-202.4.**

[*Not Applicable to intergovernmental agreements*] Subject to CRS §24-30-202.4 (3.5), the State Controller may withhold payment under the State's vendor offset intercept system for debts owed to State agencies for: (a) unpaid child support debts or child support arrearages; (b) unpaid balances of tax, accrued interest, or other charges specified in CRS §39-21-101, et seq.; (c) unpaid loans due to the Student Loan Division of the Department of Higher Education; (d) amounts required to be paid to the Unemployment Compensation Fund; and (e) other unpaid debts owing to the State as a result of final agency determination or judicial action.

**K. 11. PUBLIC GRANTS FOR SERVICES. CRS §8-17.5-101.**

[Not Applicable to Agreements relating to the offer, issuance, or sale of securities, investment advisory services or fund management services, sponsored projects, intergovernmental Agreements, or information technology services or products and services] Grantee certifies, warrants, and agrees that it does not knowingly employ or Grant with an illegal alien who shall perform work under this Grant and shall confirm the employment eligibility of all employees who are newly hired for employment in the United States to perform work under this Grant, through participation in the E-Verify Program or the State program established pursuant to CRS §8-17.5-102(5)(c), Grantee shall not knowingly employ or Grant with an illegal alien to perform work under this Grant or enter into a Grant with a Sub-grantee that fails to certify to Grantee that the Sub-grantee shall not knowingly employ or Grant with an illegal alien to perform work under this Grant. Grantee (a) shall not use E-Verify Program or State program procedures to undertake pre-employment screening of job applicants while this Grant is being performed, (b) shall notify the Sub-grantee and the Granting State agency within three days if Grantee has actual knowledge that a Sub-grantee is employing or Granting with an illegal alien for work under this Grant, (c) shall terminate the subGrant if a Sub-grantee does not stop employing or Granting with the illegal alien within three days of receiving the notice, and (d) shall comply with reasonable requests made in the course of an investigation, undertaken pursuant to CRS §8-17.5-102(5), by the Colorado Department of Labor and Employment. If Grantee participates in the State program, Grantee shall deliver to the Granting State agency, Institution of Higher Education or political subdivision, a written, notarized affirmation, affirming that Grantee has examined the legal work status of such employee, and shall comply with all of the other requirements of the State program. If Grantee fails to comply with any requirement of this provision or CRS §8-17.5-101 et seq., the Granting State agency, institution of higher education or political subdivision may terminate this Grant for breach and, if so terminated, Grantee shall be liable for damages.

**L. 12. PUBLIC GRANTS WITH NATURAL PERSONS. CRS §24-76.5-101.**

Grantee, if a natural person eighteen (18) years of age or older, hereby swears and affirms under penalty of perjury that he or she (a) is a citizen or otherwise lawfully present in the United States pursuant to federal law, (b) shall comply with the provisions of CRS §24-76.5-101 et seq., and (c) has produced one form of identification required by CRS §24-76.5-103 prior to the effective date of this Grant.

SPs Effective 1/1/09

**THE REST OF THIS PAGE INTENTIONALLY LEFT BLANK**




22. SIGNATURE PAGE

Grant Contract Number C150551

Grant CMS Number 69092


THE PARTIES HERETO HAVE EXECUTED THIS GRANT

\* Persons signing for Grantee hereby swear and affirm that they are authorized to act on Grantee's behalf and acknowledge that the State is relying on their representations to that effect.

<p><b>GRANTEE</b> <b>Huerfano County Water Conservancy District</b> Name: <u>Michael White</u> Title: <u>President</u>  _____ *Signature Date: <u>5/22/2014</u></p>	<p><b>STATE OF COLORADO</b> <b>John W. Hickenlooper GOVERNOR</b> Department of Natural Resources Mike King, Executive Director  BY: _____ By: Rebecca Mitchell, Section Chief, Water Supply Planning Section, CWCB Signatory avers to the State Controller or delegate that Grantee has not begun performance or that a Statutory Violation waiver has been requested under Fiscal Rules DATE: <u>5/23/14</u></p>
<p>2<sup>nd</sup> Grantee Signature if Needed By: <u>Scott King</u> Title: <u>Finance Chair</u>  _____ *Signature Date: <u>5/22/2014</u></p>	<p><b>LEGAL REVIEW</b> John W. Suthers, Attorney General By: <u>NA</u> Signature – Assistant Attorney General Date: _____</p>

ALL GRANTS REQUIRE APPROVAL BY THE STATE CONTROLLER

CRS §24-30-202 requires the State Controller to approve all State Grants. This Grant is not valid until signed and dated below by the State Controller or delegate. Grantee is not authorized to begin performance until such time. If Grantee begins performing prior thereto, the State of Colorado is not obligated to pay Grantee for such performance or for any goods and/or services provided hereunder.

<p><b>A. STATE CONTROLLER</b> Robert Jaros, CPA, MBA, JD By:  _____ Susan Borup, Controller, Department of Natural Resources Date: <u>6/12/14</u></p>
--

**Exhibit A**  
**Statement of Work**

**WATER ACTIVITY NAME -**      **Red Wing Augmentation Facility  
Huerfano Regional Augmentation Plan**

**GRANT RECIPIENT –**            **Huerfano County Water Conservancy District (HCWCD)**

**FUNDING SOURCE -**            **WSRA**

**INTRODUCTION AND BACKGROUND**

Provide a brief description of the project. (Please limit to **no more than 200 words**; this will be used to inform reviewers and the public about your proposal)

An integral element of the Huerfano River Regional Augmentation Plan (which will supply replacement water to out-of-priority water users in the Huerfano River Basin), the Red Wing Augmentation Facility (RWAf) provides upstream storage and release of historic consumptive use water from Huerfano River Priority #7. A 6/7ths interest in that water right, currently diverting through the William Craig Ditch, is being acquired by the HCWCD and is anticipated to yield approximately 150 annual acre feet of historical consumptive use. Located beside the upper Huerfano River, RWAf consists of (1) A diversion structure co-located with the existing Wilson Ditch headgate, (2) a waste-way shortly below the headgate, (3) a splitter box dividing the water diverted between HCWCD and the Wilson Ditch, (4) a pipeline from the splitter box to the Red Wing Augmentation Facility (Pond), (5) the lined pond itself, ~25 a.f. capacity, (6) outlet works from the pond into a second pipeline delivering releases back to (7) an augmentation station at the Huerfano River, together with (8) appropriate measuring devices and telemetry. Water will be diverted from the river pursuant to an appropriate right of exchange of the historical consumptive use water from Priority #7 under the William Craig Ditch.

**OBJECTIVES**

List the objectives of the project

The project objectives are: (1) to divert the Priority #7 wholly consumable water by operation of the exchange, (2) store that water in the lined Red Wing Augmentation Facility, and (3) release the water from storage back to the river, together with other augmentation releases, in those amounts necessary to augment out-of-priority diversions by HCWCD's augmentation certificate holders within the HCWCD boundaries of the Huerfano River Basin of Huerfano County.

## **TASKS**

Provide a detailed description of each task using the following format

### **TASK 1 – Site Survey and Preliminary Design**

#### Description of Task

A site survey will be performed by a licensed Surveyor to establish elevations of all pertinent locations. After the survey is reviewed, a preliminary design will be completed. The preliminary design will include the location and basic construction design of the RWAF.

#### Method/Procedure

The site survey will be utilized to determine the optimal location for the Pond and preliminary design locations for key components of the RWAF. Key components include the diversion structure at the Huerfano River, the location and routing of the inflow pipeline from the diversion structure to the Pond, the actual Pond location and size, and the outflow structure and pipeline for releases from the Pond to the Huerfano River. Appropriate measurement structures will also be included in this design. This task will result in the ability for diversions, inflows to the Pond, and outflows back to the river to all be by gravity flow, eliminating the need to provide pumping equipment. The site survey will also provide information to assist with the cut and fill calculations at the Pond and the distance and depth of pipeline placement to help determine the costs of construction and preparation of bidding documents. The surveyor will also be utilized to stake the determined locations of the Pond and pipelines, and at the end of the project, to delineate the easements.

Preliminary Design may also include locations to perform test hole drilling and geologic investigation of the site. This will enable the determination of potential ground water issues and subsurface soil conditions.

#### Deliverable

The deliverables from Task 1 will be a Site Survey and a preliminary design for the RWAF.

### **TASK 2 – Test Hole Drilling and Geologic Investigations**

#### Description of Task

Test holes will be drilled, piezometers will be installed, and test pits will be constructed to determine the nature of the subsurface materials and presence or absence of ground water. Piezometers will be installed to determine the depth to water and to monitor fluctuations of the water table, if it exists at the location. Test pits will also be dug with a backhoe or other equipment for additional geologic information and to obtain samples for sieve analysis.

#### Method/Procedure

A drilling contractor will be utilized to drill and install piezometers at desired locations. The test holes will also enable testing of the subsurface materials to determine the suitability of excavated material for construction of embankments and/or use as riprap for the Pond. A backhoe or excavator will be utilized to dig observation trenches.

#### Deliverable

Sieve analysis for onsite materials will be documented, and groundwater level mapping will be completed following completion of field activities in Task 2. Geologic information and hydrogeologic information will be utilized in developing the final design for the RWAF.

### **TASK 3 – Final Design – Project Specifications**

#### Method/Procedure

Results from Task 1 and Task 2 will be reviewed, and a Final Design will be prepared by the Engineer. Plans and Specifications for the entire project including pipelines will be completed and Bidding Documents will be prepared. The project will be advertised and a Prebid conference and Bid date will be scheduled. A contractor will be selected and scheduling finalized.

#### Deliverable

Bid documents and final design (plans and specifications) for the RWAF.

### **TASK 4 – Pond Excavation, Embankment and Outlet Structure Construction**

#### Description of Task

The successful contractor will meet with the Engineer and Owner to review all technical, easement, property, locations and safety issues. A schedule will be prepared and construction will commence.

#### Method/Procedure

Excavation and embankment construction will be accomplished simultaneously. The objective is that all excavated materials will be utilized in the embankment as much as possible in a balanced cut/fill approach. Design compaction of excavated and filled materials may be required. Any larger rock or cobbles (>6" diameter) will be stockpiled for later use as riprap on the slope of the embankment. When excavation and grading are finished, a designed fabric and geotextile liner will be installed by a qualified contractor on the bottom and side slopes of the embankment. A layer of crushed gravel/soil will be installed above and below the liner per specifications. Larger rocks (riprap) will be installed over the cover for stabilization of all slopes to control wind and water erosion. Any materials not utilized in the embankment will be spread in an acceptable manner as designated by the Engineer.

The Inlet and Outlet Structure construction will be coordinated with the embankment construction. The outlet will obviously be at the lowest point in the lined Pond and will contain piping and valves with a designed flow meter vault for maintenance and operation of valves. The Pond will also contain a staff gage for measuring water levels in the Pond. There will be a staged area capacity survey performed of the Pond that will be calibrated to the staff gage in order to determine the volume of water in storage at various levels of the Pond.

#### Deliverable

The deliverable from Task 4 will be an operational pond – capable of storing and releasing approximately 25 acre-feet of water at peak capacity, together with the staged area capacity survey.

## **TASK 5 – Diversion Structure at the Huerfano River and Inlet and Outlet Piping**

### Description of Task

The diversion structure at this site is currently utilized by the Wilson Ditch. The structure will be modified to enable diversion of either the Wilson Ditch decreed water, HCWCD augmentation water, or both. A pipeline will be installed from the diversion structure to the Pond. A separate pipeline will be installed to deliver releases from the Pond outlet structure to the Huerfano River.

### Method/Procedure

The diversion structure will be modified to enable diversion of either the Wilson Ditch decreed water and/or HCWCD augmentation water. Construction of devices and flumes at the Wilson Ditch will enable water to be channeled through a measuring flume to the Ditch, and HCWCD water will be channeled to a measuring flume or flow meter and then into the inlet piping for storage in the Pond. There is an existing gabion diversion dam across the river. This task will involve some mitigation and repair of the gabion dam, clearing out vegetation and some grading of the area. Permanent structures will be designed and constructed to facilitate the inflows and measurement of water at or near this location. Inlet piping from the diversion structure will be buried near the existing ditch. It will generally follow the ditch route to the end point of the existing ditch, but will be designed to follow the optimum grade to the Pond without impacting the flow of the existing ditch.

The outlet piping will be installed and connected to the outlet structure at the Pond and will carry releases to the Huerfano River. There will be a designed structure in the outlet piping containing a flow meter vault and control valves with a channel to direct the outflow to the Huerfano River.

### Deliverable

The deliverable from Task 5 will be operational inlets and outlets to the Pond – capable of measuring and recording diversions into the Pond and releases from the Pond to the Huerfano River.

## **TASK 6 – Final Cleanup and Restoration**

### Description of Task

A project of this magnitude utilizing heavy construction equipment will create disturbance to surface areas, roads and open spaces near the project site. Adequate effort will be required to mitigate these situations.

### Method/Procedure

The contractor will be required to remove any trash or debris on a daily or weekly basis. Any disturbance of surface areas on an ongoing basis will be graded, compacted, and watered on an as-needed basis to avoid wind erosion and dust issues. Final repair of roadways, disturbed surfaces and pipeline easements will be graded. Roadways may need to be graveled. Areas disturbed around the Pond and other areas will require planting of native grass.

### Deliverable

The deliverable from Task 6 will be a revegetated site with access roads and easements to be left in equal or better conditions than at the inception of construction.

## **REPORTING AND FINAL DELIVERABLE**

**Reporting:** The applicant shall provide the CWCB a progress report every 6 months, beginning from the date of the executed contract. The progress report shall describe the completion or partial completion of the tasks identified in the statement of work including a description of any major issues that have occurred and any corrective action taken to address these issues.

**Final Deliverable:** At completion of the project, the applicant shall provide the CWCB a final report that summarizes the project and documents how the project was completed. This report may contain photographs, summaries of meetings and engineering reports/designs.

**Reporting:** HCWCD shall provide the CWCB a progress report every 6 months, beginning from the date of the executed contract. The progress report shall describe the completion or partial completion of the tasks identified in the statement of work including a description of any major issues that have occurred and any corrective action taken to address these issues.

**Final Deliverable:** At completion of the project, HCWCD shall provide the CWCB a final report that summarizes the project and documents how the project was completed. This report may contain photographs, summaries of meetings and engineering reports/designs.

## BUDGET

<b>Red Wing Augmentation Facility Total Costs</b>			
Task	Labor	Direct Costs	Total Project Costs
1 - Site Survey and Preliminary Design	\$ 3,000	\$ 2,500	\$ 5,500
2 - Test Holes and Geologic Investigation	\$ 15,000	\$ 8,000	\$ 23,000
3 - Final Design	\$ 10,000	\$ 6,000	\$ 16,000
4 - Pond Construction	\$ 180,000	\$ 240,000	\$ 420,000
5 - Diversion Structure and Outlet Piping	\$ 25,000	\$ 75,000	\$ 100,000
6 - Site Cleanup and Restoration	\$ 10,000	\$ 5,500	\$ 15,500
Total Costs	\$ 243,000	\$ 337,000	\$ 580,000
<b>*WSRA Grant Funds</b>			<b>\$250,000.00</b>
<b>** Match</b>			<b>\$330,000.00</b>
Project Personnel Costs	Hourly	Hours	Totals
Principal Engineer	\$ 190	70	\$ 13,300
Senior Engineer	\$ 147	365	\$ 53,655
Project Engineer	\$ 132	40	\$ 5,280
Engineer/Hydrogeologist	\$ 122	50	\$ 6,100
Asst. Engineer/Graphics Designer	\$ 101	380	\$ 38,380
Clerical	\$ 52	80	\$ 4,160
			\$ 120,875

Below please find a project schedule including key milestones for each task and the completion dates or time period from the Notice to Proceed (NTP). This dating method allows flexibility in the event of potential delays from the procurement process.

## SCHEDULE

Tasks	Start Date		Finish Date
1	Upon NTP		NTP + 30 days
2	Upon completion of task 1		NTP + 45 days
3	NTP + 45 days		NTP + 90 days
4	NTP + 120 days		12/31/16
5	NTP + 120 days		12/31/16
6	NTP + 120 days		12/31/16
7	NTP + 120 days		12/31/16

NTP = Notice to Proceed

## BUDGET

<b>Red Wing Augmentation Facility Total Costs</b>			
Task	Labor	Direct Costs	Total Project Costs
1 - Site Survey and Preliminary Design	\$ 3,000	\$ 2,500	\$ 5,500
2 - Test Holes and Geologic Investigation	\$ 15,000	\$ 8,000	\$ 23,000
3 - Final Design	\$ 10,000	\$ 6,000	\$ 16,000
4 - Pond Construction	\$ 180,000	\$ 240,000	\$ 420,000
5 - Diversion Structure and Outlet Piping	\$ 25,000	\$ 75,000	\$ 100,000
6 - Site Cleanup and Restoration	\$ 10,000	\$ 5,500	\$ 15,500
Total Costs	\$ 243,000	\$ 337,000	\$ 580,000
<b>*WSRA Grant Funds</b>			<b>\$250,000.00</b>
<b>** Match</b>			<b>\$330,000.00</b>
Project Personnel Costs	Hourly	Hours	Totals
Principal Engineer	\$ 190	70	\$ 13,300
Senior Engineer	\$ 147	365	\$ 53,655
Project Engineer	\$ 132	40	\$ 5,280
Engineer/Hydrogeologist	\$ 122	50	\$ 6,100
Asst. Engineer/Graphics Designer	\$ 101	380	\$ 38,380
Clerical	\$ 52	80	\$ 4,160
			\$ 120,875

Below please find a project schedule including key milestones for each task and the completion dates or time period from the Notice to Proceed (NTP). This dating method allows flexibility in the event of potential delays from the procurement process.

## SCHEDULE

Tasks	Start Date		Finish Date
1	Upon NTP		NTP + 30 days
2	Upon completion of task 1		NTP + 45 days
3	NTP + 45 days		NTP + 90 days
4	NTP + 120 days		12/31/16
5	NTP + 120 days		12/31/16
6	NTP + 120 days		12/31/16
7	NTP + 120 days		12/31/16

NTP = Notice to Proceed

**Exhibit B  
Huerfano County Water Conservancy District  
Water Supply Reserve Account Grant  
Performance Monitoring Provisions**

**Statutory Requirements**

For each personal services contract with a value over \$100,000, the individual selected by the state agency or institution of higher education (IHE), pursuant to CRS§ 24-103.5-101(3), shall monitor the contractor's work under the contract and shall certify as to whether the contractor is complying with the terms of the contract pursuant to CRS§ 24-103.5-101(5).

- (a) Performance measures and standards developed specifically for the contract by the governmental body administering the contract. The performance measures and standards shall be negotiated by the governmental body and the vendor prior to execution of the contract and shall be incorporated into the contract. The measures and standards shall be used by the governmental body to evaluate the performance of the governmental body and the vendor under the contract.
- (b) An accountability section that requires the vendor to report regularly on achievement of the performance measures and standards specified in the contract and that allows the governmental body to withhold payment until successful completion of all or part of the contract and the achievement of established performance standards. The accountability section shall include a requirement that payment by the governmental body to the vendor shall be made without delay upon successful completion of all or any part of the contract in accordance with the payment schedule specified in the contract or as otherwise agreed upon by the parties.
- (c) Monitoring requirements that specify how the governmental body and the vendor will evaluate each others' performance, including progress reports, site visits, inspections, and reviews of performance data. The governmental body shall use one or more monitoring processes to ensure that the results, objectives, and obligations of the contract are met.
- (d) Methods and mechanisms to resolve any situation in which the governmental body's monitoring assessment determines noncompliance, including termination of the contract.

**Performance Monitoring Standards**

Performance monitoring for this contract shall include the following:

- (a) Performance measures and standards: Grantee shall maintain receipts for all projects expenses and documentation of the minimum in-kind contributions per the budget in Exhibit A. Per WSRA Criteria and Guidelines, retainage of 10% of the grant funds shall be withheld until receipt of the final report and all other deliverables
  - Design & Construction Reporting: The applicant shall provide CWCB copies of: Permits, Design & Construction Documents; Construction Documentation (periodic construction progress reports, change orders, meeting notes, schedule summaries), and As-Build Drawings.
  - General Reporting: The applicant shall provide the CWCB a progress report every 6 months, beginning from the date of the executed contract until the construction begins. The progress report shall describe the completion or partial completion of the statement of work leading up to the advertisement for bid and including a description of any major issues that have occurred and any corrective action taken to address these issues.
  - Final Deliverable: At completion of the project, the applicant shall provide the CWCB a final report that summarizes the project and documents the project. This report may contain photographs, summaries of meetings and reports/studies. Grantee shall maintain receipts for all project expenses and documentation of the minimum in-kind contributions per the budget in Exhibit A. Per WSRA Criteria and Guidelines, retainage of the grant funds shall be withheld until receipt of the final report and all other deliverables.
- (b) Accountability: Per WSRA Criteria and Guidelines full documentation of project progress must be submitted with each invoice for reimbursement. Grantee must certify that all grant conditions have been complied with on each invoice. In addition, per WSRA Criteria and Guidelines progress reports must be submitted at least once every 6 months. A final project report must be submitted and approved before final project payment and release of retainage.

(c) Monitoring Requirements: Grantee is responsible for ongoing monitoring of project progress per Exhibit A and Paragraphs 9 & 19 of the contract. Progress shall be detailed in the required invoice documentation and progress reports as detailed above. Additional inspections or field consultations will be arranged as may be necessary.

(d) Noncompliance Resolution: Per paragraphs 9, 14, 15, and 19 of the contract: payment will be withheld until grantee is current on all grant conditions. Flagrant disregard for grant conditions will result in a stop work order and cancellation of the purchase order.

**Exhibit B  
Huerfano County Water Conservancy District  
Water Supply Reserve Account Grant  
Performance Monitoring Provisions**

**Statutory Requirements**

For each personal services contract with a value over \$100,000, the individual selected by the state agency or institution of higher education (IHE), pursuant to CRS§ 24-103.5-101(3), shall monitor the contractor's work under the contract and shall certify as to whether the contractor is complying with the terms of the contract pursuant to CRS§ 24-103.5-101(5).

- (a) Performance measures and standards developed specifically for the contract by the governmental body administering the contract. The performance measures and standards shall be negotiated by the governmental body and the vendor prior to execution of the contract and shall be incorporated into the contract. The measures and standards shall be used by the governmental body to evaluate the performance of the governmental body and the vendor under the contract.
- (b) An accountability section that requires the vendor to report regularly on achievement of the performance measures and standards specified in the contract and that allows the governmental body to withhold payment until successful completion of all or part of the contract and the achievement of established performance standards. The accountability section shall include a requirement that payment by the governmental body to the vendor shall be made without delay upon successful completion of all or any part of the contract in accordance with the payment schedule specified in the contract or as otherwise agreed upon by the parties.
- (c) Monitoring requirements that specify how the governmental body and the vendor will evaluate each others' performance, including progress reports, site visits, inspections, and reviews of performance data. The governmental body shall use one or more monitoring processes to ensure that the results, objectives, and obligations of the contract are met.
- (d) Methods and mechanisms to resolve any situation in which the governmental body's monitoring assessment determines noncompliance, including termination of the contract.

**Performance Monitoring Standards**

Performance monitoring for this contract shall include the following:

- (a) Performance measures and standards: Grantee shall maintain receipts for all projects expenses and documentation of the minimum in-kind contributions per the budget in Exhibit A. Per WSRA Criteria and Guidelines, retainage of 10% of the grant funds shall be withheld until receipt of the final report and all other deliverables
  - Design & Construction Reporting: The applicant shall provide CWCB copies of: Permits, Design & Construction Documents; Construction Documentation (periodic construction progress reports, change orders, meeting notes, schedule summaries), and As-Build Drawings.
  - General Reporting: The applicant shall provide the CWCB a progress report every 6 months, beginning from the date of the executed contract until the construction begins. The progress report shall describe the completion or partial completion of the statement of work leading up to the advertisement for bid and including a description of any major issues that have occurred and any corrective action taken to address these issues.
  - Final Deliverable: At completion of the project, the applicant shall provide the CWCB a final report that summarizes the project and documents the project. This report may contain photographs, summaries of meetings and reports/studies. Grantee shall maintain receipts for all project expenses and documentation of the minimum in-kind contributions per the budget in Exhibit A. Per WSRA Criteria and Guidelines, retainage of the grant funds shall be withheld until receipt of the final report and all other deliverables.
- (b) Accountability: Per WSRA Criteria and Guidelines full documentation of project progress must be submitted with each invoice for reimbursement. Grantee must certify that all grant conditions have been complied with on each invoice. In addition, per WSRA Criteria and Guidelines progress reports must be submitted at least once every 6 months. A final project report must be submitted and approved before final project payment and release of retainage.

(c) Monitoring Requirements: Grantee is responsible for ongoing monitoring of project progress per Exhibit A and Paragraphs 9 & 19 of the contract. Progress shall be detailed in the required invoice documentation and progress reports as detailed above. Additional inspections or field consultations will be arranged as may be necessary.

(d) Noncompliance Resolution: Per paragraphs 9, 14, 15, and 19 of the contract: payment will be withheld until grantee is current on all grant conditions. Flagrant disregard for grant conditions will result in a stop work order and cancellation of the purchase order.