

		PRRIP First Increment Extension Roadmap																	
Extension Roadmap Step		First Increment (3 years)			First Increment Extension (13 yrs)													Second Increment (?)	
		2017	2018	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	2029	2030	2031	2032	2033 and beyond	
<div>★</div> <div>Extension Approval/Authorization -- GC¹ Program Document Addendum (approved Nov. 2016) Attachment A - Budget & Cash Contributions</div> <div>Extension Approval/Authorization -- Signatories² Cooperative Agreement Addendum Interior Secretary signs (May 2019) Colorado Governor signs (May 2019) Nebraska Governor signs (May 2019) Wyoming Governor signs (May 2019)</div> <div>Extension Approval/Authorization -- Congress & Appropriations <i>Congressional authorization & appropriations (expires on 09/30/2020³)</i> State coordination and visits to DC Identify legislative champions, draft language Federal agency briefing (agency/Dept. leadership) Congressional approval of amended language and additional funding First-year (2020) appropriations</div> <div><i>WY appropriations</i> Begin seeking funding Present to legislature, seek approval</div> <div><i>CO appropriations</i> General Assembly -- approve continuance General Assembly -- appropriations</div> <div>Environmental Compliance for Extension <i>NEPA - Bureau of Reclamation</i> NEPA background work (January-March 2017) BOR NEPA Contractor (April/May 2017) Scoping Meetings (May-July 2017) Draft EA/FONSI internal review (November/December 2017) Draft EA/FONSI public review (January-April 2018) Draft Final EA/FONSI (with public comments) internal review (September 2018) Final EA/FONSI (November 2018)</div> <div><i>Biological Opinion (BO) -- U.S. Fish and Wildlife Service</i> Draft EA sent to Service as BA for consultation (January 2018) Complete amended BO (new document) (July 2018)</div>	★																		
	Implement Program as per Program Document Addendum (Extension) and original Program Document																		
	Evaluation of First Increment & Extension, negotiate Second Increment, create documents ⁴																		
	Conduct NEPA (EIS) and Complete ESA Consultation (Programmatic BO) ⁵																		
	Issue ROD																		
	Second Increment authorization/appropriations																		
Execute New Program Agreement																			
★	Step complete																		
	Solid color bar = full year																		
	Hashed color bar = partial year																		
Footnotes																			
¹ Program Document § III.A.2 (pg. 3) provides that GC can extend the First Increment subject to appropriations.																			
² Per Program Document § III.B.1 (pg. 5), the Signatories must consent to an increase in their funding responsibilities under the Program & this is to be reflected in an amendment of the Program Agreement and Program Doc. See also BO at pg. 37. Also as per Program legislation, Section 104, Authority to Modify Program.																			
³ Per Program legislation, Section 107, Termination of Authority.																			
⁴ See Program Document § III.F.1 & 2 (pgs. 19-20). Also see § III.A.3.c and § III.A.4 (pg. 4).																			
⁵ See Program Document § IV.D (pg. 21).																			