

**AMENDMENT 3**  
**to the**  
**2007-2012 LTPP & WC HABITAT AVAILABILITY ASSESSMENT AGREEMENT**  
**between**  
**PLATTE RIVER RECOVERY IMPLEMENTATION PROGRAM,**  
**NEBRASKA COMMUNITY FOUNDATION, AND**  
**RAINWATER BASIN JOINT VENTURE (RWBJV)**

Pursuant to the 2007-2012 LTPP & WC Habitat Availability Assessment Agreement (Agreement) between Rainwater Basin Joint Venture, Platte River Recovery Implementation Program, and Nebraska Community Foundation, the Amended Agreement for FY2015 is hereby amended to: 1) include a 2015 tern and plover habitat availability assessment; 2) include a 2015 whooping crane habitat availability assessment; 3) include similar deliverables for the 2015 habitat availability assessments as was specified for all other years; and 4) extend the timeframe for the project to September 30, 2017. The remaining Terms and Conditions and additional sections of the Agreement will remain as originally agreed. The Total Project Budget is also hereby amended to increase total payment under the Agreement from \$218,227 to \$268,227.

**The following Sections are hereby amended:**

‘Deliverables and Schedule’

September 30, 2017      Final Reports and geodatabases for the 2015 LTPP and WC assessments provided to ED Office

‘Compensation’

Compensation will occur for work in accordance with the approved scope of services and will not exceed a total of \$268,227 unless the scope and budget are modified and mutually agreed upon by the parties.

‘Time Frame’

The final date of the Amended Agreement shall be September 30, 2017. This time frame may be extended upon mutual agreement of the parties and pursuant to the Program.

‘ATTACHMENT A: Schedule’

- d. 2014 LTPP and WC habitat availability assessments, geodatabases, and reports to be completed and submitted to the ED Office by September 30, 2017.

‘ATTACHMENT A: Information/Data to be provided by Program’

- 8) Bare earth DEMs from LiDAR data flown in 2015 in Nebraska State Plane feet horizontal coordinate system and NAVD 1988 elevations in feet.
- 9) LiDAR point data in .las format for 2015.
- 10) Color infra-red aerial photography at 2-foot resolution or better for the project area acquired May-July, 2015.

‘ATTACHMENT B: Budget’

<b>Project Items</b>	<b>Total Cost</b>
<b>Tern and Plovers (1 Assessment 2014) technician time</b>	<b>\$ 11,000</b>
<b>Whooping Cranes (1 Assessment Year 2014) technician time</b>	<b>\$ 20,000</b>
<b>RWBJV Analyst; Quality Assessment/Control for Datasets</b>	<b>\$ 12,000</b>
<b>Computer Hardware Use and Data Storage Capacity</b>	<b>\$ 7,000</b>
<b>Totals</b>	<b>\$ 50,000</b>

The remaining sections of the original and amended Agreement remain unchanged.

IN WITNESS WHEREOF, the Parties have amended the PRRIP-RWBJV amended 2007-2012 LTPP & WC Habitat Availability Assessment Agreement.

\_\_\_\_\_  
Diane M. Wilson  
Chief Financial and Administrative Officer  
Nebraska Community Foundation  
PO Box 83107  
Lincoln, Nebraska 68501-3107  
Phone: (402) 323-7330  
Fax: (402) 323-7349  
Email: [dwilson@nebcommfound.org](mailto:dwilson@nebcommfound.org)

Date: \_\_\_\_\_

\_\_\_\_\_  
Andy Bishop  
Rainwater Basin Joint Venture  
2550 Diers Ave. Suite L  
Grand Island, NE 68803  
Phone: (308) 382-8112  
Email: [mailto:andy\\_bishop@fws.gov](mailto:andy_bishop@fws.gov)

Date: \_\_\_\_\_