

JACKSON LAKE RESERVOIR & IRRIGATION COMPANY

Telephone (970) 867-7561
fmrico@outlook.com

218 East Kiowa Avenue
Post Office Box 38
Fort Morgan, CO 80701

November 15, 2017

Ms. Anna Mauss
Colorado Water Conservation Board
1313 Sherman Street, Room 718
Denver, Colorado 80203

RE: Grant POGG1 PDAA 2301700000994 (Jackson Lake Reservoir & Irrigation Company dredging grant)

Dear Anna:

This letter is to serve as a progress report for the above mentioned grant.


Since the grant was approved, TZA Water Engineers has been working on the feasibility study for a possible dredging project.

There were 8 Tasks associated with the grant. Below is a list of those tasks and how the work is progressing on each one:

Task 1- Historical Review and Data Gathering- 100% complete
Task 2- Project Planning and Coordination- 85% complete
Task 3- Reservoir Bathymetric Survey- 100% complete
Task 4: Reservoir Perimeter General Survey- 100% complete
Task 5: Office Computations- Dredging Options- 75% complete
Task 6: 3D Reservoir Model- 75% complete
Task 7: Cost Estimates- 0% complete
Task 8: Feasibility Report- 0% complete

Please let me know if you have any questions or if I can provide any additional information. Thank you.

Sincerely,
JACKSON LAKE RESERVOIR AND IRRIGATION COMPANY



Cynthia Lefever