

## ATTACHMENT A – 2018 IBCC Funding Discussion Timeline

- **February**
  - 1<sup>st</sup> IBCC Funding Task Group (Task Group) meeting
  - 1<sup>st</sup> IBCC Funding Document Draft
  - 2<sup>nd</sup> draft shared with IBCC at its February 20<sup>th</sup> meeting
- **April**
  - 3<sup>rd</sup> Draft reviewed by the Task Group; April 23<sup>rd</sup>
- **May**
  - Revised draft shared with IBCC at the IBCC meeting; May 2<sup>nd</sup>
  - IBCC decided to next meet in September or October
- **June**
  - Task Group meetings; some IBCC reps shared draft with roundtables
  - CWCB asks Keystone Group for greater Transparency and IBCC Coordination
- **July**
  - IBCC and CWCB Board email sent in advance of sharing the Task Group draft with the Keystone Group; comments requested; July 9<sup>th</sup>
  - Task Group Draft Shared with the Keystone Group
- **August**
  - IBCC Task Group presents to a meeting of the Keystone Group; August 24<sup>th</sup>
- **September**
  - CWCB shares draft documents with full roundtable membership to ensure all roundtables have seen the draft; asks for comments; September 7<sup>th</sup>
- **October**
  - Latest Keystone draft received
  - Task Group convenes twice and presents comments to IBCC
  - Full IBCC membership meets with presenters from the Keystone Group; agrees future IBCC funding discussions should be expanded to the entire membership rather than a Task Group effort; October 18<sup>th</sup>
  - Keystone Group (working group) meetings; 22<sup>nd</sup> and 26<sup>th</sup>
  - CWCB circulates IBCC comments and latest Keystone Draft; October 25<sup>th</sup>
  - Keystone Group will meet to conclude current phase and document edits; October 30<sup>th</sup>