PROJECT CHECKLIST: OVERLAND DITCH AND RESERVOIR COMPANY OVERLAND RESERVOIR REHABILITATION

LOAN CONTRACT No. C150206

2015 CT15-34

	INITIAL	FINAL
DATE	5/21/07	
STAFF INVOLVED	Contracts: Mason Accounting: Biondo Admin/Imaging: T avares Project Manager: Russell	Contracts: Accounting: Admin/Imaging: Project Manager:
LOAN TERMS	2.50%, 30 years, \$1,141,300	
PROJECT EXPIRES	5/21/09 4/1/19 - EXT HR 6/30/19 EXT/JR	
BORROWER'S CERT. OF INSURANCE (YIN)	Yes	
CONTRACT REQUIREMENTS PRIOR TO: DISBURSEMENT OF FUNDS OR UPON SUBSTANTIAL COMPLETION (SUCH AS RECORDINGS, IN-KIND PAYMENTS, ETC)	Contract condition: IN (Requested time extension until 4/1/19.)	
CONTRACTOR'S CERT. OF INSURANCE (Y/N) STAFF INITIAL IF ON FILE		
DATE OF SUBSTANTIAL COMPLETION		
FINAL PROJECT CLOSEOUT IMAGING CHECKLIST: FEASIBILITY STUDY & APPROVAL LETTER PROJECT COMPLETION LETTER (ATTACHMENTS) PROJECT SUMMARY (FINAL) PAY REQUESTS (INC. CONTRACTOR'S INS. CERT.) CONTRACT DOCUMENTS DISBURSEMENTS	Bont need	(by) Notes:
IMAGING OF THIS CHECKLIST	QH !	Date 5-29-19