



## COLORADO

Colorado Water  
Conservancy Board

Department of Natural Resources

### TIME FOR PERFORMANCE EXTENSION AGREEMENT

December 12, 2019

Dan Drucker, Operations Manager  
Center of Colorado Water Conservancy District  
PO Box 1747  
548 Front Street  
Fairplay, CO 80440-1747


Re: Chatfield Reallocation Project- First Cost of Storage  
CWCB Loan Contract Number CT2016-2047

Dear Mr. Drucker:

This letter is in response to your request for a time extension for CWCB Loan Contract Number CT2016-2047. The initial time for performance, stated in Appendix 1, Section 9, of the original loan contract, of four years from the effective date of October 16, 2015, shall be amended to extend the time of performance. By signing below, Center of Colorado Water Conservancy District and CWCB acknowledge that the time for performance shall be amended to a Project finish date of October 16, 2021.

Please sign and return this letter to Peg Mason, Contracts Manager at the address listed above. Once signed by our Section Chief, the extension is approved. I will then send a scanned copy back to you, at that time, for your records.

Center of Colorado Water Conservancy District

  
Signature

Name: DANIEL J. DRUCKER

Title: OPERATIONS MANAGER

Date: 12/17/2019

**Attest:**

  
Signature

Name: Brissa Cunningham

Title: President

Date: 12/17/2019

State of Colorado

Department of Natural Resources

By:   
Kirk Russell, P.E., Section Chief  
Colorado Water Conservancy Board

Date: 1/6/20



## Center of Colorado Water Conservancy District

*"Park County Water for Park County"*

P.O. Box 1747 ~ 548 Front St. ~ Fairplay, CO 80440-1747  
Tel. 719-836-2120 www.centerofcoloradowater.com Fax. 719-836-2120

December 2, 2019

Kirk Russell, CWCB Project Manager  
1313 Sherman St, Rm 718  
Denver CO 80203

Dear Kirk

Center of Colorado Water Conservancy District entered into Loan Contract CT2016-2047 with the Colorado Water Conservation Board on 10/16/2015 controller Robert Jaros, for the Chatfield Reallocation Project – First Cost of Storage. Pursuant to the terms of the contract, the Time of Performance - End Date and the opportunity to request loan disbursements from this contract expired on 10/16/2019

The Chatfield Reallocation and Mitigation Company and the District have made significant progress in meeting the timeline for the First Cost of Storage; however, additional time will be needed.

The District hereby requests a two year extension to the contract Time of Performance date in order to complete the necessary mitigation efforts and draw funds for the First Cost of Storage.

Thank you for your consideration.

*Dan Drucker*

Dan Drucker,  
Operations Manager,  
Center of Colorado WCD  
djdrucker2@gmail.com  
303-838-0202  
303-710-9300 c.