

STATE OF
COLORADO

Mason - DNR, Peg <peg.mason@state.co.us>

CT2015-054 (C150359) Town of Fowler - Augmentation Waterline Project

1 message

Pittinger - DNR, Rachel <rachel.pittinger@state.co.us>

Wed, Jan 15, 2020 at 11:58 AM

To: Peg Mason <peg.mason@state.co.us>

Hi Peg.

The Town of Fowler would like to closeout this loan. The project is not substantially complete and at this time the Town is not able to provide an updated/amended scope of work, construction schedule or estimated construction costs for this project. Town staff, design engineers and consultants all have changed multiple times since the project began and the current direction for this project is undetermined at this point. The Town would like to stop interest from accruing on the loan amount and regroup to determine how they want to proceed.

Sincerely,

Rachel

Rachel Pittinger, P.E.

Project Manager

Finance Section



COLORADO

Colorado Water
Conservation Board

Department of Natural Resources

O 303.866.3441 x 3254 | C 720.607.3549

1313 Sherman St., Rm. 718, Denver, CO 80203

rachel.pittinger@state.co.us | cwcb.state.co.us