

March 31, 2021



CITY OF MONTROSE

PUBLIC WORKS
DEPARTMENT

1221 64.50 Road
P.O. Box 790
Montrose, Colorado
81402-0790

www.cityofmontrose.org
(970) 240-1480

Chris Sturm
Watershed Program Director
Colorado Water Conservation Board
1313 Sherman Street, Room 721
Denver, CO 80203

Re: CMS 163687 / CTGG1 2021-2185 Completion and Final Reimbursement Request

Mr. Sturm:

This letter documents completion and final expenditures for the above referenced project on the Uncompahgre River in Montrose.

Project Completion

The Uncompahgre River Improvements Project, including all revegetation and restoration work, was completed in late February 2021. Following submission of the March 3, 2021 progress report and reimbursement request, work has focused on final construction contract closeout and processing final payment to the contractor team. All construction payments and release of project retainage have been completed and have cleared the bank.

A YouTube video with some highlights from construction and a flyover of the completed project is available to view online at the following link: <https://www.youtube.com/watch?v=qo-xs6u5TYI>

Project Expenditures

A summary of project expenditures are included in the attached Tables 1 and 2 for this reimbursement request and the overall project, respectively. Supporting invoices for this second and final request are included in Attachment A with copies of cancelled checks included in Attachment B and the CWCB-provided cost reporting table included in Attachment C.

All project construction, including contract retainage, has been paid out and cleared the bank. The project designer will be following up over the next several months to provide all closeout documentation to the US Army Corps of Engineer's for the project's construction permit as well as updating floodplain maps through the project area through FEMA's Letter of Map Revision Process. This follow up work is being funded directly by the City.


Reimbursement Request

As detailed in Attachment C, the City is requesting \$70k in reimbursement for this second and final request. This includes \$56k from the watershed restoration grant and \$14k from the water supply reserve fund grant.

Mr. Chris Sturm
March 31, 2021

If you have any questions about the project or these reimbursement materials please do not hesitate to contact me. We appreciate the Colorado Water Conservation Board's support of this project. Our community is very excited about the improvements that your support has enabled. Simply put, we could not have done it without you!

Sincerely,

 Digitally signed by Scott Murphy
DN: cn=Scott Murphy, o=City of
Montrose, ou,
email=smurphy@ci.montrose.co.u
s, c=US
Date: 2021.03.31 18:40:15 -06'00'

Scott Murphy, PE
City Engineer