



COLORADO
Colorado Water
Conservation Board
Department of Natural Resources

TIME FOR PERFORMANCE EXTENSION AGREEMENT

May 18, 2021

San Luis Valley Irrigation District
Attn: Robert Phillips
296 Miles Street, PO Box 637
Center, CO 81125

Re: Rio Grande Reservoir Project – CWCB Loan Contract CT 2018-3303 Extension Request

Dear Mr. Phillips:

This letter is in response to your request for a time extension for CWCB Loan Contract Number CT2018-3303. The initial time for performance, stated in Appendix 1, Section 11 of the original loan contract, of three years from the effective date of May 25, 2021, shall be amended to extend the time of performance. By signing below, San Luis Valley Irrigation District and CWCB acknowledge that the time for performance shall be amended to a Project finish date of May 22, 2022.

Please sign and scan this letter to Peg Mason, Contracts Manager at peg.mason@state.co.us. Once signed by our Section Chief, the extension is approved. I will then send a scanned copy back to you, for your records.

San Luis Valley Irrigation District


Signature

Name: ROBERT PHILLIPS

Title: Superintendent

Date: May 19, 2021

Attest:



Signature

Name: Randall K. Palmgren

Title: President

Date: May 19, 2021

State of Colorado
Department of Natural Resources

By: 
Kirk Russell, P.E., Section Chief
Finance Section
Colorado Water Conservation Board
Date: 5/19/2021