

Statewide Planning for Water Survey Project Progress Report | December 2020

Project Team Completed Final Working Draft | September 2020

The CCSU project team – which include 3 graduate students – completed the *final working draft* of the Land Use and Water Survey Report. Approximately 100 local jurisdictions participated in the survey. Prior to completion, the draft was circulated for review twice to partners with the Babbitt Center for Land and Water Policy and Colorado Water and Land Use Planning Alliance. The partners' comments were All comments were reviewed, recorded, and used to refine the *final working draft*.

Compendium of Best Practices | September – December 2020

Work on the accompanying compendium of *best practices* began in August and continues. Members of the Babbitt Center for Land and Water Policy and Colorado Water and Land Use Planning Alliance have been invited to contribute local examples for inclusion in the compendium. The project team developed a template for contributors to standardized best practice examples from localities. This task continues into 2021.

Work with the Colorado Water and Land Use Alliance | January – February 2021

The project lead and some of the members of the project team continue to attend and participate in the regular meetings of the Colorado Water and Land Use Planning Alliance. Results of work-to-date are reported to the alliance. The project remains on time for moving to completion in March 2021.

Progress Completed by Task

Task Description	Percent Complete	Percent Remaining
1 Draft Survey Tool	100%	0%
2a Conduct Phase I Survey	100%	0%
2b Conduct Phase II Survey	100%	0%
2c Conduct Phase III Survey	100%	0%
3 Prepare Composite Survey Report	90%	10%
4 Compendium of Best Practices	20%	80%

Final Progress Report

To be submitted in March 2021.