

EXHIBIT I
CERTIFICATE OF SUBSTANTIAL COMPLETION
JULESBURG IRRIGATION DISTRICT
PETERSEN DITCH DIVERSION STRUCTURE REPLACEMENT
PROJECT 18013
Contract No. 18013-01

Acceptance by both parties below certifies that the **Petersen Ditch Diversion Structure Replacement Project** is substantially complete, in accordance with the Contract Documents so that COMPANY can operate the facility or utilize the work or designated portion thereof for the use which is intended. The date of substantial completion is 05/28/21.
(Date)

COMPANY shall assume responsibility for security, maintenance, utilities, and damage to the work and insurance commencing with the date of substantial completion above.

The warranty required by the Agreement for this portion of the work shall begin on the date of substantial completion.

List of outstanding items to be corrected or completed: See attached punch list.

COMPANY ACCEPTANCE

By 
(Signature)

Title President

Date 6/11/21


ENGINEER ACCEPTANCE

By 
(Signature)

Title President

Date 06/03/21

CONTRACTOR ACCEPTANCE

By 
(Signature)

Title Pres

Date 6-3-21