



Kilgore Companies
7057 West 2100 South
Salt Lake City, Utah
84128



Elam Construction
556 Struthers Ave,
Grand Junction, Colorado
81501



LeGrand Johnson Construction
4910 Old Airport Road
Moab, Utah
84532

August 10th, 2017

Mr. Lucas West
Division of Reclamation, Mining and Safety
Attention: Lucas West
1313 Sherman Street, Room 215
Denver, CO 80203

RECEIVED

AUG 10 2017

DIVISION OF RECLAMATION
MINING AND SAFETY

RE: Agri-DLD, Permit No. M-2000-030, Request for Extension

Dear Mr. West,

Elam Construction would like to formally request an extension for 60 days in regards to the Agri-DLD corrective action due date which was indicated in your inspection report for Monday June 12th, 2017. Though this is the second extension request we working for a solution to remove the necessary items from the pit location. The extension should allow us to time to coordinate the mobilization of the tank. Once the tank is removed I will notify the Division immediately upon the completion of the corrective action.

Thank you for your consideration of this request. Please don't hesitate to contact me if you have any questions regarding this matter.

Sincerely,

Jonathan Mueller
Environmental Compliance Coordinator
Kilgore Companies dba Elam Construction
Phone: 970-242-5370
Email: jon.mueller@kilgorecompanies.com

cc: Lucas West