COST SUMMARY WORK

Та	ask description:						
Site:	New Horizon Mine	Permit Action:	TR88		Permit/.	Job#	C1981008
PR	OJECT IDENTIFICATI	<u>ON</u>					
	Task #: 000 Date: 3/21/2019 User: BFB	State: Colorado County: Montrose		#	Abbreviation Filename		None C008-000
	Agency or organization	name: DRMS					
TASK LIST (DIRECT COSTS)							
Task	Description		Form Used	Fleet Size	Task Hours		Cost
021	Remove Culvert		DEMOLISH	1	1.00		\$139
			<u>SUBTO</u>	TALS:		1	\$139
	DIRECT COSTS ERHEAD AND PROFIT: Liability insurance: Performance bond: Job superintendent: Profit:	2.02 1.05 0.50 10.00 CONTH	RACT AMOUNT		Total = $Total = $ $Total = $ $Total = $ $O & P = $ $O & P =$	\$3 \$1 \$37 \$14 \$55 \$19	
LE	GAL - ENGINEERING - PRO	DJECT MANAGEMENT:					
	Financial warranty process Engineering work and/or c Reclamation managemen	contract/bid preparation:	\$0 4.61 3.58	-	Total = Total =	\$0 \$9 \$7	
		CONTINGENCY:	0.00		Total =	\$0	
	TOTAL INDIRECT COST =					\$71	
		TOTAL BON	ND AMOUNT (d	irect + in	direct) = _	\$21	0

DEMOLITION WORK

Task description:		Remove	Remove Culvert						
Site: New Horizon Mine		Aine	Permit Action: TR88		Permit/Job#: <u>C1981008</u>				
PROJECT	IDENTIFI	CATION							
Task #:	021	St	ate: Colorado		Abbreviati	on: No	ne		
Date: 3/19/2019		Cou	County: Montrose		Filename: C008-021				
User:	BFB								
Agency or organization name: DRMS									
UNIT COS	<u>TS</u>				Location	adjustm	ent: 92.10 %		
Structure or Item Description Dimen		Dimensions	Demolition Menu Selection	Quantity	Unit	Unit Cost	Total Cost		
Culvert 18	0	18" x 40'	Pipe, corrugated metal (CMP) - 18 in. diameter	40.00	LF	\$3.78	\$151.24		

		Subtotal		(adjusted for	
Job Hours:	1.00	(unadjusted):	\$151.24	location):	\$139.29

pipe