

Washington County Road and Bridge

District #3

Reclamation Plan Cecil Pit

Mine I.D. M-1983-001

We began work on the Cecil pit 7/22/2019. We started by smoothing up the washes and rough spots.

We then worked on improving the slopes of the west wall.

At this point we decided to concentrate on getting the 7Y pit ready to drill a cover crop. It will require much less time to finish preparing it for drilling. We moved our equipment and manpower to the 7Y pit.

We will move equipment back to the Cecil pit in August of 2019. We will finish work on the slopes and floor of the pit and get it ready to reapply topsoil.

After discussion with the County Commissioners we have decided to hire a local contractor to do the dirt work necessary to reapply the topsoil. This will be done by December of 2019.

We will drill a cover crop in the spring of 2020. We can then drill our grass seed.

Steve D. Williams

Washington County Road and Bridge

District #3

P.O. Box 32

11920 County Rd CC

Anton CO 80801

970-554-0680 cell swilliams@co.washington.co.us