

Claystone Construction, Inc.

Project Production
Job Number:
Invoice Date
Pay #/Invoice #
PO #

INVOICE
Wattenberg-Reclamation Slope
19-1009
4/5/2019
Pay App #1
4501280181

A	B	C	D	E	G	H	I	J	K
COST CODE	DESCRIPTION OF WORK	SCHEDULED VALUE	PREVIOUS APPLICATION (D+E)	THIS PERIOD	TOTAL TO DATE (D+E+F)	% (G/C)	BALANCE TO FINISH	Total Quantity Billed to Date	Quantity Billed This Period
1.00	Mobilization	\$	\$ -	\$	\$		\$ -	0	0
2.00	Foundation Preparation	\$	\$ -	\$	\$		\$	27700	27700
3.00	Reclamation Slope	\$	\$ -	\$	\$		\$	69848	69848
4.00			\$ -	\$ -	\$ -	#DIV/0!	\$ -	0	0
5.00			\$ -		\$ -	#DIV/0!	\$ -	0	0
6.00			\$ -		\$ -	#DIV/0!	\$ -	0	0
7.00			\$ -		\$ -	#DIV/0!	\$ -	0	0
8.00			\$ -		\$ -	#DIV/0!	\$ -	0	0
								0	0
PAGE 1	TOTAL FOR PAGE 1	\$	\$ -	\$	\$		\$		

Total Amount Due | \$

**Wattenberg Lakes, M2004051
Phase I (Pond 3 Mining Area)**

Claystone Construction, Inc.
Wattenberg -Reclamation Slope
Job No. 19-1009, 4/5/2019

Approx. Limits of Reclaim
Slope. 2019 Work

Co Rd 23 3/4

Google Earth

Google Earth

feet 1000
meters 300

