



STATE OF  
COLORADO

Eschberger - DNR, Amy <amy.eschberger@state.co.us>

---

## Midwestern Farms M1993-059 Corrective Action Extension Request

1 message

---

**Tilda Evans** <tevans@telesto-inc.com>

Fri, Feb 28, 2020 at 9:09 AM

To: Amy Eschberger <amy.eschberger@state.co.us>

Cc: Brooke Boisvert <brooke@kirklandconstruction.us>, Shawn Park <shawn@kirklandconstruction.us>, Baxter Kirkland <baxter@kirklandconstruction.us>, Taryn Tigges <ttigges@telesto-inc.com>, "mfdepra@gmail.com" <mfdepra@gmail.com>

Amy,

Attached is Eastern Colorado Aggregates' Extension Request to complete the stabilization work at the Midwestern Farms Gravel Pit. Please contact us if you have any questions. Thank you for your consideration of this request.

**Tilda Evans** | Regulatory Administrator

Office: [970-697-1550](tel:970-697-1550) | Cell: 970-683-8879

[751 Horizon Ct., Suite 109](#) | [Grand Junction, CO 81506](#)



[www.telesto-inc.com](http://www.telesto-inc.com)



**M1993-059 Midwestern Farms extension\_20200228.pdf**  
205K



February 28, 2020

**Via Electronic Mail**

Amy Eschberger  
Division of Reclamation, Mining & Safety  
1313 Sherman Street, Room 215  
Denver, Colorado 80203

**Subject: Request for extension to corrective action period  
Midwestern Farms Pit – Permit M1993-059**

Dear Ms. Eschberger:

Eastern Colorado Aggregates, LLLP (ECA), is requesting an extension to the erosion control corrective action due date requested on January 9 and approved.

On January 21, 2020, ECA had rip-rap delivered to the site and equipment mobilized to begin stabilizing the problem areas and make appropriate repairs to the bank and road on the east side of the lake. The February weather proved to be problematic in completing the stabilization. ECA needs to have more rip-rap delivered to correct the erosion problems in a few more spots. The plan is to finish the stabilization work during the first week of March. ECA requests an extension to complete the erosion stabilization work no later than March 31, 2020. ECA will provide photos of the stabilization once it has been completed.

ECA is still on target to meet the noxious weed corrective actions by August 31, 2020, although ECA has had problems connecting with the Midwestern Farms owners about the reseeded. ECA will continue to reach out to Midwestern Farms to get this issue resolved.

Thank you for your consideration of this extension request.

Sincerely,  
***Telesto Solutions, Inc.***

A handwritten signature in blue ink that reads "Tilda Evans". The signature is fluid and cursive, with a long horizontal stroke at the end.

Tilda Evans  
Regulatory Administrator

cc: Kirkland Construction  
Midwestern Farms