



STATE OF  
COLORADO

Eschberger - DNR, Amy <amy.eschberger@state.co.us>

---

## Inspection of Lyons Quarry, M1977-141

---

**Jeremy DEUTO** <jeremy.deuto@lafargeholcim.com>  
To: "Eschberger - DNR, Amy" <amy.eschberger@state.co.us>  
Cc: Kimberly DENNIS <kimberly.dennis@lafargeholcim.com>

Mon, Mar 30, 2020 at 1:06 PM

Amy,

Hope you are doing well. Please find a request for reclamation deadline extension for our Lyons Quarry attached. Let me know if you have any questions or if we need to discuss further.

Jeremy Deuto, P.E., P.G.  
Regional Land and Environment Manager | Colorado, Arizona, Nevada  
LafargeHolcim|Aggregate Industries  
1687 Cole Blvd. Suite 300, Golden, CO 80401  
719.239.0974 (Cell) | 303.716.5312 (Direct)

[Quoted text hidden]



---

**Reclamation Extension Request Letter 3-30-20.docx**  
215K



1687 Cole Boulevard  
Suite 300  
Golden, CO 80401

Phone: 303-985-1070  
Fax: 303-716-5295  
[www.aggregate-us.com](http://www.aggregate-us.com)

Ms. Amy Eschberger  
Environmental Protection Specialist  
Colorado Division of Reclamation Mining and Safety  
1313 Sherman Street, Room 215  
Denver, CO 80203  
[Amy.eschberger@state.co.us](mailto:Amy.eschberger@state.co.us)

**RE: Aggregate Industries-WCR, Inc. Lyons Quarry (M1977-141) Reclamation Deadline  
Extension Request**

Dear Ms. Eschberger,

Aggregate Industries-WCR Inc. ("Aggregate Industries") is currently obligated to complete necessary reclamation operations at our Lyons Quarry (M1977-141) by Spring of 2021. We have developed final reclamation designs that have been approved by the DRMS and selected a contractor to perform the construction. We have been in contact with Boulder County attempting to get the required permits for the operation to begin, and as of today, have not received permit approval. Upon permitting approval, we were ready to begin reclamation operations immediately and were on a timeline to complete the project by Spring 2021.

As you are aware, the COVID-19 pandemic has significantly and negatively impacted our operations nationally and worldwide.

Based on our email conversation on March 23, 2020, Aggregate Industries is hereby requesting a 1-year extension to our reclamation obligations at the Lyons Quarry. This would place our reclamation obligations on a Spring 2022 timeline. This 1-year extension is based on the assumption that the COVID-19 pandemic will not last beyond early summer 2020. As pandemic timelines are unknown, this Spring 2022 extension request is tentative, and could be extended based on national and worldwide pandemic conditions.

We are committed to meeting our reclamation obligations onsite, and appreciate your consideration of Aggregate Industries extension request.

---

Jeremy Deuto, P.E., P.G.  
Regional Land and Environment Manager  
Aggregate Industries-WCR Inc.